

- (ii) Irrigation By-pass — Completed.  
tunnel
- (iii) Left Canal system — 60%  
Completed.
- (iv) Right Canal — Completed.  
System
- Financial progress:* — Rs. 480.96  
Crores
- Latest Estimate  
Cost
- Expenditure — Rs. 245.23  
incurred Crores  
upto 9/97

An Irrigation Potential of 47000 hectares has been created against its ultimate potential of 209920 hectares.

लखनऊ में जल प्रबंधन हेतु केन्द्र स्थापित किया जाना

151. श्री मनोहर कान्त ध्यानी: क्या जल संसाधन मंत्री यह बताने की कृपा करेंगे कि:

(क) क्या सरकार उत्तर प्रदेश के लखनऊ शहर में जल प्रबंधन के लिए एक राष्ट्रीय केन्द्र स्थापित करने का विचार रखती है;

(ख) क्या राज्य सरकार ने इस दिशा में कोई रुचि दिखाई है;

(ग) क्या यह सच है कि राज्य सरकार ने भी इस प्रयोजनार्थ पर्याप्त भूमि प्रदान करने का आश्वासन दिया है; और

(घ) क्या इस संबंध में राज्य सरकार से कोई प्रस्ताव प्राप्त हुए हैं और यदि हां, तो तत्संबंधी ब्यौरा क्या है और इस संबंध में सरकार द्वारा क्या कार्रवाई की गई है?

जल संसाधन मंत्रालय के राज्य मंत्री (श्री शीश राम ओला): (क) जी, नहीं। लखनऊ, उत्तर प्रदेश में जल प्रबंधन के लिए कोई राष्ट्रीय केन्द्र स्थापित करने का प्रस्ताव नहीं है।

(ख) और (ग) प्रश्न नहीं उठते।

(घ) जी नहीं। प्रश्न नहीं उठता।

### Execution of Upper Indravati project in Orissa

152. SHRI RAHASBIHARI BARIK: Will the Minister of WATER RESOURCES be pleased to state:

(a) the reasons for the delay in the execution of Upper Indravati project in orissa;

(b) by when the Project is likely to be completed; and

(c) the progress of the project as on date?

THE MINISTER OF STATE OF THE MINISTRY OF WATER RESOURCES (SHRI SIS RAM OLA): (a) The main reasons for delay in the execution of Upper Indravati project are as under:—

- Delay in acquisition of land;
- Delay in getting environmental clearance for forest land.
- Paucity of funds.

(b) The project is scheduled to be completed by 2001-02.

(c) The physical and financial progress of Upper Indravati project upto 9/97 is as under:—

*Physical:*

*Dam & headworks:*

- Indravati, Podagada & Kapur Dam  
— Almost complete.
- Muran dam — 85% Completed.
- Dykes — Completed.
- Hati Barrage & Head Regulators  
— Completed.

Canals:	Earth Work	Cement & Masonry Lining	
(1) Left Canal System	68%	55%	54%
(2) Right Canal System	99.9%	99%	—
(3) Lift Canal System	— Not yet started.		

*Financial*

- Latest Estimated Cost
- Expenditure upto 3/97

*Rs. in Crores*

Rs. 1588.06

Rs. 842.98