

Sl. No.	Suite	Action taken/proposed to be taken and number
		Farmers' Associations formed a per information received from State Governments.

15. UTTAR PRADESH: The State Government have constituted a High Level Working Group under the chairmanship of Mr. Wei Szeet-tin to formulate policy issues and guidelines for the implementation of participatory Irrigation Management in the State. One Water Users' Association has been formed.

16. Arunachal Pradesh

22. Himachal Pradesh

Jammu and Kashmir

Meghalaya

Nagaland

Tripura and

West Bengal

No action taken.

Upper Indravati and Upper Indravati
Irrigation Projects in Orissa

150. SHRI BHAGABAN MAJHI: Will the Minister of WATER RESOURCES be pleased to state:

(a) whether Upper Kolab Irrigation Project and Upper Indravati irrigation projects in Orissa have been launched with bilateral support;

(a) if so, the countries/external financial

(b) the progress of these projects as on date?

THE MINISTER OF STATE OF THE MINISTRY OF WATER RESOURCES (SHRI SIS RAM OLA): (a) and (b) Yes, Sir. Upper Kolab and Upper Indravati irrigation Projects in Orissa are receiving assistance from Overseas Economic Cooperation Funds (OECF), Japan. The agreements of both these projects were signed with OECF in 12-88.

(c) The progress of the projects as on 9/97 is as under:

I. Upper Kolab irrigation Project
Physical progress

Item of work	Percentage Completed
(i) Satiguda Dam	100%
(ii) Main Canal & Branches	99%
(iii) Distributories Minors & Sub-minors	90%
(iv) Water Courses	50%

two premier irrigation projects;

Financial
Progress

	Rs. Crores
Latest estimated cost as per Progress report	381.95
Expenditure upto 9/97	191.82

An irrigation potential of 55990 hectares has been created so far against its Ultimate Potential of 88750 hectares.

II. Upper Indravati irrigation Project .
Physical Progress:

(i) Hati Barrage & Head regulator — Completed.

(ti) Irrigation By-pass —
Completed.
tunnel (iii) Left Canal system
— 60%

C
Completed.
ompleted, (iv) Right Canal
System — Rs. 480.96
Financial progress Crores
Latest Estimate Cost
Expenditure incurred — Rs. 245.23
upto 9/97 Crores

An Irrigation Potential of 47000 hectares
has been created against its ultimate
potential of 209920 hectares.

**लखनऊ में जल प्रबंधन हेतु केन्द्र स्थापित किया
जाना**

151. श्री मनोहर कान्त ध्यानी: क्या जल संसाधन
मंत्री यह बताने की कृपा करेंगे कि:

(क) क्या सरकार उत्तर प्रदेश के लखनऊ शहर
में जल प्रबंधन के लिए एक राष्ट्रीय केन्द्र स्थापित
करने का विचार रखती है;

(ख) क्या राज्य सरकार ने इस दिशा में कोई रुचि
दिखाई है;

(ग) क्या यह सच है कि राज्य सरकार ने भी इस
प्रयोजनार्थ पर्याप्त भूमि प्रदान करने का आश्वासन
दिया है; और

(घ) क्या इस संबंध में राज्य सरकार से कोई
प्रस्ताव प्राप्त हुए हैं और यदि हां, तो तत्संबंधी ब्यौरा
क्या है और इस संबंध में सरकार द्वारा क्या कार्रवाई
की गई है?

**जल संसाधन मंत्रालय के राज्य मंत्री (श्री शीश
राम ओला):** (क) जी नहीं। लखनऊ उत्तर प्रदेश में
जल प्रबंधन के लिए कोई राष्ट्रीय केन्द्र स्थापित करने
का प्रस्ताव नहीं है।

(घ) और (ग) प्रश्न नहीं उछते।
(ङ) जी नहीं। प्रश्न नहीं उठता।

Execution of Upper Indravati project in Orissa

152. SHRI RAHASBIHARI BARIK:
Will the Minister of WATER
RESOURCES be pleased to state:

(a) the reasons for the delay in the
execution of Upper Indravati project in
Orissa;

(b) by when the Project is likely to be
completed; and

(c) the progress of the project as on
date?

THE MINISTER OF STATE OF THE
MINISTRY OF WATER RESOURCES
(SHRI SIS RAM OLA): (a) The main
reasons for delay in the execution of Upper
Indravati project are as under:—

- (i) Delay in acquisition of land;
- (ii) Delay in getting environmental
clearance for forest land,
- (iii) Paucity of funds.

(b) The project is scheduled to be
completed by 2001-02.

(c) The physical and financial progress
of Upper Indravati project upto 9/97 is as
under:—

Physical: Dam & headworks: (i) Indravati,
Podagada & Kapur Dam , — Almost
complete.

- (a) Muran dam — 85% Completed.
- (b) Dykes — Completed.
- (c) Hati Barrage & Head Regulators
— Completed.

Canals:	Earth Work	Cement & Masonry Lining	
(1) Left Canal System	68%	55%	54%
(2) Right Canal System	99.9%	997,,	
(3) Lift Canal System	—	Not yet started.	
<i>Financial</i>			<i>Rs. in Crores</i>
(1) Latest Estimated Cost			Rs. 15.55.06
(2) Expenditure upto 3/97			Rs. 842.98