[9 JUNE 1998]

## Progress of Bhubaneswar-Cuttack Four Line Work

- 1494. SHRI **NARENDRA** PRADHAN: Will the Minister of SURFACE TRANSPORT be pleased to state:
- (a) whether it is a fact that the construction work of the Bhubaneswar-Cuttack four lane system is behind schedule;
- (b) if so, by when it is likely to be x>mpleted and the reasons for the delay?

THE MINISTER OF STATE IN THE OF MINISTRY **SURFACE** rRANSPORT (DR. DEBENDRA PRADHAN): (a) Yes, Sir.

(b) it is likely to be completed by Vlarch, 2000.

The following factors have contributed o the delay:-

- (i) Initial problems of utility relocation and non-availability of site, free from encumbrances, on account of stay order of Court. These problems have since been solved.
- (ii) Demand of local prople for construction of extra service roads, extra under passes and median cuts.
- Difficulty in obtaining embankment construction material.
- (iv) Stay order by High Court led to closure of quarries resulting in noncommissioning of the crusher plants.

## **Financial Performance of CIWTC**

1495. SHRI **DIPANKAR** MUKHERJEE: SHRI **ASHOK** 

MITRA:

Minister of SURFACE Will the TRANSPORT be pleased to state:

(a) the details of the annual profit and loss accounts of the Central Inland Watei

- Transport Corporation in each of the years since 1990-91;
- (b) the factors inhibiting the progress of the organisation; and
- (c) the proposals currently being examined to improve the operational efficiency of the CIWTC?

THE MINISTER OF STATE IN THE MINISTRY OF **SURFACE** (DR. TRANSPORT **DEBENDRA** PRADHAN): (a) Necessary details are given in Annexure [See appendex 184, Annexure So. 47]

- (b) The main factors inhibiting the progress of the corporation are given below: (i) over staffing; (ii) high operational cost; (iii) low labour productivity; (iv) continuation of non core activities e.g. foundary & machine shop; (v) long turn-around time of the veslses; (vi) low operational efficiency; (vii) poor ginfrastructure support i.e. absence of high navigation facilities and terminal facilities out side Calcutta; (viii) multi union activities.
- (c) M/s. A.F Ferguson Jt Company were commissioned to workout a turnaround strategy for the CIWTC. The Consultants had submitted the report indicating various options for the revival of the corporation which is under consideration of the Government.

## Safety Enhancing Road in the Jurisdictions of NHAI

1496. SHRI YERRA NARAYANASWAMY: Will the Minister of SURFACE TRANSPORT be pleased to state:

- whether National Highway Authority of India has any role in enhancing road safety in its jurisdiction;
- (b) if so, the initiatives taken by National Highway Authority of India to implement safety enhancing measures;
- (c) whether it is a fact that road safety has not been given priority of sufficient importance by National Highway Authority of India; and