

(b) if so, what is the performance review for 1994-95 (project-wise) in terms of standard norms vis-a-vis targets set;

(c) the details of action taken for slow progress alongwith the effective steps taken during the current years; and

(d) the details of targets set for the major ongoing projects for the current year and achievement reported alongwith performance review upto 30th June, 1995?

THE MINISTER OF STATE OF THE MINISTRY OF PLANNING AND PROGRAMME IMPLEMENTATION (SHRI GIRIDHAR GAMANG): (a) As on 1-4-95 there were 19 Central sector projects on the monitor of the DPI with anticipated cost of Rs. 100 crores and above, each under implementation in the State of Maharashtra. These included 6 multi-State projects such as railway lines and power transmission lines passing through the State of Maharashtra. A statement showing details of commissioning schedules, estimated costs and expenditure incurred till March, 1995 is given as Annexure [See Appendix 174, Annexure No. 25]

(b) During 1994-95 11 major projects, including 2 multi-State projects in the State of Maharashtra, were expected to be completed. Out of these, 6 projects were actually completed. These included 5 in the Petroleum & Natural Gas Sector (Bombay High-22 Development, Bombay High-25 Development, L-II Reservoir Development, L-III Infield Development and Neelam Field Development) and 1 in the Telecom Sector (Optical Submarine Fibre Cable).

(c) Of the 19 major projects presently on the monitor of the DPI, 8 projects (at Sl. Nos. 5, 6, 9, 12, 14, 16, 18, & 19) have reported delay with reference to their latest approved commissioning schedules. The projects were delayed earlier due to a variety of factors such as fund constraints, delay in land acquisition and slow progress. As a result of close monitoring, including field visits, these

projects are reportedly progressing satisfactorily.

(d) During the year 1995-96, out of the 19 projects 4 (at Sl. Nos. 5, 6, 9 & 17) have already been completed by June, 1995 and 7 more (At Sl. Nos. 2, 3, 10, 12, 15, 18 & 19) are scheduled to be completed by March, 1996.

गुजरात के लिए वार्षिक योजना

769. श्री चिमनभाई हरिभाई शुक्ल: क्या योजना और कार्यक्रम कार्यान्वयन मंत्री यह बताने की कृपा करेंगे कि:

(क) 31 मार्च, 1995 तक किन-किन राज्यों की वार्षिक योजनाओं का अनुमोदन कर दिया गया है; और

(ख) क्या गुजरात की वार्षिक योजना का अनुमोदन कर दिया गया है; यदि हां, तो वार्षिक योजना की धनराशि कितनी है ?

योजना और कार्यक्रम कार्यान्वयन मंत्रालय के राज्य मंत्री (श्री गिरिधर गमंग): (क) छः राज्यों अर्थात् (i) अरुणाचल प्रदेश, (ii) बिहार, (iii) गुजरात, (iv) मणिपुर, (v) महाराष्ट्र तथा (vi) उड़ीसा के अतिरिक्त सभी राज्यों के लिए वर्ष 1995-96 के लिए वार्षिक योजना परिव्ययों को 31 मार्च, 1995 से पहले अंतिम रूप दे दिया गया था।

(ख) जी, हां। 1995-96 के लिए गुजरात के वार्षिक योजना परिव्यय को 2160 करोड़ रुपये पर अंतिम रूप दिया गया था।

Coal Mines in the country

770. SHRI K.M. KHAN: Will the Minister of COAL be pleased to state:

(a) whether a large number of coal mines exist in the country;

(b) if so, the location thereof States and Union Territory-wise;

(c) whether a huge quantum of coal has been extracted from each coal mines during 1994-95;

(d) if so, the details thereof, mine-wise;

(e) whether large number of labourers are working in each mine; and

(f) if so, the details thereof, mine-wise?