

1	2	3	4
	233	The highway starting from India/ Nepal Border (connecting to Lumbani) via Naugarh, Sidarthnagar, Bansi, Basti, Tanda, Ajamgarh and terminating at Varanasi in the state of Uttar Pradesh.	292
	235	The highway starting from Meerut connecting Hapur, Gulawthi and terminating at Bulandshahar in the state of Uttar Pradesh.	66
Andhra Pradesh	18A	The highway starting from Puthalapattu and terminating at Tirupati in Andhra Pradesh.	42
Andhra Pradesh, Karnataka, Tamil Nadu	234	The highway starting from Mangalore connecting Beltangadi, Mudigare, Belur, Huliyar, Sira, Madhugiri, Chintamani in Karnataka, Venktagiri Kota in Andhra Pradesh, Pernampet, Gudiyattam, Katpadi, Vellore, Pushpagiri, Polur and terminating at Tiruvanamalai-Viluppuram in Tamil Nadu	780

#### Four laning of NHs in Assam

2076.SHRI KUMAR DEEPAK DAS: Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) the details of the companies engaged in the construction of four lane on National Highways in Assam;

(b) whether Government has extended the time for completion of project of four lane highways in Assam; and

(c) if so, on what ground the time of completion is extended, the details thereof?

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS (SHRI R.P.N. SINGH): (a) 14 companies are engaged in construction of 4-lane National Highways under East West Corridor Projects in Assam as per details given in the Statement (*See below*).

(b) and (c) The extension of time to the individual projects has been granted as projects have been delayed. Project wise reasons for delay are also given in the Statement.

**Statement**

*Four laning of NHs in Assam*

Sl. No.	Contract Stretch	Pkg No.	NH No.	Length (km)	Contractor	Remarks
1	2	3	4	5	6	7
1	4-laning from Km 306.54 - Km 275 of Silchar to Balachera section	(AS-1)	54	25.88	Punj Lloyd.	Delay in Land Acquisition (LA) / Reimbursement of compensation/court litigation, tree cutting,shifting of utility and poor Law and Order.
2	4-laning from Km 190.587 -Km 165.4 of Harangajo to Jatinga section	(AS-21)	54	25.19	CEC	i) For package (AS-21 &22) Contractor has abandoned the work under the guise of Law and Order. (ii) Under Package (AS-21 & 22) clearance from Ministry of Environment and Forest (MoEF) Delhi for Borail Reserve Forest awaited (iii) Delay in Land Acquisition/ Reimbursement of compensation/court litigation
3	4-laning from Km 165.4 - Km 140.7 of Jatinga to Narimbanglo section	(AS-22)	54	23.38	CEC	
4	4-laning from Km 140.70 - Km 127 of Narimbanglo to Maibang section	(AS-23)	54	15.57	M/s HCC	Progress is slow due to law and order. Delay in handing over the land to NHAI by the state Government, tree cutting, shifting of utility.

1	2	3	4	5	6	7
5	4-laning from Km 127- Km 111 of Maibang to Lumding section	(AS-24)	54	16		(i) For package (AS-24) Contractor has abandoned the work under the guise of Law and Order (ii) Langtinga Mopa Reserve Forest clearance awaited form MOEF, Delhi
					M/s Gammon India	
6	4-laning from Km 111 - Km 83.40 of Maibang to Lumding section	(AS-25)	54	27.6	M/s Valecha-TBL	(i) For package (AS-25 & 26) Contractor has abandoned the work under the guise of Law and Order. (ii) Langtinga Mopa Reserve Forest clearance awaited form MOEF, Delhi
7	4-laning from Km 83.40 - Km 60.50 of Maibang to Lumding section	(AS-26)	54	22.9	M/s Gammon India	(ii) Langtinga Mopa Reserve Forest clearance awaited form MOEF, Delhi
8	4-laning from Km 60.5 - Km 40 of Maibang to Lumding section	(AS-27)	54	20.5	M/s Gayatri-ECI (JV)	(i) 119.90 Ha Lumding Reserve Forest clearance awaited from MoEF, Delhi
9	4-laning from km 40.0 to km 22.00 of Lanka to Lumding section I/c Lanka Bypass	(AS-15)	54	18.5	M/s Patel-KNR (JV)	(ii) Delay due to LA / compensation, cutting of trees and shifting of utilities.
10	4-laning from km 22.0 to km 2.40 of Lumding to Daboka section & Daboka Bypass of 4.2 km length	(AS-16)	54	24	M/s Punj Lloyd Ltd.	Delay due to LA/ compensation, cutting of trees and shifting of utilities.
11	4-laning from km 36.0 to km 5.5 of Daboka to Nagaon section	(AS-17)	36	30.5	M/s Maytas Infra Pvt. Ltd.	Delay in LA/Reimbursement of compensation/court litigation, tree cutting, shifting of utility.

1	2	3	4	5	6	7
12	Constt. of Nagaon Bypass & 4-L from km 262.725 to km 255.00 of Nagaon to Dharamtul section	(AS-18)	37	23	M/s Patel KNR (JV)	Delay in handing over the land free from encumbrances.
13	4-laning from km 255.05 to km 230.50 of Nagaon to Dharamtul section	(AS-02)	37	25	M/s Madhucon Projects Ltd.	Delay due to land acquisition, court litigation, tree cutting, non eviction of land by land owner.
14	4-laning from km 230.50 to km 205.00 of Dharamtul to Sonapur section	(AS-19)	37	25	M/s Maytas Infra Pvt. Ltd.	Delay due to non-eviction of land, tree cutting in Reserve Forest, non-shifting of electric line.
15	4-laning from km 205.00 to km 183.00 of Dharamtul to Sonapur section	(AS-20)	37	22	KMC Constructions Ltd.	Delay due to land acquisition, non-shifting of electric line, tree cutting.
16	4-laning from Km 183.00-Km 163.90 of Sonapur to Guwahati section	(AS-3)	37	19	TCIL - MBL (JV)	Delay due to disbursement of land acquisition compensation, clearance for Amchung Wild Life is awaited from MOEF and electric shifting.
17	4-laning from Km. 1121 to km 1093 of Guwahati to Nalbari section	(AS-4)	31	28	Punj Lloyd Ltd.	Delay in land acquisition, tree cutting, acquisition of Defence land, electric shifting.
18	4-laning from Km. 1093 to km 1065 of Guwahati to Nalbari section Ltd.	(AS-5)	31	28	Punj Lloyd	

1	2	3	4	5	6	7
19	4-laning from Km. 1065.00 to Km. 1040.30 of Nalbari to Bijni section	(AS-6)	31	25	DRA-BLA-BCL (JV)	Delay in land acquisition, tree cutting, electric shifting.
20	4-laning from Km. 1040.30 to Km. 1013.00 of Nalbari to Bijni section	(AS-7)	31	27.3	KMC Constructions Ltd.	
21	Const of bridge over Brahamputra river from km 1121-1126	(AS-28)	31	5	Gammon India	Delay due to shifting of Oil Pipe Line, removal of encroachment, LA delay.
22	4-laning from Km.1013.00 to Km.983.00 of Nalbari to Bijni section	(AS-8)	31	30	Punj Lloyd Ltd.	Delay due to LA/ compensation, cutting of trees & shifting of utilities.
23	4-laning from Km. 983.00 to Km. 961.50 of Nalbari to Bijni section	(AS-9)	31	21.5	Punj Lloyd Ltd.	Delay due to LA/ compensation, cutting of trees & shifting of utilities.
24	4-laning from Km 93.0 -Km.60.00 of Bijni to WB Border section	(AS-10)	31-C	33	Gayatri - ECI (JV)	Delay due to LA/ compensation disbursement, cutting of trees, shifting of utilities.
25	4-laning from Km 60.0 -Km.30.00 of Bijni to WB Border section	(AS-11)	31-C	30	Gayatri- ECI (JV)	Delay due to LA/ compensation
26	4-laning from Km 30.0 -Km.0.00 of Bijni to WB Border section in Assam	(AS-12)	31-C	30	Progressive Const. Ltd.	disbursement, cutting of trees, shifting of utilities. Clearance from MOEF Delhi is awaited for Ripu & Chirang Reserved Forest.