

1	2	3	4
	233	The highway starting from India/ Nepal Border (connecting to Lumbani) via Naugarh, Sidarthnagar, Bansi, Basti, Tanda, Ajaragarh and terminating at Varanasi in the state of Uttar Pradesh.	292
	235	The highway starting from Meerut connecting Hapur, Gulawthi and terminating at Bulandshahar in the state of Uttar Pradesh.	66
Andhra Pradesh	18A	The highway starting from Puthalapattu and terminating at Tirupati in Andhra Pradesh.	42
Andhra Pradesh, Karnataka, Tamil Nadu	234	The highway starting from Mangalore connecting Beltangadi, Mudigare, Belur, Huliya, Sira, Madhugiri, Chintamani in Karnataka, Venktagiri Kota in Andhra Pradesh, Pernampet, Gudiyattam, Katpadi, Vellore, Pushpagiri, Polur and terminating at Tiruvanmalai-Viluppuram in Tamil Nadu	780

#### Four laning of NHs in Assam

2076.SHRI KUMAR DEEPAK DAS: Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) the details of the companies engaged in the construction of four lane on National Highways in Assam;

(b) whether Government has extended the time for completion of project of four lane highways in Assam; and

(c) if so, on what ground the time of completion is extended, the details thereof?

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS (SHRI R.P.N. SINGH): (a) 14 companies are engaged in construction of 4-lane National Highways under East West Corridor Projects in Assam as per details given in the Statement (See below).

(b) and (c) The extension of time to the individual projects has been granted as projects have been delayed. Project wise reasons for delay are also given in the Statement.

**Statement**

*Four linking of NHs in Assam*

Sl. No.	Contract Stretch	Pkg No.	NH No.	Length (km)	Contractor	Remarks
1	4-linking from Km 306.54 - Km 275 of Slicher to Balachera section	(AS-1)	54	25.88	Punj Lloyd.	Delay in Land Acquisition (LA) / Reimbursement of compensation/court litigation, tree cuttings, shifting of utility and poor Law and Order.
2	4-linking from Km 190.587 - Km 165.4 of Herangejo to Jatinga section	(AS-21)	54	25.19	CEC	(i) For package (AS-21 & 22) Contractor has abandoned the work under the guise of Law and Order.
3	4-linking from Km 165.4 - Km 140.7 of Jatinga to Nainimbanglo section	(AS-22)	54	23.38	CEC	(ii) Under Package (AS-21 & 22) clearance from Ministry of Environment and Forest (MoEF) Delhi for Boreil Reserve Forest awaited
4	4-linking from Km 140.70 - Km 127 of Nainimbanglo to Maibang section	(AS-23)	54	15.57	M/s HCC	(iii) Delay in Land Acquisition/ Reimbursement of compensation/court litigation Progress is slow due to law and order. Delay in handing over the land to NHAI by the state Government, tree cutting, shifting of utility.

1	2	3	4	5	6	7
5	4-learing from Km 127 - Km 111 of Malbang to Lumdng section	(AS-24)	54	16		(i) For package (AS-24) Contractor has abandoned the work under the guise of Law and Order
6	4-learing from Km 111 - Km 83.40 of Malbang to Lumdng section	(AS-25)	54	27.6	M/s Gammon India	(ii) Langtinga Mopa Reserve Forest clearance awaited from MOEF, Delhi
7	4-learing from Km 83.40 - Km 60.50 of Malbang to Lumdng section	(AS-26)	54	22.9	M/s Vaecha-TBL	(i) For package (AS-25 & 26) Contractor has abandoned the work under the guise of Law and Order.
8	4-learing from Km 60.5 - Km 40 of Malbang to Lumdng section	(AS-27)	54	20.5	M/s Gammon India	(ii) Langtinga Mopa Reserve Forest clearance awaited from MOEF, Delhi
9	4-learing from Km 40.0 to km 22.00 of Lanka to Lumdng section I/c Lanka Bypass	(AS-15)	54	18.5	M/s Gayatri-EOI (JV)	(i) 119.90 Ha Lumdng Reserve Forest clearance awaited from MOEF, Delhi
10	4-learing from km 22.0 to km 2.40 of Lumdng to Daboka section & Daboka Bypass of 4.2 km length	(AS-16)	54	24	M/s Patel-KNR (JV)	(ii) Delay due to LA / compensation, cutting of trees and shifting of utilities.
11	4-learing from km 22.0 to km 2.40 of Lumdng to Daboka section & Daboka Bypass of 4.2 km length	(AS-17)	36	30.5	M/s Puri Lloyd Ltd.	Delay due to LA/ compensation, cutting of trees and shifting of utilities.
	4-learing from km 36.0 to km 5.5 of Daboka to Nagaon section	(AS-17)	36	30.5	M/s Meytas Infra Pvt. Ltd.	Delay in LA/Reimbursement of compensation/court litigation, tree cuttings, shifting of utility.

1	2	3	4	5	6	7
12	Constt. of Nagaon Bypass & 4-L from km 262.725 to km 255.00 of Nagaon to Dharantuli section	(AS-18)	37	23	M/s Patel KNR (JV)	Delay in handing over the land free from encumbrances.
13	4-laning from km 255.05 to km 230.50 of Nagaon to Dharantuli section	(AS-02)	37	25	M/s Madhucon Projects Ltd.	Delay due to land acquisition, court litigation, tree cuttings, non eviction of land by land owner.
14	4-laning from km 230.50 to km 205.00 of Dharantuli to Sorapur section	(AS-19)	37	25	M/s Maytas Infra Pvt. Ltd.	Delay due to non- eviction of land, tree cutting in Reserve Forest, non-shifting of electric line.
15	4-laning from km 205.00 to km 183.00 of Dharantuli to Sorapur section	(AS-20)	37	22	KMC Constructions Ltd.	Delay due to land acquisition, non-shifting of electric line, tree cutting.
16	4-laning from km 183.00-Km 163.90 of Sorapur to Guwahati section	(AS-3)	37	19	TCIL - MBL (JV)	Delay due to disbursement of land acquisition compensation, clearance for Amchurung Wild Life is awaited from MOEF and electric shifting.
17	4-laning from km. 1121 to km 1093 of Guwahati to Nalbari section	(AS-4)	31	28	Punj Lloyd Ltd.	Delay in land acquisition, tree cutting, acquisition of Defence land, electric shifting.
18	4-laning from km. 1093 to km 1065 of Guwahati to Nalbari section Ltd.	(AS-5)	31	28	Punj Lloyd	

1	2	3	4	5	6	7
19	4-landing from Km. 1065.00 to Km. 1040.30 of Nalbari to Biji section	(AS-6)	31	25	DRA-BLA-BOL (JV)	Delay in land acquisition, tree cutting; electric shifting.
20	4-landing from Km. 1040.30 to Km. 1013.00 of Nalbari to Biji section	(AS-7)	31	27.3	KMC Constructions Ltd.	
21	Const of bridge over Brahamputra river from km 1121-1126	(AS-28)	31	5	Gammom India	Delay due to shifting of Oil Pipe Line, removal of encroachment, LA delay.
22	4-landing from Km. 1013.00 to Km. 983.00 of Nalbari to Biji section	(AS-8)	31	30	Punj Lloyd Ltd.	Delay due to LA/compensation, cutting of trees & shifting of utilities.
23	4-landing from Km. 983.00 to Km. 961.50 of Nalbari to Biji section	(AS-9)	31	21.5	Punj Lloyd Ltd.	Delay due to LA/compensation, cutting of trees & shifting of utilities.
24	4-landing from Km 93.0 -Km.60.00 of Biji to WB Border section	(AS-10)	31-C	33	Gayatri - EOL (JV)	Delay due to LA/compensation disbursement, cutting of trees, shifting of utilities.
25	4-landing from Km 60.0 -Km.30.00 of Biji to WB Border section	(AS-11)	31-C	30	Gayatri- EOL (JV)	Delay due to LA/compensation
26	4-landing from Km 30.0 -Km.0.00 of Biji to WB Border section in Assam	(AS-12)	31-C	30	Progressive Const. Ltd.	disbursement, cutting of trees, shifting of utilities. Clearance from MOEF Delhi is awaited for Ripu & Chirang Reserved Forest.