

(ख) क्या कोई भी नाट्यकर्म और कलाकार उक्त पद के लिए उपयुक्त नहीं पाया गया;

(ग) क्या यह मंच है कि विभाग के वरिष्ठ अधिकारियों की उक्त पद पर पदोन्नति हेतु नियमों में कोई प्रावधान नहीं है; और

(घ) यदि हां, तो नियुक्ति संबंधी नियमों में संशोधन न किये जाने के क्या कारण हैं?

सूचना और प्रसारण मंत्रालय के राज्य मंत्री (श्री बी० एन० गडगेल): (क) और (ख) जी, हां। गीत और नाटक प्रभाग के निदेशक का पद 1.12.1983 से खाली पड़ा हुआ है। संघ लोक सेवा आयोग ने इस पद को दो बार विज्ञापित किया था और उम्मीदवारों का इंटरव्यू लिया था किन्तु उनमें से कोई भी नियुक्ति के लिए उपयुक्त नहीं पाया गया।

(ग) जी हां,।

(घ) निदेशक से एकदम निचला केवल एक ही पद है। इसलिए निदेशक के पद को प्रोन्नति द्वारा भरना वांछनीय नहीं है। तथापि, निदेशक के पद के अती नियमों में संशोधन करने का प्रश्न विचाराधीन है और यह प्रस्ताव है कि अन्य व्यक्तियों के साथ साथ निदेशक से एकदम निचले पद-धारी पर भी विचार किया जाना चाहिए वसंत कि वह पात्रता की शर्त पूरी करता हो तथा उसका चयन हो जाने की दशा में उसकी नियुक्ति को पदोन्नति समझा जाना चाहिए।

Cancellation of Projects in Libya by NBCC

1157. SHRI BIR BHADRA PRATAP SINGH: Will the Minister of WORKS AND HOUSING be pleased to state:

(a) what are the reasons for cancellation or surrender of some of the projects in Libya by the National Buildings Construction Corporation (NBCC);

(b) what is the contract Value, description and location of each of the cancelled or surrendered projects;

(c) the reasons for loss in respect of each project undertaken by NBCC in Libya;

(d) the penalty due to delay, if any, required to be paid by NBCC in Libya;

(e) the payment due to NBCC in respect of each project and its Progress till March, 1985; and

(f) what new projects are expected to be signed in Libya in the near future?

THE MINISTER OF WORKS AND HOUSING (SHRI ABDUL GAFOOR):

(a) Some of the Projects were withdrawn by the clients due to non-approval of General Peoples Committee of Libya,

(b) Details are given in Statement-I.

(c) There has been loss only in the case of Ghat Airport Project undertaken by NBCC in Libya on account of time over-run on the project due to abnormal delay in Payment, restriction of Working hours and shortage of materials such as biiumen, cement etc.

(d) No penalty due to delay is levied on NBCC. The clients have withheld some amount which is likely to be released after grant of extension of time as requested

(e) Details are given in Statement-II.

(f) Construction of public works for municipality of Al-Abiar is expected to be awarded in the near future.

Statement-I

Cancellation of Projects in Libya

(Rs. in lakhs)

Sl. No.	Name of the Project/ Location of the Project	Contract Value
1	Road work at Ghat	2090.70
2	Govt. Guest House at Ghat	120.4
3	Post Office at Barkat	31.28
4	Chest Clinic at Ghat	187.84
5	Carpet Factory at Ghat	241.92
6	Police Station at Ghat	201.23
7	Nurses Training Centre & 60 Doctors Residence at Ghat	2038.08

Statement-III

Outstanding Dues in respect of Libyan Projects and Us Progress till—March, /t;5j

Sl. No.	Name of the Project	Contract Value Revised	Progressive Turnover	%age of work Completed	Bills pending for payment
<i>A. Beniwalid works:</i>					
1	1000 Houses	5456·00	5456·00	100	98·00
2	Public Utilities	1780·80	1780·80	100	77·20
3	PSSI Beniwalid	591·20	591·20	100	38·00
4	10 Schools	1687·20	1687·20	100	289·60
5	Street Illumination, Beniwalid	535·20	535·20	100	81·60
6	Street Illumination, Tawargha	1241·60	1241·60	100	693·00
<i>B. Ghut Works</i>					
7	Housing	5325·20	5325·20	100	473·60
8	Hospital	3658·80	3349·20	91·54	309·20
9	2 Schools & Hostels	1193·60	1193·60	100	400·40
10	PSSI Ghut	517·60	517·60	100	—
11	Mosque & Misc.	323·60	323·60	100	14·80
12	Road Work	2616·80	261·80	10·12	264·80
13	54 Houses	1036·80	49·60	4·78	20·00
14	12 Houses at Katla	186·00	112·00	60·22	87·20
15	12 Houses at Tunin	186·00	142·80	76·77	96·00
16	8 Schools & Store	3261·60	59·20	1·82	16·80
17	Health Centre, Berkat	234·80	3·60	1·53	—
18	60 Doctors Residence	2547·60	20·80	0·82	23·20
19	Post Office & Telephone Exchange	264·00	38·00	14·39	8·80
20	Dispensary at Fawal	196·40	66·40	33·81	35·20
21	Ancillary Work for Schools	155·20	10·00	6·44	—
22	Stadium at Berkat	200·00	10·00	5·00	—
23	<i>C. Bergain & Idree Road works</i>	870·00	630·00	72·41	221·60

Area under high yielding crops

total area under each crop during the Sixth Five Year Plan, year-wise;

1158. SHRI SURAJ PRASAD: Will the Minister of AGRICULTURE AND RURAL DEVELOPMENT be pleased to state:

(a) the areas sown under high yielding varieties of each crop as against the

(b) what constraints have prevented faster expansion of area under high yielding varieties during the same period;

(c) the quantity of each input essential to fully benefit from high yielding varieties, crop-wise, *vis-a-vis* that available indigenously;