

(d) whether Government has any plans for re-assessing the MPLAD Scheme's feasibility and future course of action and, if so, the details thereof?

THE MINISTER OF STATE OF THE MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION (SHRI SRIKANT JENA): (a) and (b) The Comptroller and Auditor General of India (C&AG) in its Performance Audit Report No. 31 (Civil) of the year 2010-11 for the period 2004-05 to 2008-09 has pointed out violations of Guidelines and irregularities in implementation of the Members of Parliament Local Area Development Scheme (MPLADS).

The implementation of MPLADS in the field is undertaken by the District Authorities as per the State Government's technical, administrative and financial rules. The observations of the C&AG relating to implementation in the field have been communicated to the concerned State Governments/District Authorities for taking appropriate action, including penal/departmental action and recoupment of MPLADS funds with interest.

Action Taken Notes (ATNs) on the C&AG paras are furnished to the C&AG in normal course. The Performance Audit Report as well as ATNs are placed on the website of the C&AG.

(c) Third party physical monitoring of the Members of Parliament Local Area Development Scheme (MPLADS) has been undertaken since 2007-08. The NABARD Consultancy Services (NABCONS) conducted third party physical monitoring in 208 districts in the period 2007-08 to 2010-11. The Agricultural Finance Corporation (AFC) Ltd. conducted third party physical monitoring in 100 districts in the year 2012-13. Observations/suggestions of the third party monitors in respect of implementation in the field are sent to the District Authorities for taking appropriate action.

(d) There is presently no proposal for re-assessing the feasibility of the MPLAD Scheme.

Delay in infrastructure projects

3106. SHRI AVINASH PANDE: Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION be pleased to state:

(a) whether it is a fact that 423 out of 925 projects each costing Rs. 20 crore or more, have failed to meet the deadline as stated by the Ministry;

(b) if so, the reasons for the delay thereof;

(c) the major reasons for the delay in implementing infrastructure projects in States like Assam and Maharashtra; and

(d) the State-wise list of the defaulters along with the list of the cost-overrun of the projects?

THE MINISTER OF STATE OF THE MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION (SHRI SRIKANT JENA): (a) to (d) Ministry of Statistics and Programme Implementation monitors the On-going Central Sector Infrastructure Projects costing Rs. 150 crore and above (Rs. 20 crore and above before 1st April, 2010) on time and cost overruns.

As on 1st April, 2009, 925 ongoing Central Sector projects costing Rs. 20 crore and above were on the monitor of this Ministry. Of these, 445 projects were delayed as against their original dates of commissioning.

As on 1st December, 2013, 739 on-going Central Sector Projects are on the monitor of this Ministry. Of these, 231 projects are delayed as against their original dates of commissioning.

As reported by the project implementing agencies, the main reasons for delay in implementation are law and order problems, delay in land acquisition, rehabilitation and resettlement problems, fund constraints, delay in forest and environment clearances, right of way/right of use issues, delay in supply of material, contractual issues, etc.

The State-wise details of projects having cost overruns on account of delay in completion are given in Statement.

Statement

State-wise list of projects having time and cost overruns as on 01.12.2013

Sl. No.	Project	Agency	Date of approval	Original date of commissioning	Anticipated date of commissioning	Cost original (Rs. crore)	Cost anticipated (Rs. crore)	Cost overrun (Rs. crore)	Cost overrun (%)	Time overrun in months
1	2	3	4	5	6	7	8	9	10	11
Andhra Pradesh										
1.	Strategic Crude Oil Storage Project at Vizag	ISPRL	01/2006	10/2011	06/2014	672.00	1038.00	366.00	54.46	32
2.	Hyderabad/Secunderabd Multi-Modal Transport System (MMTS) Phase-II	M RTP	04/2012	04/2012	03/2016	632.68	816.55	183.87	29.06	47
3.	Expansion of Liquid Steel Capacity from 3 MT to 6.3 MT (RINL)	RINL	10/2005	10/2009	03/2014	8692.00	12291.00	3599.00	41.41	53
4.	67.5 MW TG-5 Aux. S*TEM Emergency Power Requirement Exp. Unit	RINL	07/2007	01/2010	11/2013	202.00	343.58	141.58	70.09	46
5.	Coke Oven Battery No. 4 Phase-II	RINL	06/2006	09/2008	12/2013	108.00	216.68	108.68	100.63	63

Written Answers to

[21 FEB, 2014]

Unstarred Questions 295

1	2	3	4	5	6	7	8	9	10	11
6.	Adriyala Shaft Project	SCCL	12/2009	03/2013	10/2014	212.34	977.53	765.19	360.36	19
	Arunachal Pradesh									
7.	Kameng Hydroelectric Project (NEEPCO)	NEEPCO	12/2004	12/2009	03/2017	2496.90	5139.00	2642.10	105.82	87
8.	Pare Hydro Electric Project	NEEPCO	12/2008	08/2013	09/2014	573.99	1117.92	543.93	94.76	13
9.	Subansiri Lower HEP (NHPC)	NHPC	09/2003	09/2010	06/2018	6285.33	10667.00	4381.67	69.71	93
	Assam									
10.	Assam Gas Cracker Project	BCPL	04/2006	04/2012	12/2013	5460.61	8920.00	3459.39	63.35	20
11.	Bputra Bridge at Bogibil and Link Lines, NEFR	NEFR	09/1997	04/2008	12/2017	1000.00	4996.19	3996.19	399.62	116
12.	Lunding-Silchar Jiribam, Badarpur-Baraigram Kumarghat National Project	NEFR	04/1996	03/2009	03/2017	1676.31	5000.00	3323.69	198.27	96
13.	Maibang to Lunding (AS-25), Km. 83.400 to Km. 111.000	NHAI	12/2003	04/2009	12/2014	199.81	382.02	182.21	91.19	68
14.	Harangajo to Maibang, NH-54	NHAI	12/2003	07/2009	04/2014	196.00	331.23	135.23	68.99	57
15.	Harangajo to Maibang, Km. 164.08-190.587 NH-54	NHAI	12/2003	09/2007	05/2014	212.00	333.83	121.83	57.47	80

296 Written Answers to

[RAJYA SABHA]

Unstarred Questions

16.	Maibang to Lunding (AS-26), Km. 60.500 to Km. 83.400, NH-54	NHAI	12/2003	11/2008	12/2014	167.64	265.63	97.99	58.45	73
17.	Brahmputra Bridge, NH-31	NHAI	12/20.03	04/2010	01/2015	217.61	309.56	91.95	42.25	57
18.	Maibang to Lunding (AS-24), Km. 111.000 to Km. 126.450	NHAI	12/2003	11/2008	12/2014	155.04	241.28	86.24	55.62	73
19.	Harangajo to Maibang (AS-23), Km. 126.450 to Km. 140.700	NHAI	12/2003	02/2009	05/2014	280.00	361.00	81.00	28.93	63
20.	Maibang to Lunding (AS-27), Km. 40.000 to Km. 60.500	NHAI	12/2003	04/2009	12/2014	200.00	247.43	47.43	23.72	68
21.	Wax Project	NRL	06/2010	12/2013	03/2014	576.60	676.05	99.45	17.25	3
22.	Central Gas Gathering Station and Offtake Point	OIL	08/2008	06/2012	03/2014	144.02	204.29	60.27	41.85	21
23.	Construction of 2 FGS in Chabua and Baghjan	OIL	08/2008	06/2012	03/2014	126.18	159.54	33.36	26.44	21
24.	IOR Geleki (ONGCL)	ONGC	09/2001	03/2007	03/2017	390.09	1674.11	1284.02	329.16	120
25.	IOR Lakwa – Lakhmani (ONGCL)	ONGC	09/2001	03/2007	03/2014	345.10	750.00	404.90	117.33	84
26.	IOR, Rudrasagar (ONGCL)	ONGC	09/2001	03/2006	12/2013	113.90	480.00	366.10	321.42	93

Written Answers to

[21 FEB, 2014]

Unstarred Questions 297

1	2	3	4	5	6	7	8	9	10	11
Bihar										
27.	Patna Ganga Bridge (NL), ECR	ECR	04/2001	10/2007	12/2015	624.47	2921.00	2296.53	367.76	98
28.	Rail-Cum-Road Bridge at Munger (NL), ECR	ECR	04/2002	03/2009	12/2014	921.00	2363.00	1442.00	156.57	69
29.	Katihar – Jogbani (GC) (NEFR)	NEFR	09/2001	12/2010	03/2015	100.00	1022.64	922.64	922.64	51
30.	Barh STPP (3×660 MW) NTPC	NTPC	12/2003	12/2009	03/2017	8692.97	8693.00	0.03	0.00	87
Chhattisgarh										
31.	Bailadila Iron Ore Project Deposit-11B (NMDC)	NMDC	01/2007	12/2011	03/2014	295.89	607.17	311.28	105.20	27
32.	Manikpur OC Expansion (3.5 MTY)	SECL	12/2009	03/2014	03/2016	321.42	321.50	0.08	0.02	24
Goa										
33.	Construction of New International Terminal Building (Goa)	AAI	05/2010	05/2012	11/2013	335.61	388.53	52.92	15.77	18
Himachal Pradesh										
34.	Parbati HEP (NHPC) II	NHPC	09/2002	09/2009	07/2018	3919.59	5366.00	1446.41	36.90	106

298 Written Answers to

[RAJYA SABHA]

Unstarred Questions

35.	Parbati HEP Stage-III (NHPC)	NHPC	10/2005	10/2010	03/2014	2304.56	2716.00	411.44	17.85	41
36.	Koldam HEP (NTPC)	NTPC	10/2002	04/2009	09/2014	4527.15	6358.91	1831.76	40.46	65
37.	Kishanganga HEP	NHPC	07/2007	01/2016	11/2016	2238.67	3642.00	1403.33	62.69	10
38.	Uri HEP Stage-II (NHPC)	NHPC	08/2005	11/2009	12/2013	1729.29	2081.00	351.71	20.34	49
39.	Udhampur-Srinagar-Baramulla (NL), NR	NR	03/1995	11/2002	12/2017	2500.00	20000.00	17500.00	700.00	181
Jharkhand										
40.	Magadh OC 20 MTY (CCL)	CCL	08/2008	07/2012	03/2016	469.78	706.40	236.62	50.37	44
41.	Ranchi-Lohardaga (GC), SER	SER	04/1997	06/2004	12/2014	194.07	596.90	402.83	207.57	126
42.	Strategic Crude Oil Storage Project at Mangalore	ISPRL	01/2006	10/2011	10/2015	732.00	1227.00	495.00	67.62	48
43.	Ramanagram-Mysore Doubling with Electrification of Kengesii-Mysore (SWR)	SWR	04/2007	03/2013	03/2014	482.00	482.70	0.70	0.15	12
Kerala										
44.	Strategic Crude Oil Storage Project at Padur	ISPRL	01/2006	01/2012	10/2015	993.00	1693.00	700.00	70.49	45
Madhya Pradesh										
45.	Bhopal Bina 3rd Line Doubling	RVNL	09/2007	03/2010	12/2015	687.20	800.00	112.80	16.41	69

Written Answers to

[21 FEB, 2014]

Unstarred Questions 299

1	2	3	4	5	6	7	8	9	10	11
Maharashtra										
46.	Hydrocracker Revamp and Setting up a new CCR at Mumbai Refinery	BPCL	04/2008	04/2013	11/2013	825.00	1827.00	1002.00	121.45	7
47.	Pipeline for Transfer of LPG from BPCR/HPCR to Uran LPG Plant	BPCL	08/2009	04/2012	03/2014	246.81	276.83	30.02	12.16	23
48.	Belapur-Seawood-Uran Electrified Double Line (MTP)	MRTPT	03/1996	03/2004	12/2014	401.81	1512.86	1111.05	276.51	129
49.	Mumbai Urban Transport Project Phase-II	MRTPT	04/2008	03/2014	12/2016	5300.00	6220.15	920.15	17.36	33
50.	Construction and Development of 2 Offshore Container Berths and Terminal	Mumbai Port Trust	11/2007	12/2010	03/2015	1228.00	1429.10	201.10	16.38	51
51.	Mumbai High South Redevelopment Phase-II	ONGC	10/2007	05/2010	03/2014	5713.03	8813.41	3100.38	54.27	46
52.	Development of B-193 Cluster Fields	ONGC	06/2007	08/2010	05/2014	3248.78	5633.44	2384.66	73.40	45

300 Written Answers to

[RAJYA SABHA]

Unstarred Questions

53.	Development of B-22 Cluster Fields	ONGC	01/2007	09/2010	12/2015	2323.40	2920.82	597.42	25.71	63
54.	Development of C-Series Fields	ONGC	08/2006	12/2008	03/2014	3195.16	3690.37	495.21	15.50	63
Manipur										
55.	Jiribam to Imphal (Tupui) (NL) (NEFR)	NEFR	04/2003	03/2011	03/2020	727.56	5995.65	5268.09	724.08	108
56.	Bhairabi Sairong, NL, NEFR	NEFR	04/2008	04/2014	03/2017	619.34	2384.34	1765.00	284.98	35
Multi-State										
57.	Freight Operations Information System (FOIS)	FOIS	03/1984	03/1995	03/2015	520.00	835.04	315.04	60.58	240
58.	Guna-Etawah <i>via</i> Shivpuri-Gwalior-Bhind NL, (NCR)	NCR	04/1986	03/1994	01/2014	158.77	580.83	422.06	265.83	238
59.	New Maynaguri to Jogighopa <i>via</i> Changrabandha (NL), NEFR	NEFR	04/2000	12/2008	03/2018	733.00	2350.00	1617.00	220.60	111
60.	Development of Cluster-7 Fields	ONGC	03/2010	03/2013	11/2014	3241.03	6638.94	3397.91	104.84	20
61.	Development of G-1 and GS-15 (ONGCL)	ONGC	04/2003	04/2006	02/2014	429.82	2735.65	2305.83	536.46	94
62.	Additional Development of D-1 Field	ONGC	01/2010	06/2012	05/2014	2163.64	2331.62	167.98	7.76	23

Written Answers to

[21 FEB, 2014]

Unstarred Questions 301

1	2	3	4	5	6	7	8	9	10	11
63.	Supplementary Transmission Associated with DVC and Maithon RBC	PGCIL	08/2008	08/2012	03/2014	2360.95	2580.90	219.95	9.32	19
	Nagaland									
64.	New Line from Dimapur to Zubza (Kohima) National Project (NEFR)	NEFR	04/2006	03/2015	03/2017	850.00	2441.48	1591.48	187.23	24
	Odisha									
65.	Lanjigarh-Junagarh NL (ECOR)	ECOR	04/1993	03/2002	12/2013	100.00	227.94	127.94	127.94	141
66.	Paradip Refinery Project	IOCL	02/2009	11/2012	12/2014	29777.00	32710.00	2933.00	9.85	25
67.	Sunakhala-Ganjam (GQ) Km. 338-Km. 284 (NH-5)	NHAI	04/2000	04/2004	11/2013	225.00	241.53	16.53	7.35	115
68.	Khurda Road – Barang 3rd Line (DL) (ECOR)	RVNL	04/2000	03/2009	08/2014	133.41	276.00	142.59	106.88	65
69.	Rajatgarh-Barang (LD), ECOR	RVNL	04/1999	02/2009	08/2014	166.16	288.00	121.84	73.33	66
70.	Champajharan-Bimalgarh Doubling Extension	SER	04/2010	03/2015	12/2015	149.90	177.38	27.48	18.33	9

302 Written Answers to

[RAJYA SABHA]

Unstarred Questions

Sikkim										
71.	Sevok Rangpo, NEFR	NEFR	04/2008	12/2015	03/2017	1339.48	3380.58	2041.10	152.38	15
Tamil Nadu										
72.	Prototype Fast Breeder Reactor (Bhavni, 500 MME)	Bhavni	09/2003	09/2010	03/2015	3492.00	5677.00	2185.00	62.57	54
73.	Tuticorin Thermal Power Project 2×500 MW	NLC	05/2008	03/2012	05/2014	4904.54	6602.74	1698.20	34.63	26
74.	TPS-II Expansion (1470 MW to 1970 MW) (NLC)	NLC	10/2004	06/2009	03/2014	2030.78	3027.59	996.81	49.09	57
75.	Kudankulam APP (NPCIL)	NPCIL	12/2001	12/2008	09/2014	13171.00	17270.00	4099.00	31.12	69
76.	Ennore Manali Express Way, F/O Special Purpose Vehicle (SPV)	Port Trust	10/2002	03/2006	12/2013	150.00	600.00	450.00	300.00	93
Tripura										
77.	Tripura Gas Based Power Project	NEEPCO	07/2009	07/2013	05/2014	421.01	960.79	539.78	128.21	10
78.	Agartala Sabroom, NL, NEFR	NEFR	04/2008	03/2014	03/2019	813.34	1741.00	927.66	114.06	60
79.	Construction of NL from Kumarghat-Agartala	NEFR	04/1999	03/2007	03/2017	895.00	1242.25	347.25	38.80	120

Written Answers to

[21 FEB, 2014]

Unstarred Questions 303

1	2	3	4	5	6	7	8	9	10	11
Uttar Pradesh										
80.	Agra-Etawah via Fatehabad and Bah (NL), NCR	NCR	04/1999	12/2009	03/2014	108.00	432.72	324.72	300.67	51
81.	Etawah-Mainpuri (NL), NCR	NCR	09/2001	12/2008	09/2014	120.00	245.39	125.39	104.49	69
82.	Utratia-Zafrabad, NR (Line Doubling)	NR	04/2006	03/2010	03/2017	325.00	1116.53	791.53	243.55	84
83.	Electrification of Khurja-Meerut-Saharanpur and G'Bad-Meerut	RE	02/2008	03/2012	03/2014	171.10	246.44	75.34	44.03	24
84.	Tehri Pumped Storage Plant (1000 MW)	THDCL	07/2006	07/2010	02/2017	1657.00	2978.86	1321.86	79.77	79
Uttarakhand										
85.	GSM Equipment of 283000 Lines (2G) and 75000 Lines (3G) in Uttarakhand	BSNL	01/2009	06/2009	12/2013	149.15	158.72	9.57	6.42	54
86.	Vishnugad Pipalkoti Hydro Electric Project	THDCL	08/2008	07/2014	09/2017	2491.58	3745.08	1253.50	50.31	38

West Bengal										
87.	Ghutiasharif-Canning (ER)	ER	04/2009	12/2011	11/2013	189.97	611.03	421.06	221.65	23
88.	Teesta Low Dam HEP, Stage-IV (NHPC)	NHPC	09/2005	09/2009	04/2015	1061.38	1501.75	440.37	41.49	67
89.	Expansion of IISCO Steel Plant	SAIL	02/2008	12/2011	12/2013	14443.00	16408.00	1965.00	13.61	24
90.	Bankura-Damodar (GC) (SER)	SER	03/1998	03/2005	12/2016	1.11.90	1423.98	1312.08	1172.55	141
91.	Tamluk Digha, Line Doubling (SER)	SER	03/1984	06/2005	06/2016	293.97	1074.47	780.50	265.50	132
92.	Howrah-Amta-Champadanga NL, (SER)	SER	04/1974	03/2007	03/2015	31.42	535.40	503.98	1604.01	96
93.	Tamluk-Basulya-Sutahata Doubling	SER	04/2010	06/2013	06/2014	146.95	171.02	24.07	16.38	12

Written Answers to

[21 FEB, 2014]

Unstarred Questions 305