

1	2	3	4	5
34.	Uttar Pradesh	Agra	Civil Enclave-AAI	12.8.2017
35.		Allahabad	Civil Enclave-AAI	6.14.2018
36.		Bareilly	Civil Enclave-AAI	
37.		Jhansi	ARMY	
38.		Kanpur (Chakeri)	Civil Enclave-AAI	7.3.2018
39.		Saharanpur	IAF	
40.	Uttarakhand	Almora (H)	ARMY	
41.		Dharchula (H)	ARMY	
42.		Joshimath (H)	ARMY	
43.		Nainital (H)	ARMY	
44.	West Bengal	Hashimara	IAF	
45.		Kalaikunda	IAF	

Civil aviation schemes

1271. SHRI M.P. VEERENDRA KUMAR: Will the Minister of CIVIL AVIATION be pleased to state:

- the details of civil aviation schemes started during the last Five Year Plan;
- the progress made under these schemes as on date;
- whether work being undertaken on these schemes is as per schedule; and
- if so, the details thereof and the funds sanctioned, released and spent on these schemes so far?

THE MINISTER OF STATE OF THE MINISTRY OF CIVIL AVIATION (SHRI HARDEEP SINGH PURI): (a) to (d) In 2017-18, the scheme for Revival and Development of 50 un-served and under-served airports of State Governments, Airports Authority of India (AAI), Civil enclaves and Defence airports, was launched. In the year 2016-17, the Ministry launched a self sustaining scheme without any budgetary support from the Government, called Regional Connectivity Scheme (RCS) –Ude Desh ka Aam Naagrik (UDAN). Details of other major civil aviation schemes/projects started during the last Five Year Plan are given in the Statement.

Statement

Major Schemes/Projects initiated by Ministry during last Five Year Plan

(₹ in crore)

Sl. No.	Name of the Scheme/Project	Scheme/ Project Cost* (Funds Sanctioned)	Financial progress (Funds released/ spent)	Details and delay, if any
1	2	3	4	5
1.	Radiological Detection Equipment	95.00 (exclusive of Taxes)	55.47	Installation of Radiological Detection Equipment at airports for enhancement in security standards. Out of 14 airports work has been completed in 8 airports. The delay is due to unavoidable reasons such as change in the identified plan and change of location of installation.
2.	Setting up of Civil Aviation Security Training Academy	126.20	120.00	Joint Training Academy for AAI, DGCA and BCAS at Delhi for imparting training at par with international standards. The work has been completed in May, 2018 after a delay of approximately 40 months due to environmental issues.
3.	Construction of Office Building at Regional Offices	25.09	24.88	Work has been completed. The office buildings at Ahmedabad, Amritsar, Guwahati and Mumbai were

96

Written Answers to

[RAJYA SABHA]

Unstarred Questions

			completed in May/2015, March/2015, March/2016 and March/2017 respectively.	
4.	Bio-Metric Access Control System At Airports	33.24	8.90	Access system at airports for enhanced airport security. The project has been delayed due to removal of de-duplication engine due to the cost factor, use of Aadhaar based biometrics and changes in the application software.
5.	Construction of combined HQ Building	303.80	68.46	Construction of combined operational offices for DGCA, BCAS, AAIB and AERA at Delhi for better coordination and efficiency, is as per schedule.
6.	Machinery and Equipment (IT)(eGCA)	82.31	6.31	Electronic Governance of Civil Aviation (eGCA) contract was signed on 31st May, 2019 with M/s. TCS as Service Provider with a total cost of ₹141.5 crore and with Ms. PWC on 12th March, 2018 as consultant with a cost of ₹.30 crore. The delay is On account of failure of earlier contract.
7	Construction of Regional offices	25.88	25.89	Construction of regional offices located at Bhubaneswar, Lucknow and Mumbai has been completed in March, 2016, February, 2017 and March, 2017 respectively.

Written Answers to

[3 July, 2019]

Unstarred Questions

97

1	2	3	4	5
8.	Setting up of National Aviation University	225.03	181.34	Work Completed in December, 2018.
9.	Construction of AME school	6.00	6.00	Construction of building has been completed in May, 2016.
10.	Acquisition of new fleet			
	(a) 03 nos. Bell 412 Helicopters	207	34.01	Deal rejected by PHL due to technical reasons. Advance paid has been refunded along with interest @4% per annum.
11.	Purchase of Spare Aero engines	2.75	2.75	Purchase of Spare Aero engines was completed in the financial year 2015-16.
12.	Construction of Rohini heliport	99.25	84.85	Work completed in February 2017.
13.	Amritsar-Integrated office complex –AAI & DGCA/BCAS	17.500	13.366	Work completed in March, 2015.
14.	Guwahati Airport-Construction of integrated office complex-AAI&BCAS office	14.633	14.52	Work completed in March, 2016.
15.	Hubballi-Extension of Runway	82.436	69.61	Work completed in August, 2016.
16.	Nagpur-Re-carpeting-R/w 14/32 and Lvl Correc.-Basic Strip	26.00	26.80	Work completed in June, 2014.

17. Trivandrum-Extension of airside arrival corridor-NITB	20.985	15.54	Work completed in May, 2018.
18. Trivandrum- Resurfacing/Strengthening runway and taxiways	65.00	50.84	Work completed in October, 2017. Project delayed as work had been stopped many times on account of local agitation alleging pollution against the hot mix plant. An alternate plant was put in operation.
19. Trivandrum-Construction of Additional apron	15.00	12.03	Work completed in August, 2018.
20. Warangal-Construction of B/Wall-Warangal Airfield	6.287	6.371	Work completed in May, 2016.
21. Ahmedabad-Construction of integrated office complex-AAI&BCAS office	12.00	8.944	Work completed in May, 2015.
22. Belagavi-Upgradation-Airport Civil and Electrical works	33.20	30.79	Work completed in March, 2016.
23. Belagavi-Construction of compound wall-land-Belgaum	6.720	7.009	Work completed in May, 2015.
24. Chennai airport-CISF barrack (Phase-II-Palavanthangal)	10.00	8.20	Work completed in February, 2015.
25. Hubballi-Construction of NTB,ATC Tower cum Fire Station etc.	35.00	42.23	Work completed in October, 2017.

Written Answers to

[3 July, 2019]

Unstarred Questions

1	2	3	4	5
26.	Kolkata airport-8th Departure Conveyor line-T-2-NSCBI Airport	12.86	7.481	Work completed in July, 2016.
27.	Kolkata Airport-Modified Cerem. lounge	1.20	0.570	Work completed in October, 2016.
28.	Lucknow-Integrated office-AAI&DGCA	15.70	14.26	Work completed in February, 2017.
29.	Mumbai-RHQ-WR-Construction of operations office building-AAI&BCAS	52.002	56.57	Work completed in March, 2017.
30.	Raipur-Construction of Hanger-BSF-Raipur (Deposit Work)	10.55	7.40	Work completed in February, 2019.
31.	Trivandrum-Extension Parallel Taxi-Track towards Runway 14	69.07	68.68	Work completed in February, 2018.
32.	Tuticorin-Resurfacing Runway and taxiway	5.80	5.93	Work completed in May, 2017.
33.	Vijayawada-Development of Airport	161.63	148.96	Work completed in June, 2017.
34.	Calicut-Resurfacing and strengthening of Runway	59.29	48.00	Work completed in March, 2017.
35.	Jharsuguda-Development of Jharsuguda Airport for ATR-72-500 Aircrafts.	176.90	179.66	Work Completed in July, 2018.

36.	Port Blair-Fragile Hut-NAV-AJD eq. and other site development	12.00	9.221	Work completed in March, 2018.
37.	Port Blair-Construction of NTB i/c new apron (CSG schemes 100%)	417.23	186.24	Delay due to termination of old contract.
38.	Silchar-Recarpeting-Runway-Silchar	12.983	12.11	Work completed in March, 2018. Reasons for delay in progress – (a) Very slow progress of survey work. (b) Break down of Hot Mix Plant. (c) Monsoon rains.
39.	Tirupati-Construction of isolation bay	26.80	10.78	Work completed in March, 2018.
40.	Vadodara-Construction of NITB and allied works	160.00	145.00	Work completed in October, 2016.
41.	Vijayawada-Extension of Apron for Additional ten Parking bays at Vijayawada Airport	23.04	17.50	Work completed in January, 2017.
	Ahmedabad-Re Surfacing of Runway 05/23 and taxiways including CAT-III lighting system-SVPI Airport	73.65	35.638	Work completed in November, 2016.
43.	Bhubaneswar-Dev. basic, strip-level, drain and b/wall etc	8.08	3.91	Work completed in December, 2016.
44.	Calicut-CISF Barracks-Calicut	7.43	6.42	Work completed in May, 2014.

Written Answers to

[3 July, 2019]

Unstarred Questions

101

1	2	3	4	5
45.	Kolkata Airport-Provision of Solar Power Plant - i/c Civil Works	132.91	81.74	Work completed in January, 2018.
46.	Raipur-Extension-Runway at 24 beginning and associated work	88.44	65.36	Work completed in October, 2018.
47.	Rajahmundry-Extension-Runway and new apron, ap. Hood light and allied	181.45	175.25	Work completed in January, 2019.
48.	Surat-Construction of broken compound wall (Phase-IV)	16.00	14.14	Work completed in May, 2016.
49.	Surat-Construction of balance perimeter road (Phase-IV)	8.26	5.70	Work completed in February, 2016.
50.	Surat-Strengthening of Runway-Surat Airport	72.14	67.78	Work completed in June, 2018.
51.	Visakhapatnam-Extension of Apron	59.83	12.73	Work completed in August, 2018.
52.	Jodhpur-Construction of new Apron and Link Taxi	21.64	31.06	Delay due to procedural issues.
53.	Ranchi-Expansion of apron-additional three bays for 3 nos. A321-200 aircraft	16.79	14.52	Work completed in January, 2019.