

**GOVERNMENT OF INDIA  
MINISTRY OF HEALTH & FAMILY WELFARE  
DEPARTMENT OF HEALTH & FAMILY WELFARE**

**RAJYA SABHA  
UNSTARRED QUESTION NO.240  
TO BE ANSWERED ON 30<sup>TH</sup> NOVEMBER, 2021**

**SUPER SPECIALITY HOSPITALS IN BIHAR UNDER PM SWASTHYA SURAKSHA  
YOJANA**

**240. SHRI SUSHIL KUMAR MODI:**

Will the **MINISTER OF HEALTH & FAMILY WELFARE** be pleased to state:

(a) Whether the super speciality hospitals equipped with 210 beds each are proposed to be built in medical colleges and hospitals located in Darbhanga and Muzaffarpur under Phase-3 of Pradhan Mantri Swasthya Suraksha Yojana (PMSSY) and in Gaya, Bhagalpur and Patna under Phase-4 of the scheme respectively;

(b) the cost value of each super speciality hospital among the five hospitals to be set up under Phase-3 and Phase-4 of the scheme, and the expenditure incurred on each hospital till date, with the physical progress thereof;

(c) by when all these super speciality hospitals were supposed to be ready; and

(d) the reasons for delay in completion of their construction and by when it will be completed?

**ANSWER  
THE MINISTER OF STATE IN THE MINISTER OF HEALTH AND FAMILY  
WELFARE  
(DR. BHARATI PRAVIN PAWAR)**

(a) to (d): Government has approved upgradation of Government Medical Colleges (GMCs) at Darbhanga and Muzaffarpur under Phase-III and at Gaya, Bhagalpur and Patna under Phase –IV of the Pradhan Mantri Swasthya Suraksha Yojana (PMSSY).

Details of approved cost, fund released, number of super specialty beds, physical progress, original and revised dates of completion are as under:-

Name of Government Medical College	No. of Super Speciality beds	Total Approved cost (Rs. Cr.)	Total fund released (Rs. Cr)	Physical Progress (%)	Original date of completion	Revised date of completion
GMC, Darbhanga	210	150	130.89	82.12	May, 2018	March, 2022
Srikrishna Medical College (SKMC), Muzaffarpur	210	150	130.73	69.38	May, 2018	December, 2022
GMC, Gaya	176	200	162.8	87	August, 2019	December, 2021
GMC, Bhagalpur	202	200	157.27	84	August, 2019	December, 2021
Patna Medical College & Hospital, Patna	211	200	83.31	16	August, 2019	May, 2022

The reasons for delay in completion of construction of Super Specialty Block (SSB) at GMC, Darbhanga are delay by State Government in demolition of existing buildings and removal of underground pipeline as well as flooding of site due to heavy rain, modification in structural drawings. The completion of SSB at SKMC, Muzaffarpur is delayed due to flooding of site during rainy season, modification in plan and slow progress of construction works by the contractor. Delay in non availability of sites for construction of SSB at GMC, Gaya and PMCH, Patna adversely affected progress of work at these GMCs whereas in respect of SSB at GMC, Bhagalpur, the delay in construction is due to delay in receipt of statutory approvals and water logging at the site during monsoon. During first and second waves of COVID 19 pandemic, supply of labour and material was adversely affected, which caused further delay in progress of SSBs at the above Medical Colleges.

-----