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Progress of Bhubaneswar-Cuttack Four
Line Work

1494, SHRI NARENDRA
PRADHAN: Will the Minister of
SURFACE TRANSPORT be pleased to
state:

(a) whether it is a fact that the
construction work of the Bhubaneswar-
Cuttack four lane system is behind
schedule; and

(b) if so, by when it is likely to be
ssmpleted and the reasons for the delay?

THE MINISTER OF STATE IN THE
MINISTRY OF SURFACE
FRANSPORT: (DR. DEBENDRA
>RADHAN): (a) Yes, Sir.

(b) it is likely to be completed by
March, 2000,

The following factors have contributed
o the delay:—

(i) Initia] problems of utility
relocation and non-availability of
site, free from encumbrances, on
account of stay order of Court.
These problems have since been
solved.

(ii) Demand of local prople for
construction of extra service
roads, extra under passes and

median cuts.

(iiki) Difficulty in obtaining
embankment construction
material.

(iv) Stay order by High Court led to
closure of quarries resulting in
non-commissioning of  the
crusher plants.

Financial Performance of CIWTC

1495. SHRI DIPANKAR
MUKHERIJEE:
SHRI ASHOK
MITRA:

Will the Minister of SURFACE
TRANSPORT be pleased to state:

(a) the details of the annual profit and
loss accounts of the Central Inland Water
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Transport Corporation in each of the
years since 1990-91;

(b) the factors inhibiting the progress
of the organisation; and

(c) the proposals currently being
examined to improve the operational
efficiency of the CIWTC?

THE MINISTER OF STATE IN THE
MINISTRY OF SURFACE
TRANSPORT (DR. DEBENDRA
PRADHAN): (a) Necessary details are
given in Annexure [See appendex 184,
Annexure No. 47]

(b) The main factors inhibiting the
progress of the corporation are given
below: (i) over staffing; (ii) high
operational cost; (iii) low labour
productivity; (iv) continuation of non
core activities e.g. foundary & machine
shop; (v) long turn-around time of the
veslses; (vi) low operational efficiency;
(vii) poor ginfrastructure support i.e.
absence of high navigation facilities and
terminal facilities out side Calcutta; (viii)
multi union activities.

(c) M/s. A.F Ferguson & Company
were commissioned to workout a turn-
around strategy for the CIWTC. The
Consultants had submitted the report
indicating various options for the revival
of the corporation which is under
consideration of the Government.

Enhancing Road Safety in the
Jurisdictions of NHAI
1496. SHRI YERRA

NARAYANASWAMY: Wwill the
Minister of SURFACE TRANSPORT be
pleased to state:

(a) whether National Highway
Authority of India has any role in
enhancing road safety in its jurisdiction;

(b) if so, the initiatives taken by
National Highway Authority of India to
implement safety enhancing measures;

(c) whether it is a*fact that road safety
has not been given priority of sufficient
importance by National Highway
Authority of India; and



