Status of rail projects
2608. SHRI NANDI YELLAIAH: Will the Minister of RAILWAYS be pleased to state:

(a) the latest details of the progress made on Dharmavaram-Pakkala; Guntur-Gundakal-
Kallur; Gooty new line with lifting of Kaglluru-Dharmavaram; Katpadi-Pakala-Tirupati line gauge
conversion projects;

(b) the estimated cost of each project, year of their sanctioning; expenditure made so far
and balance of funds required for each of these projects; and

(c) bywhen these projects are likely to be completed ?

THE MINISTER OF STATE IN THE MINISTRY OF RAILWAYS (SHRI E. AHAMMED) : (a) to
(c) The details of the projects is as under:

(Rs in crore)

Sl. Mame of the Year of Antici- Expendi- Outlay Balance Progress
No. Project Sanction pated  ture 2009-  Funds
Cost incurred 10 required
up-to
31.3.09

1 Dharmavaram- 1997-98 610.09 405.14  100.00 104.95 Pakala-Madanapalle
Pakala (227km) (82km) Completed.
Madanapalle-
Dharmavaram
(144.25km) nearing
completion.

2  Guntur-Guntakal 1992-93 592.49 585.06 4.00 3.43 Completed.
& Guntakal- Kulluru
(478km) Incl.
Pendekallu-Gooty
new line with lifting
of Kalluru-
Dharmavaram {76km)

3 Katpadi-Pakala- 1992-93 226.74 213.98 5.00 7.76 Completed.
Tirupati (104km)

Doubling of Belapally-Pullampet line
2609. SHRI NANDI YELLAIAH : Will the Minister of BAILWAYS be pleased to state:

(a) the details of progress made so far on doubling of Belapally-Pullampet phase of Gooty-
Renigunta line, Gooty-Renigunta patch, Hospet-Guntakal line, Raichur-Guntakal line, Gudur
Renigunta, Renigunta-Tirupati line, Guntur-Knshna canal line, Samalkat-Kakinada port; and
Raghavpuram-Mandamari patch tripling project; and

(b) by when all these projects are likely to be completed ?

THE MINISTER OF STATE IN THE MINISTRY OF RAILWAYS (SHRI E. AHAMMED): (a) and
(b) The Status of the projects is as under:
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Sl.No. Name of the project

Status and target wherever fixed

Balapally- Pullampet (41km)

Gooty-Renigunta
Patch doubling
(151km)

Hospet-Guntakal (115 km)

Raichur-Guntakal (81km)

Gudur- Renigunta-Triupati
(93km)

Guntur-Krishna Canal (27 km)
Samalkot-Kakinada (15.6 km)

Raghavpuram-Mandamari
(24.47 km)

Completed.

The works has been entrusted to Rail Vikas
Nigam Limited (RVNL ). Pullampet-Bhakrapeta
has been completed out of which Pullampet-

Hastavaram has been commissioned Earthwork,

bridges etc. is progress in balance length.

Target for completion is 31.3.2011.
Completed.

The works has been entrusted to Rail Vikas
Nigam Limited (RVNL), land acquisition,
earthwork, bridge works etc. have been taken

up. lTarget for completion is 31.3.2011.

Completed

Completed.
Completed.

Tender for earthwork, bridges etc. processed.

Work may take about 2 years for completion.

Late arrival of Chandigarh Janshatabdi trains
2610. SHRI BAJNITI PRASAD: Will the Minister of RAILWAYS be pleased to state:

(a) whether Government is aware that Chandigarh Janshatabdi, despite starting on time

from New Delhi, arrives late, sometimes even by one hour, on intervening stations; and
(b) if s0, the steps Government proposes to take to ensure that the said train runs on time?

THE MINISTER OF STATE IN THE MINISTRY OF RAILWAYS (SHRI E. AHAMMED): (a) and
(b) Presently, train No.2057 Chandigarh Janshatabdi Express between New Delhi and Una
(Himachal) is running with electric traction from New Delhi to Ambala and, thereafter with diesel
engine from Ambala to Una. Due to traction change at Ambala, the train sometimes gets delayed and
sometimes arrives Chandigarh late. On completion of the work of electrification of Chandigarh-
Morinda chord line, the train will run upto Una with electric engine and the time loss due to change of

traction will be saved, thus improving the punctuality of the train.
Approval of sports complex at Howrah

2611. SHRI PRASANTA CHATTERJEE :
SHRI TARINI KANTA ROY :
Will the Minister of RAILWAYS be pleased to state:
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