193 Written Answers

(SHRI YOGENDRA MAKWANA):
(a) and (b) Due to widespread
drought conditions prevailing in many
States as wel] as floods in some East-
ern States during the Kharif season,

=« production of varioug crops in 1987-88

o

-~

is likely to be effected. Firm esti-
mates of Kharif production are not yet
due from the States. Sowings of Rabi
crops are still in progress Tt s,
therefore, top early to quantify the
likely shortfall in production of var-
ioug crops during the year 1987-83.

Yamuna bridge at Delbi, 1.S8.B.T.

828. SHRI SURAJ PRASAD:
SHRI SHATTI TYAGI:

Will the Minister of URBAN DE-

- VELOPMENT be pleased to state:

(a) whether it is a fac¢ that cons-
truction of Yamuna Bridge at Delhi
Inter State Bus Terminal 1; being de-
layed;

(b) if so, by when 1t was scheduled
to0 be completed initially and how
many times the date has since been
extended and by when it is likely to
be completed now,

{c) what are the reasons for the
delay;

(d) whether the LY Tovernor of
Delhi 1n his letter to th- Minister of
Urban Development had suggested
monthly monitorings on the N.B.CC.
regarding the progress made; and

(e) if so, what are the details there-
of and action taken thercon?

THE MINISTER OF STATE IN THE
MINISTRY OF URBAN DEVELOP-
MENT (SHRI DALBIR SINGH): (a)
to (¢) The project was scheduled to
be completed by December, 1987.
However, the target date of compie-
tion has been revised to Dec., 1988,
on account of following reasons.

1. Delay in the removal of en-
croachments coming in the layout
of the bridge and connected flyovers.

2. Shifting of Services like Sewer-
lines, electric cables, P&T Cables ete.

3. Change in designs to accommo-
date underground services.
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4. Tim= taken in Soil exploration
and delay in submission of designs
(by the contractors) and time re-
quired for thzir checking and
approval due to its very com-
plicated nature, ’

5. Slow progress by contractors.

(d) and (e) Yes Sit. The Lt. Gover-
nor (Delhi) has been informed that
progress of the Project is already
being monitored in the quarterly per-
formance revizw meefings of the
NBCC held under the Chairmanship
of Secretary (U.D).

Import of Rice

829, SHRI KAPIL VERMA:
SHRI DHARAM CHANDER
PRASHANT:
SHRI SURAJ PRASAD:
SHRI N. E. BALARAM;

Will the Minister of FOOD AND
CIVIL SUPPLIES be pleased ‘o state:

(a) whether Government’s attention
heas been drawn into the forecast made
by the UN Food and Agriculture
Organisation (FAO) that India might
need to import some quantity of rice
because ©f a substantial reduction in
the Kharif crop this year;

(b) if so, the details
Government’s reaction

thereof and
thereto; and

(c) what does the report forecast
about wheat?

THE MINISTER OF PARLIAMEN-
TARY AFFATRS AND THE MINIS-
TER OF FOOD AND CIVIL SUP-
PLIES (SHRI H. K. I. BHAGAT):
(a2) and (b) Yes, Sir; the FAO’s re-
port that India may need to import
some rice has come ‘o the notice of
the Government.

There Is Treasonable quantity of
stocks of rice with the public agen-
cies at present. However, the Gov-
ernment keeps open the option to im-
port foodgrains ag and when consider-
ed necessary.

(c) About wheat, FAO’s Revort has

forecast production ag 46.0 million
tonnes for 1987.



