63 . Written Answers ™

(b) wha; have been the cost ang time
over-runs in each case and what are the,
latest estimateg in this regard?

[RAJYA SABHA j

to Questions 64

*THE MINISTER OF STEEL AND

MINES (SHRI VASANT SATHE):
(a) and (b) The required information
is ag under: .

" (Rs. in crores)

Original sanctioned

.. Present Iik.eiy cost

cost estimate estimate

—_—t

B .karo e‘tpansmn from 1.7 mito 4 mt senctioned

in May, 19

Bhilai Expansion from 2. 5 mt to 4 mt sanctioned in

February, 1978

© 2069.78
(Base Prices IVth
quarter, 198_6)

947 24
(Base prices I1Ird
quarter, 1974)

937.7 2145 5
(Base prices Ist (Bage Prices Ilird
quarter, 1974) © quarter, 1985)

' &

.

Schedules of Commissioning

Likely

. -,

Original

Bokaro Expansioa

Bhilai Expansion

December, 1982
December, 1981

May, 1988
September. 1988

-
Visakhapatnam Stee] Project

740, SHRI PARVATHANENI UPEND-
RA: Will the Minister of STEEL AND
WINES be pleased to state:

(a) whether it ig a fact that the cost of
the Visakhapatnam Steci Project has  fur-
ther gone up after the reassessment exer-
cise in 1985; and

(b) if so, what are the reasong for the
escalation in the project cos; and the rea-
sons for the delay in the 1mplementauon
of the project?

THE MINISTER OF ENERGY AND !
THE MINISTER OF STEEL AND |
MINES (SHRI VASANT SATHE): (a)
and (b) No, Sir. The Revised Cost of
Visakhapatnam Steel Project as per Ra-
tionalised Concept is estimated at about
Rs. 6300 crores (at first quarte, 1986
prices) as against the capital cost of Rs.
7500 crores (firs; quartey 1985 prices),
which was estimateq in 1985 as per ap-
proved concept.

As per the Rationalised Concept  the
Visakhapatnam Steel Project js schedul-

~

ed to be completed by June, 1990 where-
as it wag earligr estimated to be com-
pleted by 1991-92 under the - approved
concent.

Recommendations of National Cominis-
sion on Urbanisation

741, SHRT PARVATHANENI UPEN-
DRA: Will he Minister of URBAN DE-
VELOPMENT be pleased 1o state:

(a) whethep the National Commission
on Urbanisation has suggested any sche-
me for raising gubstantial funds for ac-
quiring land and providing housig for the
urban poor; ang

(b) if so, what are the details thereof?

THE MINISTER OF STATE IN THE
MINISTRY .OF URBAN DEVELQP-
MENT (SHRI DALBIR SINGH): (a)
and (b) In their Interim Report, the Com-
mission have recommended setting up .of
a ‘Shelter Fund’, for every city fo, land
acquisition and development of serviced
sites for the urban poor and for construc-
tion of housing fo, them. Thig is to be
funded out of the proceeds of the vacant -
lang cess/tax and penalties for misuse . of
these lands recommended in the report;



