(a) whether the recently introduced Rourkela-Bhubaneswar express, does not stop at

Eoinda station;
() whether her Ministry is aware of the discontentment in people as a result of this; and
(c) if so, whether Government would consider a proposal for stopping the said train there?

THE MINISTER OF STATE IN THE MINISTRY OF RAILWAYS (SHRI E. AHAMMED): (&) Yes,
Sir.

(b) and (c) Stoppage of 8105/8106 Rourkela-Bhubaneswar Express at Boinda has been

examined but not found commercially justified at present.
Rail projects in Assam

1870, SHRI BIRENDRA PRASAD BAISHYA: Will the Minister of RAILWAYS be pleased to

state:

(a) the status of new, ongeing/pending projects, doukling of rail lines/gauge conversion of
rell lines, survey/proposals for laying new rail lines and RoB/RUB in Assam along with target fixed for

their completion;

(b)  the amount allocated and spent therean during the last two years till January, 2010,

project-wise;
() whether some of these projects are behind their schedule; and
(d) ifso, the steps taken by Railways to expedite the said work ?

THE MINISTER OF STATE IN THE MINISTRY OF RAILWAYS (SHRIE. AHAMMED: (&) to (d)
The details of ongoing railway projects along with rail over/under bridges and surveys in progress

falling fully/party in Assam alongwith present status and target wherever fixed are as under:

(Re. in crore)

S.No. MName of the Exp. Exp. Outlay Frezent Status
ongaing project during during 2009-10
2007-08 2008-09 (through
gross Budgetary
Support)
1 2 3 4 5 &
New Line
1. Azra-Byrnihat 0.02 0.32 5.00 Survey work suspended in

Azzam portion due to
obstruction by local peaple.

State Government has
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2.

3.

4.

Eogibesl Bridge

Dudhnoi-Mendipathar

Harmuti-ltaragar

251.26

0.01

4.03

439.46

3.59

29.97

110.471

5.00

35.00

desired for change of
alignment. Targst of the

canstruction-March, 2014.

South Bark line from
Maranhat to Chalkhowa (44
km) has been completed.
Main bridge substructure
and guide bunds have been
taken up. The main bridge
superstructure tender has
been opened. The project is
targeted for completion by
March, 2014.

Final Location Survey has
been completed and land
plans for the section (19.40
km length}, have been
submitted to concerned
State Authorities. Joint
verification of land has been
completed. Landin & km
length out of 1178 km in
Azzam portion has been
handed cver to Raillways. In
Meghalaya portion, na land

has yet been handed over.

Final Location Survey from
[tanagar Harmuti to
Maharlagun (21 km)
completed. 56.60 hectare

land acquired and
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New Mainaguri- 65.30 Q0.77 102.00
Jogighopa

Gaugs Conversion

i

Lumding-Silchar 348.24 476.59 120.00
Jiribam &
Badarpur to

Kumarghat

earthwork, bridge works
taken up. Joint survey for
land acquisition in Assam
portion (Km 0to Km ¢)
completed. Land acquisition
in Arunachal Pradesh area
taken up. Target: March,
2014,

Land acquigition,
earthwork, bridges
taken up in New -New
Coochbehar-Gaakgan]
section. Land
acquisition and major
bridges taken upin
Gouripur-Jogighopa/
(Abhayapuri) (84.90
km). Targets are as

unders-

I. Golakganj -Gouripur:
March, 2010

il New Coochbehar-

Golakganj: December, 2010

Balance paortion will be
completed ag early as

possible.

Canstruction works for
earthwork, major and
minor bridges and
ballasting etc. s in
progress.Overall
physical progress is
about 45%%. Pragress is
adversely affected due
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Rangia- 4.05 66.49 54.28
Murkongselek

with linked fingers

MNew Jalpaiguri 4.06 jelelrit) 21.75
Siliguri-New
Bongaigacon including

branch lines

Katakhal to Bhairabi 16.48 14.82 1000

Lumding-Dibrugarh 16.84
with linked fingers

£0.78 10.00

Haibargaon-Malrabari
(44.8 km) and Senchea
Jn-Slighat Town (61.88 km)

ta militancy and law &
order problems in the
region. The project is
targeted for completion
by March, 2012,

On Rangia-Rangpara
Narth linked Section,
works of formation,
bridges etc. taken up.
On Rangapara North-
Murkongselek section,
tenders for bridges
processed. The project
Is targeted for
completion by March,
2013.

MNew Jalpaiguri-MNew
Bongaigaon (279 km)
main line and
Alipurduar Junction-
Bamanhat branch line
completed. On balance
section (Fakiragram-
Dhubri), earthwork and
track linking completed.
Work on remaining one
superstructure of major
bridge in progress.
Ballast supply in
progress. The project

is targeted far
completion by March,
2010.

Work is planned to be
completed alang with
Lumding-Silchar gauge
conversion project.

Completad.
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Doubling

i New Guwaheati 32.00 50.00 35.00 Land acquisition,
-Digaru patch earthwork, bridge waork
doubling taken up. Target-

March, 2017,

The progress of works is affected due to difficult working conditions, adverse law and order
conditions and dearth of contractors in the area. Efforts are being made to makilize contractors far
working in the region. Neceseary security s being provided through interaction with State
Government and the matters related to land acquisition are also being pursued. The projects are
progressing as per availability of resources and the expenditure during the year gets firmed up after

finalization of accounts after the closing of year.
The survey for new line from Dullabchera to Cheraji has already been taken up.

There are 26 ROB/RIUB works at various stages of planning and execution within the state of
Azzam. Three RBOBs have already been completed and there is no new proposal under

consideration.
Introduction of ACD in North East Frontier railway

1871, SHRI BIRENDRA PRASAD BAISHYA: Wil the Minister of RAILWAYS be pleased to

state:

(a) whether Railways has conducted the trial and proposes to introduce Anti Collision
Device (ACD) in North East Frontier Railway ; and

(b) ifso, the detalls thereof with regerd to its cost and by when it iz likely to be functional 7

THE MINISTER OF STATE IN THE MINISTRY OF RAILWAYS (SHRI E. AHAMMED): (&) and
(b)) The Anti-Callision Device (ACD), developed by Konkan Railway Corporation Limited (KRCL),
has been in service trial as a pilot praject, on 1736 Route KMs of North-East Frortier Railway (NFR)
since July, 2006,

The expenditure incurred on the project, so far, i Be. 99.31 crares.
Advertisements on train engines and bogies
1812, SHRI BAJKUMAR DHOOT : Will the Minister of RAILWAYS be pleased to state:

(a) whether it is a fact that Reilways has decided to allow train engines and bogies far the

purpase of advertisements;

(b) ifso, the details thereaf;
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