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Thursday, the 22nd March, 1984
|2 Chairtra, 1908 (Saka)

. The House met at eleven of the
clock.

-

ORAL ANSWERS TO QUESTIONS

Visakhapatnam steel plant

¥361. SHRI P. BABUL RED-
DY:

SHRI B. SATYANA-
RAYAN REDDY:7¥

Will the Minister of STEEL
AND MINES be pleased to state:

B ol

(a) what is the total outlay
required for the completion of
the Visakhapatnam  Steel Plant
and the total amount required
for the completion of the first and
Second stages;

(b) by when the first stage is
likely to be completed and the
amount spent on the project till
now;

(¢) whether the construction of
the project is progressing as per
schedule and the amount required
to be spent has been spent; and

(3) if not, what are the reasons
therefor?

THE MINISTER QOF STATE IN
THE MINISTRY OF TFINANCE
(SHRI S. M. KRISHNA): (a) to
(dY A Statement i laid on the
Table of the House.

Statement

(a) The cost estimate for the
3.4 million tonnes (including the

_ the quesfion was actually
asked on the floor of the House by
Shri B. Satyanarayan Reddy.
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1.2 million tonnes stage) integrai-
ed steel plant in Visakhapatnam
steel plant approved by Govern-
ment is Rs. 3897.28 crores based
on fourth quarter 1981 prices. The
revised cost estimates based on
current prices are being worked
out,

(b) On the basis of the current.
pregress of construction the first
stage of thig project is likely to
be completed by 1987. Till the end
of February 1984, Rs. 922.87 crores
have been spent on this project.

(¢) and (d) While the progress
has exceeded the 1983-84 schedule
in regard to the concreting and
structural fabrication, there have
been some slippages in some items
such as erection of structures =nd
equipment. The progress of this
proiect js being monitored regulay-
ly ang everv effort is hein® made
to make up slippages, Having
regard to the finance: »svn'lghle
and the very large financial re-
cniramente g thorrugh review of
the schedule of this project has
been undertaken tc synchronise
the implementation of different
intardapendantg seoments of the
proiects fully consistent with the
technnlogical and operational ' pa-
rameters, matching the produc
tion plan in the project with the
market and ensuring that expenrdi-

tore is incurred in an optimal
manner,
SURT B. SATYANARAYAN

REDDY: The Minister has ploced
tha answer to mv guestion on the
Tahle ot the WWause. Bt my
question was: What is the totsl
outlay renuired fnr the comvle-
tinn nf the Vishakhapatnam Steel
Plant and the total amount re-
auired for the completion of the
first and second stages. ¢z wETg

F AT WY A ag W oaEr § A
"..there have been some slinnages

in' some items such ag ervection of
structures and equipment.
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Whether the construction of the
project is progressing as per sche-
dule and the amount required to
be spent has been spent.
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SHRI S. M. KRISHNA: The cost
estimate for this 3.4 million tonnes
integrated steel plant in Vishakhapat-
nam is 3 397,23 crores of rupees based
on the 1981 prices, And on the basis
of the current progress, the consfruc-
tion of first stage of the project is llkely
to be completed by 1987. Till the end
of February 1884 a sum of Rs. 922.87
trores has been spent, While executing

[RAIYA SABHA]

‘REDDY: I asked what was

far.

/
to Questions 4

a huge projeci like the one which we
have taken up, there are bound to be
some slippages and there has been
continuous monitoring at every level,

And, Sir, the proaress with re-
gard to concreting and structural
fabrication hag exceeded the target
which had been fixed. There has
been some shortfall in structural

and equipment erection and
the primary reason for the
shortfall in  siructural erec-
tion has peen  the non-
availability of matching  steel.
The progress of structural fabri-

cation has been adversely affected
due to the non-availability of cer-
tain things on the civil front also.
So, there have been some slippa-
ges. But the wunderstanding of
the Ministry is that we should
still be able to keep up to the
schedule of 1987 for the commis-
sioning of the first phase of this
steel plant.

SHRI B. SATYANARAYP;IN
the
total amount that was allocated so
He has only stated..

MR. CHAIRMAN: Mr. Reddy,
the total amount does not mean
anything. They have said that
they would be able to keep up to
the time-schedule of 1987.

SHRI B. SATYANARAYAN
REDDY: ' No, Sir. Saying that
does not help us. So many things
are gaid on the paper. But what
is needed is the actual work, We
are concerned only with the
actual work and not concerned
with what be szays. We are con-
cerned with the actual work,
with the actual progress of

. the work, That is what we need

now. [ would jike to know one
thing from the honourable Minis-
ter. In his replv he has stated that
up to 1984, a sum of Rs. 922.87
crores has been spent for the
proiect. What was the estimate up
to this year and how much out of
that you have spent? You have



s

5 : Oral Answers

not stated what the estimtae was
for this year and out of that how
much has been spent. This is
what I would like to know.

Secondly, Sir, it has been stated
that the total estimated amount
for the integrated steel plant, as
approved by the Government of
India, is Rs. 3897.28 crores based
on the 1981 prices. But the prices
hiave gone up and day by day the
prices are going up. So, I would
iike to know what his estimate is
now because of the increase in the
prices.

MR. CHAIRMAN: I think it is a
very short question. Mr. Minister,
he wants to know as to what is
vour achievement in respect of
the money spent so far and whe-
ther the prices of 1981, which have

risen now, will make any diffe-

rence to your completion pro-
gramme. It is as small as that.

SHRI S. M. KRISHNA: Sir, 1
have alreadvy tried to answer that
guestion. I have said that the re-
vised cost estimates at 1981 prices
work out to Rs. 3,897.28 crores.
Now, Sir, the point will be better
appreciated if I tell him that in
1983-84. in the annual Plan, it was
only a sum of Rs. 187 crores which
was allotted for the Visakhapat-
nam Steel Plant. But, by way of
supplementary grants, another Rs.
250 crores were added. So, the
total in 1983-84¢ which we have

spent is Rs. 437 crores, that is, Rs. -

200 crores more than what was
really provided for in the Plan.
This only shows the earnestness
of the Government of India and
the Ministry of Steel to see that
this project comes as per the
schedule on stream,

SHRI B. KRISHNA MOHAN:
Sir, frim the honourable Minister
replv it appears that the Govern-
ment of India is very earnest and
the Government is doing its best
for early completion of the Visa-

[22 MAR. 1584]

to Questions 6

khapatnam  Steel Plant and the
accusation of the Chief Minister
that the Centre is adopting a
step-motherly attitude in the
allocation of funds for the Visa-
khapatnam Steel Plant is baseless.

SHRI B. SATYANARAYAN
REDDY: Sir, the Chief Minister
is not here and he cannot say all
these things. (Interruptions), How
can he say that? It is for the
Minister to say that this is base- -
less. It is nct for this Member to
say that. = (Interruptions). It is
all absurd. :

SHRI B. KRISHNA MOHAN:
Sir, the Government proposes to
acquire about 28,000 acres of land
touching about 22 revenue villa-
ges. Villagers of about 22 villa-
ges will have to be rehabilated.
Naturally, huge compensation has
to be paid to them. And Sir, if
the villagers are not satisfied with
the compensation piovided te
them, naturally, Sir, as you know
they will move the court wunder
section 18 of the Land Acquisi-
tion Act for the enhancement of
the compensation. Most of the
steel plantg are located in an area
of about ten to fifteen thousand
acres, Therefore, in order to reduce
the cost of the steel plant at Visa-
khapatnam, I would like to know
whether the Government will
consider the feasibility of reducing
the extent of land required from
28,000 to ten or fifteen thousand
acres. This is my question, Sir.

SHRI S. M. KRISHNA: Sir the
acquisition of land, providihg for
power, etc. is something which
rests with the State Government
and the question could as well be
directed to the State Government.
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SHRI HAREKRUSHNA MAL-
LICK: Sir, I am asking a suppe-
mentary. I am happy that the
hon. Prime Minister is also here.
(Intersuptions) Because the hon.

Minister is very new. The Vizag

and Vijayanagar stee] plants are
election based—as early as in 1971.
Anyway, I am not irnaking that
point. We want steel plants
wherever it is possible, because
we want self-sufficiency.

MR. CHAIRMAN: What
vou asking?

are

SHRI HAREKRUSHNA MALIK:

I am just coming to that (Inter-

ruptions) [ want to ask about the

second steel plant in Orissa. Al-
readv Rs. 1 crores have been
spent in Orissa steel plant. It is
not enough. I want the hon. Min-
ister to tell how the second steel
plant in Orissa is going to come
up, where actually there are
mineral deposits and Paradip also

. w(Interruptions) 1 want to’

know the exact position in this
respect. And I request the hon.
Prime Minister also to intervene.

SHRI S. M. KRISHNA: He
started with elections and then he
ended up in Orissa. Where is the
relevance? The question has to
be relevant. It does not arise out
of this guestion. (Inferruptions)

MR. CHAIRMAN: You have
asked a guestion about one crore
of rupees heing spent on the
Orissa stéel plant. You say it is
not enough. Is the Orissa steel
plant in question?

SHRI HAREKRUSHNA MAL-
LICK: Whereag the question is
on stetl plants, why not Orissa?
(Inte. s uptions).

MR. CHAIRMAN: I rule it out.
Next 1 uestion.

[RAIYA SABHA]
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Denial of Visas to Foreign Dele-
gates to the All India Conferen-
ce of Student Feﬂgration of India

+362. SHRI GULAM MOHI-
UDDIN SHAWL:}

SHRI SYED
SHAHABUDDIN:

Will the Minister of  HOME
AFFAIRS be pleased to state:

(a) whether it is a fact that
foreign delegates were granted
Visas to attend the Indian Na-
tional Congress (I)’s Session in
Calcutta;

(b) 1f so, the number and na-
tionality of the delegates;

(¢) whether it is a fact that
foreign delegates to the all India
Conference of Student Federa-
tion of India were refused Visas;

(d) if so, the nationality of
such delegates; and

(e) what are the reasons for
denial of visas to them?

THE MINISTER OF STATE
IN THE MINISTRY OF HOME
AFFAIRS (SHRI P. VENKATA-
SUBBAIAH): (a) and (b) Ac-
cording to information available,.
the Indian Embassy in Moscow
granted, on application, visas te
three Soviet nationals to attend
the Conference at Calcutta  of
Indian National Congress (0).
Two GDR nationals- are also re-
ported to have attended the Con-
ference as observers.

(c) to (e) As per report of
Indian Finbassy in Beiiing, the
letter of invitation rennrtedly
sent out by the Student Federa-
tion of India was couched in a

tThe question was actually
asked on the floor of the House
by Shri Gulam  Mohi-ud-Din
Shawl.



