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price of Es. 36-00 per maund fixed for U.P.
factories.

(b) About 44,000 tons.

Written Answers

INSTALLATION OP GROUND LIGHTING

EQUIPMENT AT THE AERODROMES OP

SANTA CRUZ, KUMBHIGRAM, CHANDIGARH
AND BARODA

#564. MouLANA M. FARUQI: Will the
Minister of  TRANSPORT AND  COM-
MUNICATIONS be pleased to state:

(a) what progress has so far been made
with regard to the installation of ground
lighting equipment at the aerodromes of Santa
Cruz, Kumbhigram, Chandigarh and Baroda,
and

(b) whaTTs the cost of the scheme?

Tue DEPUTY MINISTER oF CIVIL
AVIATION (SHRI AHMED MOHIUDDIN): (a)
and (b). I lay on the Table of the Sabha a
statement giving the requisite information.

STATEMENT

Progress made in the installation o{ ground

Hohtine eapiitenens ar Sartn Cruz Kuvhlic

Chandigarh and Baroda aerodromes and the
estimated cost of the scheme

Haggoor

Name of the aerodrome
and the progress made

Estimated
cost of the
scheme
(Rs, in lakhs)

1. Samta Cruz.—(1) A revised
estimate was sanctioned in
November, 1956 for providing
ground liphting facilities, The
work of installation of runway
lights on instrument and non-
instrument runways has been
completed, The work relating
to installation of approach
lights on the East end of the
runway has, however, been
stopped, as the FEast-West run-
way is now being further ex-
tended. This work is expected
to be completed along with the
the extension of the runway
by 31-12-1959.

18.14

(#) An estimate was sanctioned 1800
in June, 1957, for the exten-
sion of East-West runway in

order to make it fit for Jet

[ RAJYA SABHA ]

|

to Questions 3374

Name ot the aerodrome

Estimated
and the progress made

cost of the
scheme
(Rs. in 11khb)

operations. This estimate
nter alia included the provi-
sion for ground lighting for
the portion of the runway pro-

sed to be extended and for the
Frgpmvcment of ground light-
ing on the existing portion of
the runway. Orders for neces-
sary equipment have been
placed and the work is expected
10 be completed along with
the extension of the runway by
31-12-1959.

1. Kumbhigram, Chandigarh and
Baroda,—Estimates  for the
works have been sanctioned.
These three works involved a
foreign exchange expenditure
of Rs. 7°95 lakhs on the pur-
chase of equipment. Taking
into consideration the present
acute shortage of foreign ex-
change and the overall require-
ments of the Civil Aviation
Department, it has not been
possible so far to release the
necessary  foreign exchange
required for the purchase of
around  lighting eaninment fie
Kumbhigram, Baroda and
Chandigarh serodromes.

A 4
353
4°13
47°s51

Kumbhigram
Chandigarh
Baroda
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