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introduced. This tariff policy has yielded significant dividends in terms of freight
revenue generation. Moreover, instances of misleading declaration by select
consignor / consignees are being dealt in accordance with the relevant provisions of

the extant policy.

(e) Existing provisions are considered adequate for dealing with cases of
misleading declaration by delinquent firms. Railway Administration has

progressively straightened its control, monitoring and verification mechanism.
Railway projects in NER

1850.. SHRI BIRENDRA PRASAD BAISHYA: Will the Minister of
RAILWAYS be pleased to state :

(a) the details of announcements made in regard to the development of rail
network and infrastructure in North-Eastern region in the Railway Budgets since

2009-10 including current financial year;

(b) the project-wise present status of Railway Budget announcements along

with year-wise achievement made and target set for completion of each project; and

(¢) the reasons for inordinate delay in execution of Railway Budget
announced projects since 2009-10 including current financial year for NER and steps

taken by Government to expedite implementation of these projects?

THE MINISTER OF STATE IN THE MINISTRY OF RAILWAYS (SHRI K. J.
SURYA PRAKASH REDDY) : (a) to (c) Based on announcements made since
2009-10 in Railway Budget, following New Line Gauge Conversion and Doubling
railway projects have been sanctioned in North Eastern Region and their present

status is as under:-

SI. No. Year of Name of the Project Present Status
inclusion
1 2 3 4 5

L. 2009-10 Nil
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1 2 3 4 5

2. 2010-11 Bymmihat-Shillong Project held up due to protest
(108.40 km) New Line  of Khasi Student's Union for

their demands with State
Government. State Government
requested to expeditiously
resolve the issue.

3. 2011-12 Murkongselek- New line project (26.15 km):
Pasighat (26.15 km) Final loation survey completed.
New Line Geo-technical investigation taken

up.

4. 2012-13 Agartala-Akhaura New work included in Railway
(Bangladesh) (15.061 Budget 2012-13. Project Steering
km) New Line Committee meeting was held

recently with Bangaladesh in
December, 2013.

5. 2012-13 Lumding-Hojai Patch Work in preliminary stage.

(44.92 km) Doubling Schematic diagram of all yard
plan of Hojai-LLumding patch
approved. L-section of
Lumding-Hoja from Ch. 145.00
km to 165.00 km (20 km)
prepared.

6. 2013-14 Dimapur-Tizit (257 km) New work included in Railway
New Line Budget 2013-14. Work can

commence after approval of
Planning Commission and
Cabinet Committee on Economic

Affairs (CCEA).




258 Written Answers to [RATYA SABHA] Unstarred Questions

1 2 3 4 5

7. 2013-14 New Bongaigaon- New work included in Railway
Kamakhya via Budget 2013-14. Work can
Rangiya (142 km) commence after approval of
Doubling Planning Commission and

Cabinet Committee on Economic

Affairs (CCEA).

Constraints of resources, land acquisition problems, delay in forestry
clearance, contractual failures, etc. are the main reason of delay in completion of the
projects. The targets for completion of projects are generally fixed every year based
upon the progress of the projects, their relative priority and availability of resources.
A number of steps have been taken to generate extra-budgetary resources through
Public Private Partnership, participation by State Government and beneficiaries and
implementation of projects by Rail Vikas Nigam Limited to expedite the completion of

ongoing projects.
Operation of Trains during fog

T 1851. SHRI NARESH AGRAWAL: Will the Minister of RAILWAYS be

pleased to state :

(a) whether Government had given any assurance in the House to improve

operation of trains running late due to fog;
(b) if so, the reasons for not implementing it so far; and

(¢) if not, the action being contemplated by Government to resolve the

problems being faced by passengers due to delay of trains?

THE MINISTER OF STATE IN THE MINISTRY OF RAILWAYS (SHRI K. J.
SURYA PRAKASH REDDY) : (a) No, Sir.

(b) Does not arise.

+ Original notice of the question was received in Hindi



