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Chandrapur Ferro Alloys Plant 0 0 0 0 4 4 2 0
Stock yard 1 1 0 0 5 1 0 0

Raw Material Division (Mines) 0 0 3 0 1 2 4 2

Bhilai Mines 1 1 0 0 17 17 19 1
Collieries 1 0 2 0 5 1 1 0
SAIL Refractory Unit 1 0 0 0 § 20 16 0
TotaL (SAIL) 21 27 W 0 8 78 7o 5
Rashtriya Ispat Nsgam Ltd. 8§ 25 3 o 46 33 20 4
GranD TotaL 29 52 31 0 132 111 9% 9

* (upto Jan., 2014)

Awarding of contracts to companies

72915.SHRI DHIRAJ PRASAD SAHU : Will the Minister of STEEL be pleased

to state :

(a) whether Bokaro Steel Plant of SAIL has awarded contracts to the
companies for increasing its capacity under the Cold Rolling Mill (CRM-III) project,
if so, the time and the names of the companiecs which have been awarded the

contracts along with the amount of contract, if so, the details thereof; and

(b) the work that remains to be completed so far, the excess payment made
to the companies for the project as per the work contract, the number of bills
pending for payment, the main reasons of the projects being delayed, the estimated

loss to the company due to the delay and the persons responsible for this loss?

THE MINISTER OF STEEL (SHRI BENI PRASAD VERMA) : (a) Under
current phase of modernization and expansion plan of Bokaro Steel Plant, a New
Cold Rolling Mill Complex (CRM-III) is being installed for production of cold rolled

coils/sheets. The details of the contracts is given in Statement (See below).

+ Original notice of the question was received in Hindi.
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(b) Major facilities of CRM-III which have been completed include Acid
Regeneration Plant, Coil Packaging Lines, Skin Pass Mill, Power supply system,
Compressed Air Station etc. Trials have also been taken in Pickling Line and Cold

Tandem Mill. HRCC and Roll Shop packages are nearing completion.

Delay in handing over of fronts by the structural contractor for start of
equipment erection and delay in completion of electrical, automation and hydraulics

has shifted the overall commissioning of New Cold Rolling Mill.

No excess payments have been made to the contractors. The payments are
being made according to the progress of work and based on the provisions of the
respective contracts. The payments are being released against the bills raised by the

contractors within the stipulated time as per the prevailing practices at plant.
Statement

Bokaro Steel Plant-New CRM Contracts

SLNo. Name of Contract Contractor Amount of Effective
Contract Date of
(Rs. Crore) Contract

1 2 3 4 5
1. Pickling Line-Tandem Cold Mill Siemens VAI/S-VAI 694.31 3308

India/Mcnally Bharat

2. Hot dip galvanizing line and Siemens VAI/S-VAI 486.30 3308
Electrolytic cleaning line India/Andritz AG
Skin Pass Mill Danieli/Sunag 10723 16.5.08
Bell Annealing Furnace Rad-Con, USA/MACOQO/ 132.94 30.5.08
Gillanders Arbuthnot
Co. Ltd.
Acid Regeneration Plant ISSI, USA 59.61 5.6.08
Coil packaging line ITW, Hyderabad 1898 4.7.08
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7. Tension Leveling lines Tenova SPA/Sunagengg/ 93.01 19.02.10
Multiform Machinery

8. Roll Shop Tenova SPA (earlier 10792 08.04.10
Pomini Tenova)/Arcum
engg.
9. Civil work for main shop Land T 325.14 174.08
10. Structural work for main shop  Era Infra 160.71 12.3.08
11. Structural work-RGBS and Misc. HSCL 3093 31.12.11
12. Hydrogen generation plant Airoxnigen/Tianjin 2042 14.7.08

Mainland, China

13. EOT Cranes (part A-4 cranes; WMI 913 19.2.10
Part B-19 cranes)

14. HR Coil Conveyor SVAIL Austria/SVAL India  68.847 222.10
15. Water supply system Ion Exchange 6840 15.02.10
16. Effluent treatment plant Voltas 759  06.03.10
17. Electric operated transfer car Graduate Agro. 10.8 10.03.10
18. Centralized Tele Communication Wipro 353 18.04.10
System
19. Propane Storage Installation Confidence petroleum 7.68 21.04.10
20. Fire fighting facilities Tri Parulex 9.69 21.10.10
21. Building illumination, earthing, GE/Sharmila Entp. 9.10 17.02.11

area lighting and Bus Bars in
shop of CRM-III

22. Construction of welfare and HSCL 10.49 10.07.11

Canteen building
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1 2 3 4 5
23. Compressed Air Station BOC 17.08 04.08.11
24. Installation of Nitrogen Confidence Petroleum 261 16.07.12

Storage Vessels for CRM-IIT

25. HT cable Tunnel Ventilation Maxflow fans manufacturing 1.2 16.12.12

(p) Ld.
26. Telecom inside New CRM BNA Technology, Bangalore 0.998 19.11.12
complex (LSIS, VHF Voice
Communication and Telephone
Cable Network System Facility)
27. Interplant in-shop pipeline ACE Pipeline 433 19.11.10

Modernisation of steel plants

2916. SHRI AAYANUR MANJUNATHA :
DR. T. SUBBARAMI REDDY :

Will the Minister of STEEL be pleased to state :
(a) the status of modernisation of steel plants in the public sector;

(b) whether the programme for expansion and modernisation of various
steel plants under the Steel Authority of India Limited (SAIL) is lagging behind the

schedule leading to cost and time overruns;

(¢) if so, the details thereof along with the reasons therefor, plant-wise;

and

(d) the corrective measures taken/being taken by Government to address

the situation?

THE MINISTER OF STEEL (SHRI BENI PRASAD VERMA) : (a) Present
status of modernization and expansion projects at various plants of SAIL is given as

under:-



