466  Written Answers to [RAJYA SABHA] Unstarred Questions

(d) if so, the details thereof on various working groups and committees constituted

at various ports in the country, Port-wise?

THE MINISTER OF STATE IN THE MINISTRY OF SHIPPING (SHRI
KRISHAN PAL): (a) to (d) Yes, Sir. The Government has decided to reconstitute the
Port Advisory Committees set up in the major Ports. The Port Advisory Committees
were constituted under the Chairmanship of the Chairman of the each major Port
with a management expert, a financial expert, a representative each from Chambers of
Commerce and Industry, State Pollution Control Board or an Environmental organisation
of repute, National Highways Authority of India/Container Corporation of India Ltd.,
two representatives from Public Private Partnership (PPP) operators in the Port and

7 representatives representing other stakeholders/public/users.
Development of Khambhat port

+619. SHRI LAL SINH VADODIA: Will the Minister of SHIPPING be pleased

to state:

(a) whether it is a fact that Khambhat (Gujarat) city was used as a port which

is closed, at present;
(b) if so, whether Government proposes to develop Khambhat as a port; and
(c) if so, by when and if not, the reasons therefor?

THE MINISTER OF STATE IN THE MINISTRY OF SHIPPING (SHRI KRISHAN
PAL): (a) to (c) Khambhat Port is a Non-Major port in the State of Gujarat. As per
the Section 3 (9) of Indian Ports Act, 1908, the responsibility for development of Non-

major Ports in Gujarat vests with the State Government of Gujarat.
Capacity of irrigation

+620. SHRI RAMDAS ATHAWALE: Will the Minister of WATER RESOURCES,
RIVER DEVELOPMENT AND GANGA REJUVENATION be pleased to state:

(a) the number of large and medium irrigation projects under construction in the
country, especially in backward and rural areas, and their estimated cost and irrigation

capacity, project-wise;

(b) whether it is a fact that the estimated cost and the schedule of completion

of most of these projects have increased; and

+Original notice of the question was received in Hindi.
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(c) if so, the details of escalation in cost and extension in stipulated schedule

of completion and the reasons therefor project-wise?

THE MINISTER OF STATE IN THE MINISTRY OF WATER RESOURCES,
RIVER DEVELOPMENT AND GANGA REJUVENATION (SHRI SANTOSH KUMAR
GANGWAR): (a) As per Report of the “Working group on Major and Medium Irrigation
and Command Area Development for Twelfth Five Year Plan” constituted by Planning
Commission and information available with Central Water Commission, 326 Projects
were reported as ongoing including those projects which are in backward and rural
areas. State-wise and Project-wise including estimated cost, start year, ultimate irrigation
potential, and the likely year of completion details of these 326 projects are given in

the Annexure. [See Appendix 232 Annexure No. 16]

(b) and (c¢) Considering normal gestation period of completion for major irrigation
projects as being 10-15 years and that of medium irrigation projects as 5-8 years, the
major projects started prior to the year 1997 and medium projects started prior to the
year 2004 could be implicitly considered as having overrun the time of completion with
consequent cost escalation. Thus, out of major/medium projects, 163 major/medium
projects may be considered delayed. State-wise and Project-wise details of these

163 Projects are given in the Statement (See below).

Irrigation development being a state subject, planning, execution and operation &
maintenance of irrigation projects are carried out by the State Governments from their

own resources as per their own requirements and priority of works.

Completion of irrigation projects gets delayed due to various reasons such as Land
acquisition, rescttlement and rehabilitation of the affected population, clearance from
the Ministry of Environment and Forest, litigation on the projects, geological surprises
in the foundations, paucity of funds etc. Sometimes geological surprises in foundations
and change in strata may lead to changes in design and scope of work. All these factors

as narrated above leads to increase in cost of the project from its initial cost.



Statement

The state-wise and project-wise details of 163 projects considered delayed

State-wise and Project-wise details of Project Reported ongoing at end of Eleventh Five Year Plan

(Delayed beyond Normal Gestaion period of Completion)

(% in crore)

Sl State Project Type of Districts River River Approval Un Original Latest Start Reasons % of Cost
No. Name Project Benefited Basin Status by approved Cost Estimated Year for delay Escalation
Planning Cost Cost
Commission (Appd.)*
1 2 3 4 5 6 7 8 9 10 11 12 13 14
1 Andhra AMR SLBC Major Nalgonda Krishna Krishna UA 5635.38 6770.05 1983  Land Acquisition 20
Pradesh Project
2 Andhra Indiramma Flood Major Karimnagar ~ Godavari Manair UA 4729.26 4266.09 1997  Land Aquisition -10
Pradesh  Flow Canal Project and Warangal and R&R
3 Andhra NTR Telugu Major  Kurnool, Kada Krishna  Krishna and APD 220.22 4432 1983  Land Aquisition 1913
Pradesh Ganga Project (Final) pa, Nellore and and Pennar Rivers & Forest Land
Chitoor Pennar
4 Andhra Peddavagu Medium Adilabad Godavari  Peddavagu APD 124.64 124.62 2004  Land Aquisition 0
Pradesh  Diversion Scheme & Forest Land
at Jagannathpur
5 Andhra  Sri Komarambheem Medium Adilabad Godavari  Peddavagu APD 202.59 274.14 2004 Land Aquisition & 35
Pradesh Project Forest Land and R&R
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10

11

12

13

Andhra
Pradesh

Andhra

Pradesh

Assam

Assam

Assam

Bihar

Bihar

Bihar

Sri Rama
Sagar Project
Stage 11

Srisallam Right
Bank Canal

Borolla

Champamati

Dhansiri

Batane Reservoir

Project

Bateshwarsthan
Pump Canal

Scheme

Durgawati Reserveir

Project

Major Warangal, Godavari  Godavari
Khammam and

Nalgonda

Major Kurnool, Kadapa Penna Krishna

Medium Kamrup  Brahmaputra Pagladiya

Major Kokrajhar ~ Brahmputra Champamati

Major Udalgiri  Brahmputra  Dhansiri

Medium  Aurangabad Sone Batane

of Bihar and

Palamu of
Jharkhand
Major Bhagalpur, ‘Ganga Ganga
Godda
Major  Kaimur, Rohtas  Sone Durgawati

UA

APD

APD

APD

UA

APD

697.7

22022

135.43

15.32

401.24

4.0077

38931

233

1043.14

1185.58

185.93

147.24

596.16

113.81

348.6988

983.1

1995

1982

1980

1980

1976

1976

1978

1976

Land Aquisition 50

Land Aquisition 438
and funds shortage

Funds shortage, 0
Land Aquisition, Law
and Order
Land Aquisition, 861

law and order
Disturbed area 49

Land Aquisition, 2740
Interstate Problem

and Funds shortage

Paucity of funds -10
upto 1989, Land
Aquisition, interstate

problem

Delay in Forest 3786
Clearance, Paucity
of Fund, hindrance

by local People
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1 2 3 4 5 6 7 8 9 10 11 12 13 14
14 Bihar North Koel Major Aurangabad, Gaya, Sone North Koel UA 814.72 1306.16 1971  Environment and 60
Reservoir Project Palamu Basin forest clearance, Land
Aquisition, inter-state
issues
15 Bihar Tillalya Dhadhar Major Gaya Sone Dhadhar UA 301.79 155.16 1979 Inter-state problem, ~49
Diversion Scheme Land Aquisition,
change in scope
16 Chhattis-  Sondur Reservior Major Dhamtari,  Mahanadi Sondur UA 635.75 624.39 1978  Non Clearance of -2
garh Project Raipur Forest and Paucity
of Fund
17 Chhattis- Sutiyapat Medium  Medium  Kabirdham, Mahanadi Katra Nadi APD 16.95 98.6173 2003 Delay in 482
garh Project Rajandgoan Basin fixing agency
18  Goa Tillari Major North Goa Tillari Tillari APD 217.22 1612:15 1987  Land Aquisition, 642
insufficient funds,
review of project
19  Gujarat Aji IV Medium Jamnagar Aji Aji UA 132.62 1998  Land Aquisition
20  Gujarat Kollyari Medium  Panchmahal Mahi Mahi APD 6.26 37.71 1996 PAP problem 502
21  Gujarat Ozat I Medium Junagadh Ozat Ozat APD 43.03 99.52 1995  non-availability of 131
Stone Quarry
22 Gujarat Sardar Sarovar Major 15 Narmada Narmada APD 6406.04  39240.45 1987  Land Aquisition 513

(Narmada)
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23

24

25

26

27

28

29

30

31

32

Jharkhand

Tharkhand

Jharkhand

Jharkhand

Jharkhand

Jharkhand

Karnataka

Karnataka

Karnataka

Karnataka

Garhi Reservoir

Scheme

Konar Irrigation

Project

North Koel
Reservoir

Project

Punasi

Reservoir

Subernarekha

Multipurpose

Suru Reservoir

Scheme

Amarja Project

Basapur Lift

Irrigation

Bennlithora

Project

Bhilma Lift

Medium

Major

Major

Major

Major

Medium

Medium

Medium

Major

Major

CHATRA DAMODAR GARHI

Hazaribagh
Giridih

Garhwa
Palamu

Aurangabad

Deoghar

East

Singhbhum

Saraikela

Kharsawan

Gulbarga

Haveri

Gulbarga

Gulbarga

Barakarq

Sone

Ajay

Subernarekha

Kharkai

Krishna

Krishna

Krishna

Krishna

Konar

North Keel

Ajay

Suberna-

rekha

Suru

Amarja

Varada

Bennithora

Bhima

UA

UA

UA

UA

UA

UA

UA

UA

UA

121.63

34838

1289.5

593.43

96.3232

278

9.36

389.5

20

357.7

121.11

469.23

707

586.55

6613.74

100.625

304.44

29.414

480.94

551.93

2001  Clearance of Coal
Ministry awaited due to
presence of coal mines in

reservoir area

1975 Contractual problems

in canal tunnel reach

1973 Environment and
Forest Clearance,

inter-state issues

1982  Forest clearance

and R&R

1978 Funds shortage

1982  Land Aquisition

1973 Rectification of RBC
and LBC

1992 Yet to be cleared
by TAC

1973  Land Aquisition

1993 Land Aquisition,

1749

10

214

23

2660
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1 2 3 4 5 6 7 8 9 10 11 12 13 14
Irrigation obstruction by
Scheme landowners demanding
higher compensation,
insufficient budget
and delay in release of
33 ‘'Karnataka  Dhudhaganga Major Belgaum Krishna Dhudhaganga UA 278 309.8 1992 FIC works executed 11
project river only during non-crop
period and objection by
farmers to deposit 10 %
contribution
34 Karnataka Hemavathy Major  Hassan, Mandya, Cauvery  Hemavathy TUA 3877 13382.82. 1967  Land Aquisition 245
Mysore, Tu
35 Karnataka Hippargi Irrigation Major Belgaum and  Krishna Krishna River ~ APD 186.7 1521.78 1973 FIC works executed 715
project Bagalkot basin only during non-crop
K2 period and objection
by farmers to deposit
10 % contribution
36 Karnataka  Hucchanakopp Medium Hassan Cauvery  Hemavathy UA 50 53.43 . 1986 Appraisal of project 7

Alulis

held up for want of water

allocation under Cauvery

Water Disputes Tribunal
(CWDT)
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37

38

39

40

41

42

44

Kamataka  Kachenahalli
Kamataka Lowermullamari
Karnataka ~ Nanjapura LIS
Karnataka Varahi
Irrigation Project
Karmnataka Y. kaggal
Karmnataka Yagachi
Kerala Banasura sagar
Irigation project
Kerala  Karapuzha Irrigation

Project

Medium

Medium

Medium

Major

Medium

Medium

Medium

Medium

Hassan

Gulbarga

Mysore,
Mandya

Udupi

Bellary

Hassan

Wayanadu

Wayanadu

Cauvery

Krishna

Cauvery

Varahi

Krishna

Cauvery

Cauvery

basin

Kabani

Hemavathy

Nlullamari

Cauvvery

Varahi

Vedavathi

(Hagari)

Yagachi

Kadamanthode:

Karapuzha

UA

UA

UA

UA

UA

UA

APD

APD

165

84

10

13

35.38

150.12

7.6

56.66

220

68:7208

569:53

55.81

401,83

185.5

441.5

1993  Appraisal of project -66
held up for want of
water allo cation under

CWDT

1973 Funds shortage. 2519
Land Aquisition,
Shifting of PAPs

1998 Design aspects 117

1979  Land Aquisition, 5595
heavy rains, slips and
slope failures in deep

cut canals in hilly regions

2004 Information 329

not available

1983 Paucity of funds and 1336

Land Aquisition

1999  Land Aquisition 24

1978  Land Aquisition 5709
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1 2 3 4 5 6 7 8 9 10 11 12 13 14
45  Kerala Muvattupuzha Major Ernakulam. Muvattupuzha Muvattu- APD 48.08 878 1983 Land Aquisition and 1726
Valley Irrigation Idukki kottavam puzha court cases

46 Madhya Ban Sagar Major Rewa Satna Ganga Sone APD 474 2143.65 1978  Land Aquisition 4422

Pradesh Major Project Sidhi Basin
Canal Shahdol

47 Madhya Bardha Dam Medium Sheopur Yamuna Bansrai UA 2.32 12.721 2000 Land Aquisition for 448
Pradesh canal system

48 Madhya Bargi Major Jabalpur, Narmada Narmada APD 1101.23 5127.22 1979  Land Aquisition 366
Pradesh Diversion Project Katni, Satna, Basin

49  Madhya Indira Major Khargone, Narmada Narmada APD 405.4 3182.77 1992 Forest Clearance, 685
Pradesh Sagar Project Khandwa, Basin Land Aquisition, Court

(Canal) Barwani Cases.

50 Madhya Jobat Medium Dhar Narmada Hathni APD 30.75 230.61 1984 Sheer Zone Treament 680
Pradesh Basin and Resources Constraint

51 Madhya Kanera Major Bhindc Yamuna Chambal UA 117.76 117.88 1980  Non clearance of 0
Pradesh L.IS. Basin wildlife chambal

Ghariyal sanctury.

52  Madhya Kushalpura Medium Rajgarh Chambal Dudhi UA 83.97 83.97 2003  Land Aquisition 0

Pradesh Medium Project and refixation of agency
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Madhya
Pradesh

Madhya
Pradesh

Madhya
Pradesh

Madhya
Pradesh

Madhya
Pradesh

Madhya
Pradesh

Madhya
Pradesh

Madhya
Pradesh

Mahuar Medium

Project

Man

Pench

diversion project

Rajiv Sagar

Project

Rani Awanti
Bal Lodhi
Sagar Project

SAS
Project Phase 2

Sindh
Phase 1

Upper Beda

Shivpuri Yamuna Mahuar

Basin

Dhar  Narmada Basin  Man

Chhindwara.  Godawari Pench

Seoni

Balaghat Godawari Bawan
Bhandara Thadi

Jabalpur, Narmada Narmada

Narsinghpur Basin

Vidisha Betwa Basin Halali

Shivpuri Yamuna Basin  Sindh

Khargone Narmada Beda

Basin

1980 Forest land clearance

and insufficient funds

Resources Constrant

and Litigation

Land Aquisition

Forest clearance

1971 Resources Constraint.

2004  World Bank aided

modernization project
likely to be taken up
for construction in

October, 2012

Non Clearance of

Land Acuisition.

Forest Clearance,
Land Aquisition,

Court Cases.
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1 2 3 4 5 6 7 8 9 10 11 12 13 14

61 Maharashtra ~ Ambehoal Medium Kolhapur Krishna Ambehoal UA 29.31 114.93 2001 Lack of funds 292

62  Maharashtra Andhali Medium Satara Bhima Man UA 17.97 19.01 1986 Shortage of Funds, 6

Project Land Aquisition

63 Maharashtra Andra Valley Medium Pune Krishna Indrayani UA 34.46 103.55 1997  Forest Clearance 200

64 Maharashtra  Arjuna 1 Medium Ratnagiri Kodavali Arjuna UA 476.49 432.08 2001  Land Aquisition -9

65 Maharashtra  Arunawati Major Yavatmal Godawari  Arunawati APD 66.48 331.18 1980  Non-availability 398

Major Project of funds

66 Maharashtra Ashtili Major Solapur Krishna (Ashti Bhima UA 134.82 137.26 1997 Shortage Of Funds 2
Irrigation Tank)

67 Maharashtra  Barshl Lift Major Solapur Krishna Sina UA 197.07 214.12 1997 Shortage Of Funds 9
Irrigation

68 Maharashtra Bawanthadi Major Gondia, Godawari Bawanthadi APD 11.65 749.33 1975  Forest clearance 6332
Interstate Bhandara

69 Maharashtra Bembla Major Yavatmal Godawari Bembia APD 190.36 2176.28 1992 Non-availability 1043

of funds, Land Aquisition
70  Maharashtra Bhama Major Pune Krishna Bhama UA 63.14 575.84 1995 Lack of Funds 812
Askhed
71 Maharashtra  Bhatsa 1 Major Thane Ulhas Bhatsa APD 13.68 1092.66 1969 Forest Land 7887
Acquisition
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72

73

74

75

76

77

78

79

80

81

82

Maharashtra Bhima Sina
Link Canal Sheme

Maharashtra  Chaskaman

Mabharashtra Chlkotra

Maharashtra  Chilhewadi

Medium Prolect

Mabharashtra Chitri

Maharashtra ~ Dahigaon
Lift Scheme

Mabharashtra Dara

Project

Mabharashtra Dehali

Project
Maharashtra ~ Deogharl
Maharashtra ~ Dhamani

Maharashtra Dhom
Balkawadi Project

Medium

Major

Medium

Medium

Medium

Major

Medium

Medium

Medium
Medium

Major

Solapur

Pune

Kolhapur

Pune

Kolhapur

Solapur

Nandurbar

Nandurbar

Sindhudurg
Kolhapur

Satara,

Pune

Krishna

Krishna

Krishna

Krishna

Krishna

Krishna

Tapi

Tapi

Deogad
Krishna

Krishna

Bhima

Bhima

Chikotra

Mandvi

Hiranyakeshi

Bhima

Waki

Dehali

Deoghar
Dhamani

Krishna

UA

UA

UA

UA

UA

UA

UA

UA

UA

304

4.28

194.23

12.3

178.99

117.62

91.5

353.7

120.23

304.8

10.65 728.49

137.94

145.68

100.1

178.99

73.8

91.5

353.7

691 43

475.29 848.89

1997

1977

1997

1998

1992

1997

1987

1984

1987

2000

1997

Land Aquisition,
Shortage of Funds

Lack of Funds

Land aquisition

and R&R

Shortage
of Funds.

Land Aquisition
and RSR

Shortage of Funds

Due to Forest-

Land Problem

Insufficient

Funds
Land Aquisition
Lack of Funds

Shortage of Funds,

Change in Scope,

Change in Design,
R&R

6740

3123

714

475

79
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1 2 3 4 5 6 7 8 9 10 11 12 13 14
83 Maharashtra Dudhganga Major Kolhapur Krishna  Dudhganga APD 1457.6 1712.8 1976  Insufficient Funds 18
84 Maharashtra Ekrukh Major Solapur Krishna Bhimaj UA 169.09 1.75.92 1997  Shortage of Funds 4
Lift Irrigation Hipparga Tank)
85 Maharashtra  Gadnadi 1 Medium Ratnagiri Shastri Gad UA 651.95 651.95 1987  Oppose of PAPs 0
86 Maharashtra Ghataprabha Medium Kolhapur Krishna  Ghataprabha UA 34.92 1716 1997  Shortage of funds, 264
Land Aquisition
and R&R
87 Maharashtra  Gosilkhurd Major Nagpur, Godawari  Wainganga APD 0 37222 7777.85 1983 Not applicable 1990
National Project Bhandara,
88 Maharashtra Hetawane 1 Medium Raigad Patalganga Bhogeshwari UA 413.34 413.34 1986  Land Aquisition 0
and delay in development
of command area due
to SEZ
89 Maharashtra Humnian Major Chandrapur ~ Geodawari Human APD 33.68 1016.49 1983 Non approval 2918
of forest land
90 Maharashtra Jam Medium Medium Nagpur Godawari  Jam River UA 1889 188.9 1984  Shortage of funds 0
Project and Land Aquisition
91 Maharashtra Jambre Medium Kolhapur Krishna  Tamrapami UA 173 148.77 2000 R&R and 760

Land Aquisition
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93

94

95

96

97

98

99

100

101

102

Maharashtra  Jamkhedi

Project

Maharashtra Janal Shirsal

Lift Irrigation

Maharashtra  Jangamhatti

Mabharashtra Kadvl

Mabharashtra Kalmodi

Maharashtra ~ Kalpathri

Medium Project

Maharashtra  Kar River

Project

Mabharashtra Kasari

Maharashtra Katangi

Medium Project

Maharashtra Khadakpurna

Major Project

Mabharashtra Korle
Satandi 1

Medium

Major

Medium

Medium

Medium

Medium

Medium

Medium

Medium

Major

Medium

Dhule

Pune

Kolhapur

Kolhapur

Pune

Gondia

Wardha and

Nagpur

Kolhapur

Gondia

Buldana

1) Sindhudurg
2) Ratnagiri

TAPI

Krishna

Krishna

Krishna

Krishna

Godawari

Godawari

Krishna

Godavari

Godawari

Waghotan

Jamkhedi

KDK Canal

Honhal Nail

Potphuji

Arala

Local Nalla

Kar River

Kasari

Local Nalla

Khadakpurna

Satandi Nalla

UA

UA

UA

UA

UA

UA

UA

48

56.92

35

54.31

121.76

977

170.04

9:66

578.56

48

411.7

30.32

110.13

160:3

82.17

226.51

35.62

82.17

917.95

205.03

1993

1994

1981

1986

2000

2004

1980

1983

1996

1994

2002

Land Aquisition

Lack of Funds

R&R and Land

Aquisition

R&R and

Land Aquisition
Lack of Funds

Not applicable

Shortage of funds

and Land Aquisition

R&R and

Land Aquisition

Land Aquisition

R&R and

Land Aquisition

Strong local

opposition in initial

623

766

3074

196

741

33

478

751

59

68
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Panzara

1 2 3 4 5 6 7 8 9 10 11 12 13 14
103 Maharashtra Krishna Major Pune, Krishna Kukadi, APD 82.43 1916.59 1984  Shortage of Funds, 2225
Koyna Lift Ahamad Nagar. Meena Land Aquisition,
Irrigation Project Solapur Forest Clearance
104 Maharashtra Krishna Major Satara,Sangli  Krishna Krishna,Venna UA 906.66 1115 46 1968  Change in Scope, 23
Project Shortage of Funds,
Land Aquisition
105 Maharashtra Kudali Medium Satara Krishna Kudali APD 271.79 425.32 1997  Shortage of Funds, 56
Project Change In Design, R&R
106 Maharashtra Kumbhi Medium Kolhapur Krishna Kumbhi UA 4.61 85.09 1981 R&R and 1746
Land Aquisition
107 Maharashtra ~ Lal Nalla Medium  Wardha and  Godawari  Lal Nalla APD 103.49 202.51 1994 Shortage of funds and 96
Project Chandrapur Land Aquisition
108 Maharashtra Lendi Inter-state Major Nanded Godavari Lendi UA 554.55 624.57 1986 R&R, Land, 13
Project Aquisition Shortage
of funds
109 Maharashtra Lower Medium Bhandara Godawari  Chulband UA 1016.49 117.19 1995 Funds problem -88
Chulband Medium
Project
110 Maharashtra Lower Medium Dhule Tapi Panzara APD 34731 3473 1989 Funds Problem 0

08¥
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111

112

113

114

115

116

117

118

119

120

Maharashtra Lower Wardha

Major Project

Maharashtra ~ Manikpunj
Project
Maharashtra ~ Mhaswad
RB.C. KM. 1
to 8.60

Mabharashtra Morna
(Gureghar) Project

Maharashtra Nagan

Project

Maharashtra ~ Nagewadi

Proiect

Maharashtra  Nardave 1

Maharashtra  Navargaon

Maharashtra New Gated

Weir Khodshl

Maharashtra Nira Deoghar

Major

Medium

Medium

Medium

Medium

Medium

Medium

Medium

Major

Major

Wardha

Nashik,

Jalgaon

Satara, Sangli

Satara

Nandubar

Satara

Sindhudurg

Yavatmal

Satara, Sangii

Pune,

Satara, Solapur

Godavari

Tapi

Bhima

Krishna

Tapi

Krishna Bavdhan Nalia.

Gad

Godawari

Krishna

Krishna

Wardha

Manyad

Mann

Morna

Nagan

Gad

Nirguda

Krishna

Nira

APD

UA

UA

UA

UA

UA

UA

UA

857.7

51.92

4.82

129.641

125

51.95

446.7

8.72

27.73

61.67

2356.57

51.92

4.82

197.9

92.82

54.9

446.7

70.7

27.732

7785.36

1980

1999

1978

1996

1990

1994

2001

1987

1979

1996

Shortage: of fund

Insufficient Funds

Lack of Funds

Shortage of Funds,

Land Aquisition and

Insufficient Funds

Shortage of Funds

Clearance of

Identified Forest

non-availability

of funds

Shortage of funds

Lack of funds

175

-26

25

711

12524
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1 2 3 4 5 6 7 8 9 10 11 12 13 14
121 Maharashtra Patgaon Medium Kolhapur Krishna vedganga UA 5.4 150.48 1983 R&R and 2687
Land Aquisition
122 Maharashtra Pentakli Major Buldana, Godawari  Painganga APD 0 16.85 230.27 1989  Land Aquisition 1267
Washim
123 Maharashtra  Prakasha Medium Nandurbar Tapi Tapi UA 110.1 111.1 2001 Insufficient Funds 1
Burai LIS
124 Maharashtra Punand Project Major Nashik Tapi Punand APD 29.92 340.56 1982  Insufficient Funds 1038
125 Maharashtra Purna Medium Amravati Tapi Purna APD 123.79 213.1 1995  Land Aquisition 72
126 Maharashtra Sapan Medium Amravati Tapi Sapan APD 1200.7 753.16 2000 Forest land clearance -37
and increase in height of dam
127 Maharashtra Sarangkheda Medium Nandubrar Tapi Tapi APD 202.97 275.48 1999  Insufficient Funds 36
Barrage
128 Maharashtra Shiapur Major Solapur Krishna Sina UA 177.62 181.38 1997  Shortage of Funds 2
Lift Irrigation
129 Maharashtra Shivan Project Medium Nandurbar Tapi Shivan UA 73.8 73.8 1994  Insufficent Funds 0
130 Maharashtra  Slna Bhose Medium  Ahamadnagar  Krishna NA UA 117.54 117.54 2001 Shortage of Funds, 0
Khind Tunnel Land Aquisition
131 Maharashtra Sina Kolegaon Major Osmanabad Krishna Sina UA 455.28 455.28 1993 Delay in Mechanical 0

Project

and Electrical

Componants

(414

0 SUdNSU U1

[VHAVS VAVl

SUOIISANE) PALADISUY)



132

133

134

135

136

137

138

139

140

141

Maharashtra

Maharashtra

Mabharashtra

Mabharashtra

Mabharashtra

Mabharashtra

Mabharashtra

Maharaghtra

Maharashtra

Mabharashtra

Sonapur

Tomta LIS

Sulwade

Barrage

Surya

Tarali Project

Tembhu

Lift Irrigation

Temghar

Tillari

Inter-State

Urmodi

Project

Utawali

Uttarmand

Project

Medium

Mediuii

Major

Major

Major

Major

Major

Major

Medium

Medium

Wardha

Dhule

Thane

Satara

Satara, Sangli,

Soapur

Pune

Sindhudurg

Satara

Buldana

and Akola

Satara

Godawari

Tapi

Vaitarna

Krishna

Krishna

Krishna

Tillari

Krishna

Tapi

Krishna

Madan Nalla

Tapi

Surya

Tarali

Krishna

Mulshi

Tillari

Urmodi

Utawali and

Lendi Nalla

Uttarmand

UA

UA

APD

50.82

70.51

1324.14

290.88

504.96

3450.35

21722

35.78

123.169

50.82

290.88

781.78

870.9

3358.43

323.83

1612.15

1323.69 ¢

109.64

123.17

1997  Shoratage of funds 0

and Land Aquisition

1995  Insufficient Funds 0

1973 Forest and Clearance 4036

1997 Shortage of Funds, 72
Change in Scope, R&R

1996 Lack of funds -3

1997 Lack of funds 359

1982 Opposition of PAPs, 642

Land Aquisition

1997 Shortage of Funds, 0
Change in Scope, R&R

1999  Land Aquisition 206

1997 Shortage of Funds, 0
Land Aquisition, R&R

0 SUdNSU U1

[+10T “Amnr +1]

SUOISANE) Pa4ADISUY)

£8t%



1 2 3 4 5 6 7 8 9 10 11 12 13 14
142 Maharashtra Wadi Medium Dhule Tapi Burai UA 258.33 258.33 1993 Insufficient Funds 0
Shewadi Project
143 Maharashtra Waghur Major Jalgaon Tapi basin Waghur APD 12.28 1183.85 1978  Land Aquisition, 9538
R&R, Forest and
Environmental clearance,
shortage of funds
144 Maharashtra Wan Major  Akola, Buldana  Tapi Wan APD 13.37 276.32 1979  Conjunctive use 1967
145 Maharashtra Wang Project Medium Satara Krishna Wang APD 162.78 317.67 1997 Shortage of Funds, 95
Land Aquisition funds
146 Maharashtra Warna Major Kolhapur Krishna Warna APD 337.81 2149.95 1976  Shortage of funds 536
147 Manipur Khuga Medium Churachandpur Khuga  Khuga River APD 15 381.28 1983 Law and order, 2442
Multipurpose Bishnupur  River Basin inadequare funds
148 Manipur Thoubal Major Imphal Manipur Thoubal APD 47.25 982 1980 Disputed land, Local 1978
Multipurpose East River River disturbance, non availability
Project Manipur Basin of construction material
149 Orissa Baghalati Irrigation  Medium Ganjam Bahuda Bahuda APD 45.44 152 95 1996  Land Aquisition 237
Proiect
150 Orissa Chhellgada Dam Medium Ganjam,  Vamsadhara  Badjore APD 52.96 201.01 2003 PAPs agitation 280
Project Gajapati

¥8¥
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152

1353

154

155

156

157

158

Orissa

Orissa

Orissa

Orissa

Orissa

Orissa

Orissa

Orissa

Deo Irrigation

Project

Manjore

Irrigation Project

Rajua Irrigation

Project

Rengali Left
Bank Canal II

Rengali Right
Bank Canal Project

Ret Irrigation

Project

Rukura Irrigation

Project

Subarnarekha

Irrigation Project

Medium  Mayurbhanj,  Baitarani
Keonjhar

Medium Angul Mahanadi

Medium Khurda Mahanadi

Major Angul, Brahmani
Dhenkanal.

Jajpur

Major  Angul, Dhenkai Brahmani

naliajpur, Cuttack

Medium Kalahandi Mahanadi

Medium  Sundargarh  Brahmani

Major Mayurbhanj, Subarnarckha

Balasore

Minjore

Rajua

Brahmani

Brahmani

Ret

Rukura

Subarna-

rekha

UA

17.65

52.22

705.15

73827

86.14

2522

790.32

366.66

99.53

18.35

1958.34

1290.93

348.66

207.35

4049.93

1997 R&R 602
1996:  Land Aquisition 164
1999 Land Aquisition 4

and contractual

problems

1997 Funding constraint 178

and forest clearance

1996  Land Aquisition, 75
7 Railway line crossing,
9 NH crossing, shifting of
33 KV towerline

2003 R&R 305
1999 PAPs agitation 722
1987  Inter-State issues 412
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159 Orissa Telengiri Irrigation ~ Medium Koraput Kolab Telengiri APD 106.18 474.05 2003  Land Aquisition, 346
Project finalisation of spillway

160 Uttar Pradesh Bansagar Major M.P. Sidhi, Ganga Sone APD 330.19 314891 1997 Inter-State dispute and 854
Project UP Basin River forest land clearance

161 Uttar Pradesh ~ Kanhar Major Sonbhdara Ganga Kanhar APD 652.58 0 1977  Inter State funds -100
Irrigation Basin River

162 West Bengal Subarnarekha Major Purba Subarnarekha Subarna- UA 2032.69 2022 1991 Shortage of Dispute -1

Barrage Project and Paschim rekha
163 West Teesta Barrage Major Teesta APD 69.72 2988.61 1976 Land Aquisition and 4187
Bengal Project Jalpaiguri, Basin of non-uniform flow of fund
Darjecling, Brahmaputra

77 Major, 86 Medium

¢ Shaded Values in Col.11 indicate the considered cost for XII Plan formulation instead of Latest Estimated Approved Cost.

¢ Negative values in Col. 17 indicate LEC less than Unapproved Cost.

The data pertaining to Andhra Pradesh is for undivided Andhra Pradesh.
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