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UNSTARRED QUESTION NO. 2463 

 

TO BE ANSWERED ON MARCH 17, 2021 

 

METRO PROJECTS IN TAMIL NADU 

 

NO.  2463.  SHRI P. WILSON: 

     

Will the Minister of HOUSING AND URBAN AFFAIRS be pleased to state: 

 

(a) the details of the implementation of Chennai Metro Project Phase-II, corridor 3 and 

 corridor 4; 

(b) the details of the funds allocated/ sanctioned/ utilized so far this in project; 

(c) whether Government has allowed Chennai Metro Rail Limited (CMRL) to mobilize 

 funds from any private players or foreign financial institutions; and 

(d) if so, the details thereof and the expected time of completion of the two corridors? 
 

ANSWER 

THE MINISTER OF STATE (INDEPENDENT CHARGE) OF THE 

 MINISTRY OF HOUSING AND URBAN AFFAIRS 
 

(SHRI HARDEEP SINGH PURI) 
 

(a) Chennai Metro Rail Project Phase-II is at present being implemented as a State Sector 

Project. As per information received from Chennai Metro Rail Limited details of implementation 

of corridor 3 and 4 are as under: 

 The soil investigation and detailed design work completed. 

 All civil tenders invited. 

 Two underground tunnel tenders of corridor 3 and station packages tenders opened 

and under process of finalizaton.  
 

(b) As informed by Chennai Metro Rail Limited, funds sanctioned/allocated/utilized so far 

for the project is as under: 

Funds sanctioned - ₹ 1,100 crore 

Funds utilized        - ₹ 691 crore 

(c) & (d) The proposal for Japan International Cooperation Agency (JICA) loan for ₹ 20,196 

crore (equivalent to 357,476 million Japanese Yen) for the project as a State Sector Project was 

supported by the Ministry. Loan agreement for Tranche I for the project was signed on 

21.12.2018 with JICA for 75.519 billion yen. Also, different components of the project, have 

been posed to Asian Development Bank (ADB), Asian Infrastructure Investment Bank (AIIB) 

and New Development Bank (NDB) for external assistance as a State Sector Project. 

 

As per Detailed Project Report, the two corridors are likely to be completed in seven 

years from the commencement of work. 
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