
GOVERNMENT OF INDIA 

MINISTRY OF ROAD TRANSPORT AND HIGHWAYS 

RAJYA SABHA 

UNSTARRED QUESTION NO- 92 

ANSWERED ON- 02/02/2022 

STATUS OF NHS IN UTTAR PRADESH 

92  SHRI BRIJLAL: 

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state: 

(a) the number of National Highways projects where work is being undertaken presently in

order to provide better road network and promote employment opportunities in Uttar

Pradesh, the total length of these roads and quantum of funds allocated in this regard;

(b) the places where construction work is being undertaken; and

(c) the details thereof?

ANSWER 

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS 

(SHRI NITIN JAIRAM GADKARI) 

(a) to (c) The details of ongoing National Highways projects undertaken in Uttar Pradesh including

length, location and funds is at Annexure A.
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ANNEXURE A 

ANNEXURE REFERRED IN REPLY TO PART (a) to (c) OF RAJYA SABHA UNSTARRED 

QUESTION NO. 92 FOR 02.02.2022 ASKED BY SHRI BRIJLAL “Status of 

NHs in Uttar Pradesh” 

Status of NHs in Uttar Pradesh (PWD) 

Sr. 

No

. 

NH 

No. 
Name of Work 

Lengt

h 

(Kms) 

TPC 

(Rs 

Cr.) 

Date of 

award 

Target/ 

Contract 

Date of 

Completion 

Physic

al 

Progre

ss % 

1 
76 & 

86 

R/U of Kulpahar - Mahoba (Km 

133.520 to 158.040) of NH-76 & 

NH-86 (5.360 Km) to 2L with PS. 

29.92 148.96 29.03.2018 01-22 97% 

2 730 

Rehabilitation and upgradation of 

existing pavement to two lane 

with paved shoulder from Ch 

537.000 to km 564.750 

(Kaptanganj to Padrauna section) 

of NH-730  

27.75 242.05 18.04.2018 03-22 78% 

3 29E 

Four lane widening & 

strengthening of NH-29E from 

km. 81.420 to 99.00 Sonuli-

Gorakhpur Road (Jangal Kaudiya 

to Mohaddipur Section)  

17.52 323.36 09.10.2018 03-22 90% 

4 931 

Construction of Amethi Bypass on 

NH-931 from Design Chainage 

0+000 km to 6+346 km in Amethi 

City on EPC basis 

6.35 88.54 03.06.2019 12-21 84% 

5 227A 

Improvement and up-gradation of 

existing carriageway to two lane 

with paved shoulder from km 0.00 

to km 55.00 of NH-227A  

54.96 281.45 20.02.2019 03-22 57% 

6 96 

R&U to 4-lane with PS from 

km.135.500 to 153.330 of NH-96 

(Allahabad Bypass Road junction 

to Allahabad City section) 

17.03 306.59 21.08.2018 01-22 73% 

7 328 

Widening & Strengthening from 

km.71.000 to km.96.800 of NH-

328 on EPC mode 

25.80 93.94 18.02.2020 01-22 90% 

8 75E 

Strengthening from Km.220 to 

221, Km.222 to 224, Km.225 to 

247, Km.249 to 254 & 

Km.263.535 to 298.000 of NH-

75E 

65.21 57.50 30.03.2020 01-22 91% 

9 730 

R/U of Khutar-Lakhimpur section  

(Km.82.00 to 140.00) of NH-730 

2L  with PS. 

51.84 326.99 16.07.2019 03-22 67% 
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10 227A 

Widening & Strengthening (by 

raising) from Km.94.000 to 

95.000, Km.99.000 to 101.000, 

Km.102.000 to 103.00, 

Km.107.000 to 108.00 & 

Km.111.000 to 115.000 of NH-

227A on EPC mode 

9.00 37.52 24.11.2020 12-21 90% 

11 

Balance work of Construction of 

Ring Road for Raebareli City on 

eastern side of NH-24B (Phase-I)  

on EPC mode  

17.93 319.96 07.01.2020 04-22 20% 

12 730 

Construction of two lane ROBs at 

km.103.907 & km.120.985of NH-

730 on EPC mode 

1 Job 99.64 30.08.2020 06-22 39% 

13 96 

Construction of 6-lane bridge on 

Ganga on NH-96 and its 

approaches in Phaphamau 

Allahabad on EPC mode  

9.9 1948.25 25.11.2020 02-24 18% 

14 731K 

Construction of a minor bridge 

over Kaimua nala in Km.24 on 

NH-731K on Shahjahanpur - 

Bisalpur road 

1 Job 6.68 31.12.2020 03-22 30% 

15 731K 

Work of Stage strengthening of 

existing road from km. 79.350 to 

km 107.000 (excluding km. 99.00 

to km 104.00) of NH-731K 

22.65 15.32 18.03.2021 01-22 12% 

16 328A 

W&S to 2L from Km.0.000 to 

Km.13.000 (excluding rigid 

pavement portion from Km.3.100 

to 5.100) & Construction of Major 

Bridge at river Aami on NH-328A 

on EPC mode 

11.00 52.85 12.03.2021 08-22 14% 

17 72A 

Work of construction of minor 

bridge (3-Cell RCC Box 

Structure) over Mohand River on 

NH-72A (307) in km 26 (No 26/6) 

1 Job 4.82 03.08.2021 08-22 - 

18 75E 

Construction of ROB at LC 

no.50/B/E at km.298.000 on NH-

75E on EPC mode 

1 Job 28.69 05.08.2021 04-23 - 

19 330D 

Strengthening of existing road 

from km.109.300 to km.131.625 

of NH-330D in the state of Uttar 

Pradesh under EPC mode 

22.32 17.35 13.10.2021 04-22 30% 

Status of NHs  in Uttar Pradesh  [ NHAI RO(East)  ]

Sr. 

No

. 

NH 

No. 
Name of Work 

Length 

(Kms) 

TPC (Rs 

Cr.) 

Date of 

award 

Target/ 

Contract 

Date of 

Completio

n 

Physical 

Progress 

% 

1 29 

4 laning of Varanasi-

Gorakhpur Section of NH-

29  [Package-III] under 

65.38 3660.60 04.03.2016 30.03.2022 74.30 
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NHDP Phase –IV on EPC 

mode in State of Uttar 

Pradesh.  

2 29 

4 laning of Varanasi-

Gorakhpur Section of NH-

29  [Package-IV] under 

NHDP Phase –IV on EPC 

mode in State of Uttar 

Pradesh.  

65.62 2820.89 04.03.2016 30.03.2022 74.00 

3 
Ring 

Road 

Lucknow Outer Ring road 

Pkg-1 
31.745 1062 15.10.2019 06.08.2023 37.14% 

4 
Ring 

Road 

Lucknow Outer Ring road 

Pkg-2 
32.895 981 23.03.2018 05.10.2022 52.52% 

5 
Ring 

Road 

Lucknow Outer Ring road 

Pkg-3A 
14.616 292.07 14.11.2018 30.03.2022 75.84% 

6 

07 

(New 

NH 35) 

Rehabilitation and Up-

gradation from 2 lane to 4 

lanes of NH Stretch under 

NHDP –IVB for Varanasi-

Dagamagpur Section of 

NH-7  on EPC Mode in the 

State of Uttar Pradesh & 

Design Chainage 

Km15+100 to Km 49+100 

under Bharatmala 

Pariyojana 

34 1289.6 09.08.2019 04.05.2022 73.5 

7 
NH-

233 

 Four Laning of Ghaghra 

Bridge to Varanasi (PKG-

II) [Budhanpur Urban 

section (Km 180.420) to 

Gossai ki bazaar bypass 

(Km 240.340)] 

59.92 3191.67 21.08.2015 31.03.2022 91.4 

8 
NH-

233 

Four Laning of Ghaghra 

Bridge to Varanasi (PKG-

III) [Gossai ki bazaar 

bypass (Km 240.340) to 

Varanasi (Km 299.350)], 

length 59.01 km 

43.12 2405.28 21.08.2015 31.03.2022 94.95 

9 NH-56 

Four Laning of Sultanpur to 

Varanasi (PKG-I) [from 

Sultanpur (Km 134.700) to 

Jaunpur (Km 209.230)] 

74.53 2935.13 24.08.2015 31.03.2022 83.25 

10 Nh-56 

Four Laning of Sultanpur to 

Varanasi (PKG-II) [from 

Jaunpur (Km 209.230) to 

Varanasi (Km 272.590)] 

63.36 2603.99 24.08.2015 31.03.2022 87.8 

11 
31 

Bypass 

Varanasi Ring Road (Pkg-

II) connecting Sandaha

Village (km 11.70 / NH-29)

with Revasa Village (km

818.80 / NH-2) {Ring Road

Phase-II Pkg-2)

27.27 1563.11 13.02.2018 26.03.2023 42.00 
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12 330A 

Two/Four laning of 

Raebareli –Jagdishpur 

Section of NH-330A from 

km. 0.000 to km. 47.800 

(Design Length – 46.020 

km.) including Jagdishpur 

Bypass and Excluding 

4.100 km. overlapping 

Length of Jagdishpur 

Bypass with NH-731 (Old 

NH-56) in the state of UP 

on EPC mode 

46.02 720.818 02.08.2021 06.01.2024 __ 

13 330A 

Four Laning of Jagdishpur-

Faizabad Section from km. 

47.930 (Design Chainage 

km 47.800) to km 107.680 

(Design Chainage km 

108.020) of NH-330A in the 

state of Uttar Pradesh on 

Hybrid Annuity mode under 

NH(O). 

60.02 1980.557 09.03.2020 11.03.2023 17.244 

Status of NHs in Uttar Pradesh [NHAI RO(West)] 

Sr. 

No

. 

NH 

No. 
Name of Work 

Length 

(Kms) 

TPC 

(Rs Cr.) 

Date of 

award 

Target/ 

Contract Date 

of Completion 

Physical 

Progress % 

1 709B 

Shamli bypass-

Saharanpur NH-709-

B 

62.772 739.09 05.02.2019 
31.03.2022/ 

29.09.2021 
68.25 

2 334B 

2L+PS of Meerut-

UP/HR border via 

Baghpat NH334-B 

43.78 371.37 28.06.2019 
30.04.2022/ 

30.01.2022 
83.27 

3 709A 

Bidoli (HR/UP 

Border) - Shamli - 

Meerut NH-709 A 

83.78 761.26 16.07.2020 
03.01.2023/ 

03.01.2023 
41.98 

4 709AD 
Panipat-Shamli NH-

709AD Pkg-I 
35.58 1252.61 15.10.2019 

17.09.2022/ 

17.09.2022 
59.17 

5 709AD 

Shamli-

Muzaffarnagar NH-

709-AD Pkg-II

42.87 1621.08 15.10.2019 
22.10.2022/ 

22.10.2022 
39.51 

6 709AD 
Bijnor-Kotwali NH-

709-AD, Pkg-IV
21.62 266.05 22.07.2021 

02.05.2023/ 

02.05.2023 
1.85 

7 91 

Aligarh-Kanpur 

[Aligarh-Bhadwas, 

Pkg-I) 

45.833 1549 20.03.2018 
31.05.22/ 

24.02.2021 
70.08 

8 91 

Aligarh-Kanpur 

[Naviganj-Mitrasen] 

(PKG-IV) 

70.977 3573 09-03-20
20.08.2023/ 

20.08.2023 
25.06 

9 91 

Aligarh-Kanpur 

[Mitrasen-Kanpur] 

(PKG-V) 

60.644 3460 09-03-20
10.09.2023/ 

10.09.2023 
21.65 

10 91 
 THDCIL Bypass for 

Re-routing of 
9.285 470 09.09.2020 

12.08.2022/ 

12.08.2022 
40 
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Ghazaibad - Aligarh 

(NH-91) from 

Dushehra Village 

Arnia Khurd (Deposit 

work) 

11 2 

6-Laning of Chakeri

to Allahabad Section

of NH-2 from km

483.687 to km

628.753 (Design

Length–145.066 km)

in the State of Uttar

Pradesh under NHDP

Phase – V

145.066 2159 13.11.2017 
31.05.2022/ 

09.07.2021 
73.1 

12 232A 

Rehabilitation & 

Upgradation from 2 

lane to 4 lane of NH 

stretch under 

Bharatmala 

Pariyojana for Unnao-

Lalganj section of 

New NH-31 (Old 

NH-232A) on Hybrid 

Annuity Mode in the 

State of Uttar Pradesh 

& Design Km. 0.000 

to Km. 70.000 

70 1602 19.05.2021 
15.11.2023/ 

15.11.2023 
8.48 

13 119 
Meerut-Najibabad 

Section  
54 2302.15 23-06-20

19.03.2023/ 

19.03.2023 
13.2 

14 74 

Balance work of 

Bareilly-Sitarganj 

section of NH-74 

from Km. 254.820 to 

Km. 329.280.  

74.46 145.5 29.12.2020 
31.05.2022/ 

09.03.2022 
44.90 

15 24 

Balance work of ROB 

at Ch 290+445 at 

Bareilly Sitapur 

section of NH-24. 

1.240 41.38 11.08.2020 
31.03.2022/ 

10.02.2021 
60.12 

16 24 

Balance work of 

Bareilly-Sitapur 

section of NH-24 

from Km. 262.000 to 

Km. 419.59.  

157.59

0 
697.42 20.07.2020 

30.06.2022/ 

16.03.2021 
45.53 

18 24 
Hapur Bypass-

Moradabad Section 
99.867 21.40.93 28.03.2018 

19.05.2022/ 

22.11.2021 
82.68 

19 709A 

Meerut-

Garhmukteshwar 

Section  

50.254 2068.99 12.03.2021 
06.04.2024/ 

06.04.2024 
0 

20 GF 

Greenfield 6-Lane 

Delhi-Saharanpur-

Dehradun, Pkg-1 

27 1602 24.12.2021 
Appointed date yet to be 

issued 
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21 GF 

Greenfield 6-Lane 

Delhi-Saharanpur-

Dehradun, Pkg-2 

29.5 1335 28.08.2021 

22 GF 

Greenfield 6-Lane 

Delhi-Saharanpur-

Dehradun, Pkg-3 

25.5 1160 28.08.2021 

23 GF 

Greenfield 6-Lane 

Delhi-Saharanpur-

Dehradun, Pkg-4 

37.8 1428 28.08.2021 

24 GF 

4 Laning of 

Muzaffarnagar-

Miranpur, NH-

709AD Pkg-3 

26.0 640 24.09.2021 

Status of NHs in Uttar Pradesh (NHAI RO Delhi) 

Sr. 

No 

NH 

No. 

Length 

(Kms) 

TPC (Rs 

Cr.) 

Date of 

award 

Target/ 

Contract 

Date of 

Completion 

Physical 

Progress 

% 

1 
NH-

709B 

NH-709B, Package-II: 

Development of Six lane 

access controlled in Uttar 

Pradesh portion of Delhi 

Saharanpur Highway 

from Delhi/UP Border to 

EPE Junction (Ch. 14.750 

to Ch. 31.600) in the State 

of Uttar Pradesh on EPC 

mode under Economic 

Corridor in phase-I of 

Bharatmala Pariyojana 

16.850 2002.79 22.02.2021 07.11.2023 0.5 

2 

NH-2 

(New 

NH - 

44 & 

NH-

19) 

Six laning of Delhi - Agra 

section of NH-2 

179.5 

(106.2 

in UP) 

1928.22 19.05.2010 

31.03.2022 

(Target date of 

Completion) 

98.5 

Status of NHs in Uttar Pradesh (NHAI RO Dehradun) 

Sr. 

No

. 

NH 

No. 
Name of Work 

Length 

(Kms) 

TPC 

(Rs 

Cr.) 

Date of 

award 

Target/ 

Contract Date 

of Completion 

Physical 

Progress 

% 

1 NH-87 

4-Laning of Rampur-

Rudrapur section of NH-

87 (Pkg-I)

43.45 

(UP) 
738 31.03.2017 30.06.2022 77.50% 

2 
NH-

72A 

6L access-controlled 

highway 

from  (Ganeshpur) to(near 

Mohand) of Ganeshpur – 

Dehradun  section  from 

Km.0 to Km.8.3 of NH-

72A  (Package-1) 

8.130 

(UP) 
836.24 23.03.2021 07.10.2023 
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3 
NH-

72A 

6L of access-controlled 

highway from  Mohand to 

Daat kali Tunnel of 

Ganeshpur – Dehradun 

section from Km.8.30 to 

Km.16.380 of NH-72A 

(Package-2) 

8.250 

(UP) 
990.28 23.03.2021 07.10.2023 

4 NH-74 

4-Laning of Haridwar-

Nagina section of NH-74

in the state of UP &

Uttarakhand  under

NHDP Phase IV on EPC

mode.

71.614 

 UP= 

41.614  

UK= 

30.00 

827.05 31.03.2016 31.07.2022 53.25% 

Status of NHs in Uttar Pradesh (NHAI RO Bhopal) 

Sr. 

No

. 

NH 

No. 
Name of Work 

Length 

(Kms) 

TPC 

(Rs 

Cr.) 

Date of 

award 

Target/ Contract Date 

of Completion  

Physical 

Progress 

% 

1 39 

Four laning of Jhansi-

Khajuraho section 

from km 0.00 to km 

76.3 (existing km 

108.300 of NH-25 

Kanpur-Jhansi Section 

to km 82.10) of NH-

75/76 in the state of 

UP/MP under NHDP 

Phase-III on Hybrid 

Annuity Mode- 

(Package-I) 

58.805 
1373.

28 

31.03.2

017 

31.03.2022/ 

13.11.2020 
93.80% 

***** 
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