
 

 

GOVERNMENT OF INDIA 

MINISTRY OF RAILWAYS 

 

RAJYA SABHA 

UNSTARRED QUESTION NO. 774 

ANSWERED ON 22.07.2022 

 

REVIEW OF MUMBAI-AHMEDABAD BULLET TRAIN PROJECT 

 

774 # SHRI BRIJLAL: 

          Will the Minister of RAILWAYS be pleased to state: 

 

(a)  whether Government has recently done a review of the ambitious ‘Mumbai-Ahmedabad Bullet 

Train Project’; 
 

(b) if so, the current status of the said project and by when this project is likely to be completed; 
 

(c) how much work related to land acquisition for the said project has been completed and by when the 

remaining work is likely to be completed; and 

 

(d) the cities which are planned to be connected through Bullet Train project in future? 

 

 

 

ANSWER 
  

MINISTER OF RAILWAYS, COMMUNICATIONS AND 

ELECTRONICS & INFORMATION TECHNOLOGY 

(SHRI ASHWINI VAISHNAW) 
 

(a) to (c): The execution of Mumbai-Ahmedabad High Speed Rail (MAHSR) project is being reviewed 

regularly at the highest level. Further, the Ministry of Railways and National High Speed Rail 

Corporation Limited (NHSRCL) are also regularly following up the implementation with the State 

Governments for expediting the pending issues for early completion of the project. The current status of 

MAHSR project is as under:-  

(i) The Final Location Survey and Geotechnical investigation completed. Alignment finalized. 

 

(ii) Statutory Clearances relating to wildlife, Coastal Regulation Zone (CRZ) and Forest clearance 

obtained in Gujarat.  

 

(iii) Out of total 1396 Ha. of land required for MAHSR  project, about 90% of the land i.e. approx. 

1264 Ha land has been acquired. Acquisition of 10% pending land and related activities is 

expected by December, 2022. 

 

Contd…2/- 
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-:2:- 

 

(iv) The entire project work has been divided into 28 Contract Packages including Training Institute 

at Vadodara. At present, 15 packages have been awarded, 04 are under evaluation and Notice 

Inviting Tender (NIT) for 09 package has to be published. 

 

(v) Out of total 352 Km length of project located in Gujarat and Dadra & Nagar Haveli, Civil works 

in 352 Km length have started in different phases from December, 2020 onwards. 

 

(vi) 1506 out of 1651 utilities have been shifted. 

 

(vii) Foundation for 86 Km and pier for 75 Km in Gujarat has been completed. 

 

The anticipated cost increase and timeline can be ascertained only after completion of land acquisition, 

finalization of all contracts and associated timelines. 

 

(d): The Survey and preparation of Detailed Project Report (DPR) for the following Seven (7) HSR 

Corridors is under progress:- 

 

(i) Delhi-Varanasi  

(ii) Delhi- Ahmedabad  

(iii) Mumbai- Nagpur  

(iv) Mumbai- Hyderabad  

(v) Chennai-Bengaluru-Mysore  

(vi) Delhi- Chandigarh-Amritsar  

(vii) Varanasi-Howrah  

 

However, none of the above Corridor is sanctioned and the decision regarding these may depend on 

various factors such as outcome of DPR, techno-economic feasibility, availability of resources and 

financing options etc. 

***** 
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