
RAJYA SABHA [5 August, 2003] 

(d) The study recommended that the pesticide infested ground water should 
not be used for drinking. 

Pending River Water Projects of M.P. and Chhattisgarh 

†1795. SHRI P.K. MAHESHWARI: Will the Minister of WATER 

RESOURCES be pleased to state: 

(a) the number of River Water Projects of Madhya Pradesh and 

Chhattisgarh which are pending; 

(b) the details of cost overrun as a result of delay in completion of these 
projects; and 

(c) by when these projects are likely to be completed? 

THE MINISTER OF STATE IN THE MINISTRY OF WATER 

RESOURCES (SHRIMATI BIJOYA CHAKRAVARTY): (a) to (c) The 

details of irrigation projects of Madhya Pradesh and Chhattisgarh alongwith 

cost overrun and likely year of completion which are pending for 

implementation during Tenth Five Year Plan are given in the enclosed 

Statement. 

Statement 

Irrigation Projects of Madhya Pradesh and Chhattisgarh Details of 

Ongoing Irrigation Projects of Madhya Pradesh during Tenth plan.  

Major Projects      (Rs. 
Crore/Th.ha.) 

SI. Projects 
Name No. 

Starte
d in 
Plan 

Estd. 
Cost 

Exp. 
upto-
end of 
IX Plan 

Spillover    Likely 
Achiev. 
Cost                of 
Pjt. 
Upto end 
of IX Plan 

XPIan    Likely 
year of outlay            

Completion 

1             2 3 4 5 6 7 8                   9 
1    Bansagar 
(IS) Unit-I 

V 1151.4
1 

481.22 670.19 0 388.89              
2006 

Bansagar 
(IS) Unit-ll 

V 1245 186.63 1058.4 5 1367.52                  
XI 

2.   Bargi Div. VIII 1709.9
5 

24.88 1685.1 0.67 857.29              
2004 3    Bariarpur 

LBC 
V 231.65 71.29 160.36  91.58                   

XI 4    Mahan VI 155.1 51.83 103.27 0 126.09              
2007 

†Original notice of the question was received in Hindi. 
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1               2 3 4 5 6 7 8 9 

5 Indira Sagar VI 1731.4 610.78 1120.6 0 570.12 2004 

6 Jobat VI 129.2 37.92 91.28 0 100.7 2005 

7 Kolar IV 195 178.68 16.32 35 17.14 2004 

8 Mahi VI 265.77 74.93 190.84 0 122.1 XI 

9 Man VI 118.93 106.61 12.32 0 13.32 2003 

10 Omkareshwar 
(NVDA) 

VIII 830.5 15.36 815.14 0 497.54 2002 

11  Pench 
Diversion 

VIII 549.65 9.5 540.15 0 122.1 XI 

- Rajghat (IS) V 143.5 143.33 0.17 0 0.17 2003 

Unit I        

- Rajghat (IS) 
UniMI 

V 523.41 436.74 86.67 18.8 93.42 2005 

12 RaniAvanti 
Bai Sagar (Bargi) 

V 534.9 560.08 & 25.68 303.22 2005 

13 SindhPh.l IV 84.51 59.43 25.08 40.2 26.33 2004 

14 SindhPh.ll VI 607.67 188.15 419.52 8.7 183.15 XI 

15 Upper 
Wainganga 

V 369.72 239.74 129.98 81 146.52 2007 

16 Urmil (IS) -
Bawanthadi 
Unit-I 

V 
V 

31.8 
82.8 

26.7 
60.33 

5.1 
22.47 

3.8 0 5.63 
27.44 

2005 
2007 

Bawanthadi 
Unit-ll 

V 149.19 45.17 104.02 0 91.58 XI 

Medium Projects        

Name of 
Projects 

Plan       Latest Estd. 
Started            cost    E 
(Rs. Cr.) 

Likely 
xpenditure 
(Rs. Cr.) 

Spillover   Likely achv'nt 
Cost         ('000 ha) 

Proposed 
Outlay in 
XPIan 

Likely year 
of 

Completion 

1    Banjar V 16.75 16.44 0.31 2.40 0.31 2003 

2    Bandia Nalla VI 23.13 20.13 3.00 1.20 3.15 2004 

3   Bahula VI 54.30 3.72 50.58  54.95 XI PLAN 

4    Kunwari Lift VI 5.31 0.31 5.00  6.11 XI PLAN 

5    Mahuar VI 57.68 4.39 53.29  34.54 XI PLAN 

6    Sagar VI 31.99 1.29 30.70  30.53 XI PLAN 

7    Dudhi AP 78-80 37.50 27.50 10.00 1.70 11.03 2005 

8    Kallasofe AP 78-80 69.52 60.79 8.73 3.80 5.73 2003 

9    Gopad Lift VII 18.40 18.04 0.36 5.70 0.36 2003 

10 Barchhar VIII 20.87 19.68 1.19 2.40 1.19 2003 
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ERM Projects  

SI. 
No 

Name of 
the . projecl 

Plan of 
Start 

Lastest Estd. Likely 
Expnd. 

spillover Likely year of 

   Cost (Rs. 
Cr) 

(Rs- Cr.) Cost Completion 

1 ChamDal Lilt VII 25.80 4.18 21.62 2007 

2 Modi, ol 
Harsi 

VII 24.80 10.51 14.29 2006 

3 Sindh 
Removal 
Link 

VII 22.31 9.18 13.13 2007 

Details of Ongoing Irrigation Projects of Chhattisgsrfi duringTentfi Plan. 

IMaJor Projects 

(Rs. Crore/Th. ha.)  

SI. 
No 

Projects Name Started 
in Plan 

Esid. 
Cost 

Exp. up to 
end of 
IXth 

Spillover      Likely 
Achiev. 
Cost          ol Pjt. Upto 
end of IX Plan 

Xlh 
Plan 

Outlay 

Likely 
year of 

Completio
n 

1 Mahanedi 
Reservoir 

IV 629.2 494.42 134.78 135.4 164.56 2007 

2 Jonk 
Diversio
n 

IV 64.33 40.39 23.94 10.1 23.94 2003 

3 Hasdeo 
Bango 

78-80 1122 709.72 412.28 186.9 454.88 2005 

IMediu

m 

Project

s  

SI. 
No 

Name 
of . 
Project
s 

Plan   Latest Estd.          
Likely 
Started           cost 
Expenditure 
(Rs. Cr.)       (Rs. Cr.) 

Spillover    Likely 
achiev. Cost          
COOO ha) 

Proposed 
Outlay in 
X Plan 

Ukely 
year ol 

Completio
n 

1 Bilaspur 
Div. 

V 13.84 0.48 13.36 0-0 15.50 2006 

2 Shivnath 
Div. 

V 24.20 20.33 3.87 4.45 3.87 2003 

3 Barmai Vi 25.32 23.00 2.32 2,00 2.32 2003 

4 Gej VI 58.30 55.22 3.08 4.00 3.08 2003 

5 Koserteda VI 58.31 11.39 46.92 0.00 57.29 2007 

6 Sutiapat IX 19.05 0.28 18.77 0.00 22.93 2007 

7 Upper Jonk IX 2.08 0.70 1.38 0.00 1.69 2007 
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