

### Proposals Submitted for NOC

†3655. SHRI MOTILAL VORA : Will the Minister of YOUTH AFFAIRS AND SPORTS be pleased to state:

(a) the total number of project proposals regarding Commonwealth Games submitted to Central and Delhi Government for No Objection Certificate during the period from 2007 to 2009;

(b) the total number of proposals sanctioned out of these proposals;

(c) the dates on which Sports Authority of India submitted proposals related to Nehru stadium, Indira Gandhi Stadium and other Stadiums to Central Government and State Government and the time taken in sanctioning them;

(d) the names of the departments to which proposals were sent for preparation of Commonwealth Games; and

(e) the persons to be held responsible for not completing the preparation for Commonwealth Games on schedule?

THE MINISTER OF STATE IN THE MINISTRY OF YOUTH AFFAIRS AND SPORTS (SHRI PRATIK PRAKASHBUPU PATIL) : (a) and (b) The number of project proposals, submitted by various agencies, to the Central and State Governments for obtaining 'No Objection Certificate' and number of proposals sanctioned, are indicated below :

Sl.No.	Name of the Agency	No. of proposals submitted	No. of proposals sanctioned
1.	Central Public Works Department	15	14
2.	Delhi Development Authority	24	21
3.	New Delhi Municipal Council	04	04
4.	University of Delhi	10	08
5.	Jamia Millia Islamia University	01	01
6.	All India Times Association	06	06

(c) and (d) Statement (stadium-wise) indicating the (i) date of submission of the project proposal by Central Public Works Department in respect of 05(five) stadium of Sports Authority of India viz. Jawahar Lal Nehru Stadium, Major Dhyan Chand National Stadium, Indira Gandhi Sports Complex, SPM Swimming Complex and Dr. Karni Singh Shooting Range, (ii) date of approval by concerned authorities and (iii) the names of departments to which proposals were sent, is enclosed (See below).

(e) The sport infrastructure projects related to the Commonwealth Games, 2010, will be completed well in time for the Games.

†Original notice of the question was received in Hindi.

**Statement**  
*Details about various stadium of Sports Authority of India and the names of the department to which proposals were sent for the preparation of Commonwealth Games*

**I. Jawaharlal Nehru Stadium Complex**

Sl.No.	Authority	Date	WADA	Main Roof and Support structure	Hostel	Weight lifting	Services
1	2	3	4	5	6	7	8
1.	Environmental Impact Assessment	Date of submission Date of approval	- -	28.02.07 05.09.07	- -	- -	- -
2.	Archological Survey of India	Date of submission Date of approval	- -	09.03.07 -	09.03.07 29.10.07	- -	09.03.07 29.10.07
3.	New Delhi Municipal Council/ Municipal Corporation of Delhi (Layout)	Date of submission Date of approval	05.06.2007 21.11.2007	19.03.07 13.06.07	14.07.08 09.07.08	20.12.2007 14.04.2008	19.03.07 13.06.07
4.	Airport Authority of India	Date of submission Date of approval	- -	July 06 10.06.07	- -	- -	July 06 10.06.07
		Date of submission	05.06.2007	03.06.07	-	31.03.200	03.05.07
5	Delhi Urban Arts Commission	Date of approval	21.11.2007	13.06.07	Provisional approval given by Delhi Urban Arts Commission on 19.06.08	19.02.2009	13.06.07

6.	Fire Department	Date of submission	05.05.2007	03.06.07	15.04.08	11.03.2008	03.05.07
		Date of approval	13.07.2007	17.12.07	24.04.08	31.10.2008	17.12.07
7.	Delhi Jal Board	Date of submission	-	18.02.07	18.12.07	-	18.02.07
		Date of approval	-	22.05.08	22.05.08	-	22.05.08
8.	Tree Cutting	Date of submission	28.06.2007	29.06.07	29.06.07	28.06.2007	29.06.07
		Date of approval	20.12.2007	23.10.07	23.10.07	20.12.2007	23.10.07
9.	Delhi Pollution Control Committee	Date of submission	-	17.09.07	17.09.07	-	17.09.07
		Date of approval	-	13.05.08	13.05.08	-	13.05.08
		Date of submission	-	-	14.01.08	-	-
10.	Municipal Corporation of Delhi (Services) Sewerage	Date of approval	-	-	09.07.08	-	-
11.	Municipal Corporation of Delhi (Water)	Date of submission	-	-	18.02.07	-	-
		Date of approval	-	-	22.05.08	-	-
12.	Ministry of Environment and Forests (Regional office)	Date of submission	-	28.02.07	28.02.07	-	28.02.07
		Date of approval	-	05.09.07	05.09.07	-	05.09.07

## II. Indira Gandhi Stadium Complex

Sl.No.	Authority	Date	Master Plan	IG Indoor Stadium (Gymnastics)	Wrestling Stadium	Cycling Velodrome	Hostel	Warm-up Hall for Gymnastics	Services
1	2	3	4	5	6	7	8	9	10
1.	Environmental Impact Assessment	Date of submission Date of approval	06.07.07 05.09.07	- -	- -	- -	- -	- -	- -

1	2	3	4	5	6	7	8	9	10
2.	Archeological Survey of India	Date of submission Date of approval	- -	- -	- -	- -	- -	- -	- -
3.	New Delhi Municipal Council/Municipal Corporation of Delhi (Layout)	Date of submission Date of approval	- -	- -	17.12.07 15.09.08	11.06.08 Awaited	29.01.08 04.06.08	- -	- -
4.	Airport Authority of India	Date of submission Date of approval	- -	22.08.07 10.04.08	- -	- -	- -	- -	- -
5.	Delhi Urban Arts Commission	Date of submission Date of approval	20.08.07 22.12.08	20.08.07 28.12.07	23.10.07 15.09.08	27.05.08 12.12.08	29.01.08 04.06.08	11.05.08 31.10.08	- -
6.	Fire Department	Date of submission Date of approval	20.08.07 12.03.08	12.12.08 16.04.09	17.12.07 15.09.08	11.06.08 18.09.08	29.01.08 04.06.08	11.05.08 02.02.08	- -
7.	Delhi Jal Board (Water)	Date of submission Date of approval	- -	- -	- -	- -	- -	- -	12.05.08 06.03.09
8.	Delhi Jal Board (Sewerage)	Date of submission Date of approval	- -	- -	- -	- -	- -	- -	12.05.08 08.04.09
9.	Tree Cutting	Date of submission Date of approval	07.11.07 16.06.08	- -	- -	- -	- -	- -	- -
10.	Delhi Pollution Control Committee	Date of submission Date of approval	20.09.07 15.05.08	- -	- -	- -	- -	- -	- -
11.	Municipal Corporation of Delhi (Town Planning)	Date of submission Date of approval	20.08.07 06.05.08	- -	- -	- -	- -	- -	- -

1	2	3	4	5	6	7	8	
12.	Municipal Corporation of	Date of submission Date of approval Delhi (Building)	- - -	- - --	- - -	- - -	- - -	19.05.08 02.02.09 -
13.	Municipal Corporation of Delhi (Water)	Date of submission Date of approval	- -	- -	- -	- -	- -	12.05.08 16.02.09

**III. Major Dhyan Chand National Stadium**

Sl.No.	Authority	Date	
1	2	3	4
1.	Environment Impact Assessment	Date of submission Date of approval	29.03.07 11.07.07
2.	Archeological Survey of India	Date of submission Date of approval	- -
3.	New Delhi Municipal Council/Municipal Corporation of Delhi (Layout)	Date of submission Date of approval	27.02.07 14.01.08
4.	Airport Authority of India	Date of submission Date of approval	29.05.07 04.07.07
5.	Delhi Urban Arts Commission	Date of submission Date of approval	19.12.06 16.05.07

New Open and VIP Gallery, external Development, repair of existing heritage building

1	2	3	4
6.	Fire Department	Date of submission Date of approval	30.03.07 03.12.07
7.	Delhi Jal Board	Date of submission Date of approval	- -
8.	Tree Cutting	Date of submission Date of approval	- 31.01.08
9.	Heritage Construction	Date of submission Date of approval	30.03.07 11.07.07
10.	Central Vista Committee	Date of submission Date of approval	- 13.08.07
11.	Delhi Pollution Control Committee	Date of submission Date of approval	11.09.07 15.05.08

**IV. Dr. Shyama Prasad Mukherjee Swimming Pool Complex**

Sl.No.	Authority	Date	
1	2	3	4
1.	New Delhi Municipal Corporation/Municipal Airport Authority of India	Date of submission Date of approval	04.04.07 26.02.08
2.		Date of submission Date of approval	28.05.07 16.05.08

Upgradation and renovation of SPM Swimming Pool, New Delhi. SH: C/o New Insulated Metal Sheet Roof along with roof supporting structure and its integration with existing structure including E & M work

3.	Delhi Urban Arts Commission	Date of submission Date of approval	28.05.07 09.01.08
4.	Fire Department	Date of submission Date of approval	04.04.07 10.03.08
5.	Tree Cutting	Date of submission Date of approval	05.03.08 11.04.08
6.	Delhi Pollution Control Committee	Date of submission Date of approval	30.08.07 13.05.08
7.	Municipal Corporation of Delhi (Service)	Date of submission Date of approval	04.08.07 12.11.08
8.	Municipal Corporation of Delhi (Water)	Date of submission Date of approval	04.08.07 16.07.07
9.	Ridge Management Board	Date of submission Date of approval	15.10.09 30.11.07
10.	Central Empowered Committee	Date of submission Date of approval	31.12.07 08.01.08
11.	Supreme Court	Date of submission Date of approval	22.01.08 19.02.08
12.	Ministry of Environment and Forests (Regional Office)	Date of submission Date of approval	05.03.08 03.04.08

V. Dr. Karni Singh Shooting Range

Sl.No.	Authority	Date	Upgradation and renovation of existing shooting range
1.	Environment Impact Assessment	Date of submission Date of approval	28.02.07 1.07.07
2.	Archeological Survey of India	Date of submission Date of approval	22.09.08 Dec.' 08
3.	Delhi Urban Arts Commission	Date of submission Date of approval	10.09.08 01.10.08
4.	Fire Department	Date of submission Date of approval	Submitted through MCD 18.03.09
5.	Delhi Jal Board	Date of submission Date of approval	10.09.08 01.10.08
6.	Tree Cutting	Date of submission Date of approval	11.07.08 26.12.08
7.	Municipal Corporation of Delhi (Services)	Date of submission Date of approval	05.08.08 Awaited
8.	Ridge Management Board	Date of submission Date of approval	11.07.08 26.12.08
9.	Central Empowered Committee	Date of submission Date of approval	22.07.08 30.09.08
10.	Supreme Court	Date of submission Date of approval	30.09.08 24.10.08