- (b) During Ten Plan, 64 projects for 65 districts of UP covering electrification of 30,802 un/de-electrified villages, intensive electrification of 3,287 electrified villages and release of 11.20 lakh Below Poverty Line (BPL) connections were sanctioned with sanction cost of Rs.2719.51 crore under RGGVY. This also includes supplementary projects for two districts.
- (c) Government has accorded approval for capital subsidy of Rs.28,000 crore for execution of RGGVY during 11th Plan in addition to Rs.5000 crore approved for execution of RGGVY during 10th Plan period. Till date, total 573 projects covering electrification of about 1.18 lakh un/de-electrified villages and electricity connections to estimated 2.46 crore BPL households have been sanctioned with sanction cost of Rs.26353.51 crore under RGGVY. Phase-II projects can only be sanctioned once the approval of competent authority is obtained for additional funds.

## Status of projects under RGGVY

1596. SHRI R.C. SINGH: Will the Minister of POWER be pleased tostate:

- (a) the number of projects/proposals submitted by various States under Rajiv Gandhi Grameen Vidyutikaran Yojana (RGGVY) during the last two years, year-wise and State-wise;
- (b) the number of projects sanctioned under RGGVY for each State during the last two years, year-wise and State-wise;
  - (c) the number of projects completed and the number of projects under implementation;
  - (d) whether it is a fact that some projects are still languishing in some States; and
  - (e) if so, the reasons therefor?

THE MINISTER OF STATE IN THE MINISTRY OF POWER (SHRI BHARATSINH SOLANKI):

(a) and (b) Under Rajiv Gandhi Grameen Vidyutikaran Yojana (RGGVY), 23 Projects were received and sanctioned during the last two years. The details of projects, year-wise and state-wise, are given in the Statement-I (See below).

- (c) Under RGGVY, 573 projects covering electrification of 118499 un/de-electrified villages and providing electricity connections to 24645017 BPL households have been sanctioned. These projects are under implementation. Cumulatively, as on 15.07.2010, the electrification works in 81,574 un/de-electrified villages have been completed and electricity connections to 11845528 BPL rural households have been released. The details of projects and its coverage/achievement of villages and BPL connections are given in the Statement-II.
- (d) and (e) The progress of RGGVY has been affected in some States due to the following reasons:
- (i) Delay in forest clearance required for execution of the Projects.
- (ii) Delays in land acquisition for 33/11 KV sub-stations by States.
- (iii) Limited number of good agencies available for execution of turnkey contracts.
- (iv) Delays in issuance of road permit and way bills in some States.
- (v) Very poor upstream rural electricity infrastructure in some States.
- (vi) Delay in finalization of BPL lists by some States.
- (vii) Delay in taking decision to waive state and local taxes on line materials by some States.
- (viii) Difficult terrain in some States.
- (ix) Law and order problem.

Statement-I

State-wise details of the projects received and sanctioned under RGGVY during the year 2008-09

SI.No.	Name of State	Name of District(s)		
1	2	3		
1	Rajasthan	Barmer		
2	J&K	Poonch		

1	2	3
3	Himachal Pradesh	Lahul Spiti
4		Kinnaur
5	Arunachal Pradesh	East Siang
6	Chhattisgarh	Dantewada
7		Sarguja (T)
8		Bastar
9	Madhya Pradesh	Sheopur
10		Datia
11		Shivpuri

## State-wise details of the projects received and sanctioned under RGGVY during the year 2009-10

SI.No.	Name of State	Name of District(s)
1	Manipur	Bishnupur
2		Churachandrapur
3		Thoubal
1		Imphal West
5		Imphal East
5	Karnataka	Kodagu
?	Kerala	Kannur
3		Kasargod
		Kozhikode
10		Malappuram
11		Palakkad
12		Wayanad

Statement-II

State-wise coverage & achievement of un/de-electrified villages & release of BPL connections for the sanctioned projects under RGGVY

As on 15.07.2010

SI.No.	Name of State	No. of Projects	Un/de-electrifie villages	d BPLH	ouseholds		
			Coverage	Achieve- ment	Coverage	Achieve- ment	
1	2	3	4	5	6	7	
1	Andhra Pradesh	26	0	0	2592140	2466149	
2	Arunachal Pradesh	16	2129	314	40810	1817	
3	Assam	23	8525	2808	991656	351563	
4	Bihar	43	23211	19302	2762455	1265973	
5	Chhattisgarh	14	1132	99	777165	300849	
6	Gujarat	25	0	0	955150	513925	
7	Haryana	18	0	0	224073	123490	
8	Himachal Pradesh	12	93	3	12448	540	
9	J&K	14	283	72	136730	24920	
10	Jharkhand	22	19737	14035	1691797	864910	
11	Karnataka	25	132	59	891939	747652	
12	Kerala	7	0	<del>-</del>	56351	16510	
13	Madhya Pradesh	32	806	97	1376242	187581	
14	Maharashtra	34	6 <b>*</b>	0	1876391	814972	
15	Manipur	9	882	143	107369	6164	
16	Meghalaya	7	1943	145	116447	23132	

1	2	3	4	5	6	7
17	Mizoram	8	137	15	27417	4,562
18	Nagaland	11	105	37	69900	6,055
19	Orissa	31	17895	8040	3185863	1054878
20	Punjab	17	0	0	148860	23,765
21	Rajasthan	40	4454	2985	1750118	784748
22	Sikkim	4	25	0	11458	230
23	Tamil Nadu	26	0	0	545511	492,987
24	Tripura	4	160	53	194730	34119
25	U.P	64	30802 **	27741	1120648	870836
26	Uttarakhand	13	1469	1495\$	281615	216160
27	W.B	28	4573	4131	2699734	647041
GRAN	d Total	573	118499	81574	24645017	11845528

<sup>\*</sup> After survey these 6 villages have been identified as electrified villages.

Note: After field survey further reduction in balance villages is expected.

## Power situation in Uttar Pradesh

- 1597. SHRI PARVEZ HASHMI: Will the Minister of POWER be pleased to state:
- (a) whether there is shortage of electricity in Uttar Pradesh;
- (b) if so, the reasons therefor;
- (c) whether Government is supplying electricity to Uttar Pradesh Government through NTPC; and

<sup>\*\*</sup> After field survey the actual number of un-electrified villages were less than the coverage as per DPR. Further the villages which were found to be un-electrified have already been electrified under the sanctioned projects.

<sup>\$</sup> After actual field survey the number of un-electrified villages were in variance with the coverage and the works in villages found un-electrified have been completed.