

1	2	3	4
State: Tripura			
2010-11			
1.	Improvement of State road connecting Agartala with Bangladesh border along Agartala-Akhaura-Chittagong corridor/road from Akhaura check post, Indo-Bangladesh border to NH-44 bypass (Amtali)	12.15	March, 2013
2011-12		Nil	Nil

Current status of National Highway Development Programme

†1347. SHRI KAPTAN SINGH SOLANKI: Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

- (a) the current status of the National Highway Development Programme;
- (b) the State-wise details of this project; and
- (c) the State-wise details of complaints received by Government with regard to this programme?

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS (SHRI JITIN PRASADA): (a) Overall status of National Highway Development Project (NHDP) is given in the Statement-I (See below).

(b) State wise road length awarded, completed and under implementation is given in the Statement-II (See below).

(c) Complaints are of general nature which are received from time to time at different offices of NHAI all over the country. Complaints are mostly regarding bad condition of roads, traffic jams due to construction work, lack of median openings, for construction of new underpasses/Foot Over Bridges etc.

†Original notice of the question was received in Hindi.

Statement-I

Current status of National Highway Development Programme

Overall status of NHDP

Phases	Total Length in km.	Date of Approval	Approved Cost (Expenditure till 30.05.2011) in Rs crore	Length Completed (in km)
1	2	3	4	5
I				
GQ,EW-NS corridors, Port connectivity and others	7,522 *	12.12.2000	30,300 (38602)	7435
II				
4/6-laning North South-East West Corridor, Others	6,647	18.12.2003	34,339 (48720.21)	5263
III A				
Upgradation, 4/6-laning	4,815 ^	05.03.2005, 27.10.2006 and 12.4.2007	33,069	2272

III B				
Upgradation, 4/6-laning	7,294	12.4.2007	47,557	161
Total phase III (phase III A + III B)	12,109	—	80,626 (28202.01)	2433
IV				
2-laning with paved shoulders	20,000	July-2008 for 5000 km	27,800 (309.81)	—
V				
6-laning of GQ and High density corridor	6,500	05.10.2006	41,210 (10115.01)	643
VI				
Expressways	1,000	02.11.2006	16,680 (3.29)	NIL
VII				
Ring Roads, Bypasses and flyovers and other structures	700 km. of ring roads/ bypass + flyovers	06.12.2007	16,680 (0.18)	—

*Chennai - Ennore port connectivity two projects (24 km.) has been re-awarded, these two projects was merged to Phase-I. Total length increased by 24 km.

^Actual under implementation length is 4824 km.

Statement-II

Current status of National Highway Development Programme

State-wise details of National Highway Development Project

Sl. No.	State	Awarded Length (in Km.)	Completed Length (in Km.)	Under Implementation Length (in Km.)
1.	Andhra Pradesh	2619.03	1956.17	663.22
2.	Assam	658.3	344.13	314.87
3.	Bihar	1472.94	644.95	827.99
4.	Chhattisgarh	144.17	140.87	3.3
5.	Delhi	58.8	58.8	0
6.	Goa	221	13	208
7.	Gujarat	2132.96	1461.64	671.32
8.	Haryana	861.6	556.93	304.67
9.	Himachal Pradesh	17.69	10.36	7.33
10.	Jammu and Kashmir	274.89	109.5	165.39
11.	Jharkhand	514.56	217	297.56
12.	Karnataka	1619.21	1026.9	592.31
13.	Kerala	505.7	98.7	407
14.	Madhya Pradesh	1609.97	767.12	842.84
15.	Maharashtra	2137.62	1350.8	786.83
16.	Meghalaya	112	0	112
17.	Orissa	839.66	502.37	337.29
18.	Punjab	809.45	536.63	272.82
19.	Rajasthan	2401.22	1584.79	816.44
20.	Tamil Nadu	3014.13	2119.17	894.97
21.	Uttar Pradesh	3118.19	1875.35	1242.8
22.	Uttarakhand	98	0	98
23.	West Bengal	1195.53	558.05	637.48