

[19 August, 2004]

RAJYA SABHA

tations received by him from local people. This section of NH-5 was jointly inspected on 11.07.2004 by the Hon'ble Minister, Government of Andhra Pradesh and senior, NHAI officials and it was observed that since four laning of stretch from km 80 to km 164.5 (Gondugulami to Gowthami Bridge) has already been completed and rest of the four laning work is at the advance stage of completion, it may not be possible to add major additional works like flyovers/underpasses and service roads at this juncture. However, minor improvements such as provision of median openings, regrading of approaches, drain etc., wherever justified and feasible are being considered.

Mega Road Project

1758 SHRIMATI VANGA GEETHA
SHRI S M LALJAN BASHA

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state

(a) the percentage of construction work of highways linking Kashmir to Kanya Kumari and Gujarat to Assam that has been completed as on 1st June, 2004,

(b) by when, this mega project is likely to be completed, and

(c) what was the estimated cost of this project and when the work on it started alongwith the amount spent till date and estimated cost on completion of the project?

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS (SHRI K. H. MUNIAPPA) (a) About 9% of the length of National Highways linking Srinagar to Kanyakumari and Porbander (Gujarat) to Silchar (Assam) has been 4-laned under North-South and East-West (NS-EW) Corridor as on 1st June 2004.

(b) NS-EW Corridors is targeted to be completed by December 2007.

(c) Four laning of NS-EW Corridor under National Highways Development Project was started in 1999. The approved cost of the project is Rs 34189 crore against which Rs 2250 crore has been spent. It is expected that the expenditure on the project will remain within the approved cost.