Implementation of efficient and sustainable city bus transport project

2616. SHRI DEREK O'BRIEN: Will the Minister of HOUSING AND URBAN AFFAIRS be pleased to state:

- (a) the status of implementation of Efficient and Sustainable City Bus Transport Project (ESCBS) which is started by the Ministry in association with, the World Bank; and
- (b) by when it is scheduled to be started and made operational in Chandigarh, Mira-Bhayander, Bhopal and Jaipur?

THE MINISTER OF STATE OF THE MINISTRY OF HOUSING AND URBAN AFFAIRS (SHRI HARDEEP SINGH PURI): (a) and (b) The Efficient and Sustainable City Bus Services (ESCBS) Project comprises two components as below:—

- (i) Component 1: National Capacity Building for Urban Bus Sector, and
- (ii) Component 2: City Demonstration Projects.

The present status of implementation of ESCBS project is given in the Statement (See below). The scheduled completion date of the project is 31st December, 2018.

Statement

Present status of Implementation of Efficient and Sustainable
City Bus Services (ESCBS) Project

Component 1: National Capacity Building for Urban Bus Sector

This covers five studies/exercises as under:-

- Developing option and recommendation for resolving Regulatory, Institutional and Fiscal Constraints in providing ESCBS.
- (ii) Preparing Guidance Document for City Bus Depot Design.
- (iii) Design and Testing of Skill Development program for professionals engaged in City Bus Operation.
- (iv) Preparing Guidance Document on Standardised Functional Specification for Intelligent Transport System (ITS)/ Management Information System (MIS) in City Bus Operation.
- (v) Conducting Energy Sector Management Assistance Programme (ESMAP) through targeted Drivers and Bus Maintenance.

Out of the above, procurement process for hiring of consultants for the studies/ exercises has been completed in two cases [Serial No. (i) and (ii)] and undertaken in three cases [Serial No. (iii), (iv) and (v)].

Component 2: City Demonstration Projects.

Written Answers to

This covers physical improvements, Technical Assistance and Capacity Building in four cities viz. Chandigarh, Mira-Bhayander, Bhopal and Jaipur as under:-

1. Modernised Depot Equipment: Against the requirement of 70 equipments in all four cities, 42 have been procured. City wise details are as below:-

Sl.No.	City	Requirement	Procured
1.	Chandigarh	10	08
2.	Bhopal	24	21
3.	Jaipur	13	13
4.	Mira-Bhayender	23	0

- 2. Setting up of Management Information System (MIS)/ Intelligent Transport System (ITS) for City Bus operation: Tenders for setting up of ITS/MIS have been received.
 - 3. Training of Drivers: This is an on-going exercise in Chandigarh and Bhopal.

Implementation of projects under smart cities mission

- 2617. SHRI K. R. ARJUNAN: Will the Minister of HOUSING AND URBAN AFFAIRS be pleased to state:
- (a) whether 3,183 projects worth ₹ 1.45 lakh crore are in various stages of implementation under Smart Cities Mission;
 - (b) whether projects worth ₹ 4,960 crore have been completed;
- (c) whether work has begun on other projects worth ₹ 23,000 crore while the tendering system is in progress for the rest; and
 - (d) if so, the details thereof?

THE MINISTER OF STATE OF THE MINISTRY OF HOUSING AND URBAN AFFAIRS (SHRI HARDEEP SINGH PURI): (a) to (c) A total of 100 cities have been selected for development as Smart Cities. These cities have proposed a total of 5,151 projects at an estimated cost of ₹ 2,05,018 crores in their Smart City Proposals. An amount of ₹ 11340.20 crores has, so far, been released by Government