

AIIMS-like institute at Haryana

†1037. CH. SUKHRAM SINGH YADAV: Will the Minister of HEALTH AND FAMILY WELFARE be pleased to state:

- (a) whether a proposal has been received from the State Government of Haryana to set up new AIIMS at Manethi in Rewari District of the State;
- (b) if so, the steps being taken by Government in this regard;
- (c) whether the State Government of Haryana has already acquired land for the new AIIMS and the details of points highlighted by the State Government in support of the proposal as standards for the new AIIMS; and
- (d) the number of new AIIMS proposed in the country including Uttar Pradesh and the status thereof?

THE MINISTER OF STATE IN THE MINISTRY OF HEALTH AND FAMILY WELFARE (SHRI ASHWINI KUMAR CHOUBEY): (a) to (c) The Government of Haryana has identified and proposed a site in Village Manethi in Rewari District for setting up of new AIIMS in Haryana. The Central Government has finalised the site as per criteria under Challenge Method.

(d) 22 new AIIMS have been proposed across the country to reduce the regional imbalance in the tertiary healthcare facilities. Of them, six new AIIMS in Patna (Bihar), Raipur (Chhattisgarh), Bhopal (Madhya Pradesh), Bhubaneswar (Odisha), Jodhpur (Rajasthan) and Rishikesh (Uttarakhand) are functional. Present status of the proposed 22 new AIIMS is given in the Statement.

†Original notice of the question was received in Hindi.

Statement*Status of 22 new AIIMS under PMSSY*

Sl. No.	AIIMS	Date of Cabinet Approval	Approved Timeline	Status
1	2	3	4	5
1.	AIIMS, Raipur	March, 2006	March, 2013	Functional
2.	AIIMS, Patna	Revised		
3.	AIIMS, Jodhpur	CCEA: March, 2010		
4.	AIIMS, Bhopal			
5.	AIIMS, Rishikesh			
6.	AIIMS, Bhubaneswar			
7.	AIIMS, Rae Bareli, Uttar Pradesh	05.02.2009 [Revised Cost Estimates (RCE) was approved by EFC on 22.06.2017]	March, 2020	<ul style="list-style-type: none"> • OPD and Residential block completed. • OPD inaugurated by Hon'ble PM on 16.12.2018. • Medical College/Hospital under construction <ul style="list-style-type: none"> - Progress - 25%
8.	AIIMS, Mangalagiri, Andhra Pradesh	07.10.2015	60 Months Sep, 2020	<ul style="list-style-type: none"> • Progress of work:— <ul style="list-style-type: none"> - Phase I - OPD Block and Residential Complex: 49.45% - Phase II - Hospital and Academic Campus: 15.95% • New MBBS batch (50 students) started in August, 2018 in temporary campus.
9.	AIIMS, Nagpur, Maharashtra	07.10.2015	60 Months Sep, 2020	<ul style="list-style-type: none"> • Progress of work:— <ul style="list-style-type: none"> - Phase I - OPD Block and Residential Complex: 50.50% - Phase II - Hospital and Academic Campus: 12%

1	2	3	4	5
				<ul style="list-style-type: none"> • New MBBS batch (50 students) started in August, 2018 in temporary campus.
10.	AIIMS, Kalyani, West Bengal	07.10.2015	60 Months Sep., 2020	<ul style="list-style-type: none"> • Progress of work: <ul style="list-style-type: none"> - Phase I - OPD Block & Residential Complex: 39.05% - Phase II - Hospital and Academic Campus: 12.20%
11.	AIIMS, Gorakhpur, Uttar Pradesh	20.07.2016	45 Months April, 2020	<ul style="list-style-type: none"> • Construction in EPC Mode in progress (15.76%)
12.	AIIMS, Bathinda, Punjab	27.07.2016	48 Months June, 2020	<ul style="list-style-type: none"> • Construction in EPC Mode in progress (8.23%)
13.	AIIMS, Guwahati, Assam	24.05.2017	48 Months April, 2021	<ul style="list-style-type: none"> • Master Plan & Concept Design finalized. • Work of land filling under process by State Govt. • Tender awarded on 18.1.2019 in EPC mode.
14.	AIIMS, Bilaspur, Himachal Pradesh	03.01.2018	48 Months Dec., 2021	<ul style="list-style-type: none"> • Boundary wall work in progress. • Design consultant appointed. • Master plan finalized. • Tender awarded on 23.1.2019 in EPC mode.
15.	AIIMS, Tamil Nadu	17.12.2018	45 Months Sep., 2022	<ul style="list-style-type: none"> • Site Finalized at Madurai. • Pre-investment activities in progress.
16.	AIIMS, Bihar	--	--	State Government yet to identify land for AIIMS
17.	AIIMS, Samba, Jammu	10.01.2019	48 Months Jan., 2023	<ul style="list-style-type: none"> • Executing Agency for main work appointed. • Pre-investment activities in progress.
18.	AIIMS, Awantipora, Kashmir	10.01.2019	72 Months Jan., 2025	<ul style="list-style-type: none"> • Executing Agency for main work appointed. • Pre-investment activities in progress.
19.	AIIMS, Deoghar, Jharkhand	16.05.2018	45 Months Feb., 2022	<ul style="list-style-type: none"> • Pre-investment activities in progress. • Executing Agency for main work appointed.

1	2	3	4	5
20.	AIIMS, Gujarat	10.01.2019	45 Months, • Oct., 2022 •	Site finalized at Khanderi • Pre-investment activities in progress.
21.	AIIMS, Telangana	17.12.2018	45 Months • Sep., 2022 •	Site finalized at Bibinagar. • Pre-investment activities in progress.
22.	AIIMS, Haryana	-	-	• Site finalized at Manethi.

Containing dengue

1038. SHRI C.M. RAMESH: Will the Minister of HEALTH AND FAMILY WELFARE be pleased to state:

- (a) whether Government has been able to contain dengue cases in the country;
- (b) whether any survey has been conducted by Government as to which part of the country is affected most, the reasons for so and the details thereof; and
- (c) the action Government has initiated to make people aware of dengue cases and preventive measures thereof and the details thereof?

THE MINISTER OF STATE IN THE MINISTRY OF HEALTH AND FAMILY WELFARE (SHRI ASHWINI KUMAR CHOUBEY): (a) Yes. There is a decrease in number of dengue cases in 2018 compared to the corresponding period in 2017 as below:

Year	Number of dengue cases
2017	188401
2018	101192

- (b) No. However, the government is regularly monitoring the situation through reports submitted by the States/Union Territories (UTs), reviews and field visits. All States/UTs are affected.

Dengue is an ecological disease Governed by various factors like climate, developmental activities, population movement, inadequate water supply leading to improper storage, improper solid waste management system, use of non-degradable plastics etc.