

GOVERNMENT OF INDIA
MINISTRY OF HOUSING AND URBAN AFFAIRS
RAJYA SABHA
UNSTARRED QUESTION NO. 1038
TO BE ANSWERED ON JULY 28, 2021

STATUS OF SCM IN TAMIL NADU

NO. 1038. SHRI P. WILSON:

Will the Minister of *Housing and Urban Affairs* be pleased to state:

- (a) the details of number of smart cities that have been developed till now in Tamil Nadu, district- wise deadline for implementation of Smart Cities Mission (SCM) in Tamil Nadu;
- (b) the details of funds allocated and sanctioned for the development of SCM in Tamil Nadu, work- wise;
- (c) the details of percentage of sewerage works which have been completed and the time by when the remaining works are likely to be completed; and
- (d) whether Government is planning to add any additional features to Smart Cities in the country to meet any future exigencies like COVID-19, if so, the details thereof?

ANSWER

THE MINISTER OF STATE IN THE
MINISTRY OF HOUSING AND URBAN AFFAIRS
(SHRI KAUSHAL KISHORE)

(a) & (b) Government of India launched the Smart Cities Mission (SCM) on 25 June 2015 for development of 100 cities as Smart Cities. 11 cities were selected for development as Smart Cities in the State of Tamil Nadu. As of 9 July 2021, the Central Government has released ₹ 3,437.62 crore to the Smart Cities of Tamil Nadu. These cities are expected to complete their projects within 5 years from their date of selection. The status of projects and details of year-wise release of funds by Central Government to these Smart Cities is given in **Annexure-I**.

(c) The status of sewerage projects of Smart Cities in Tamil Nadu is given in **Annexure II**.

(d) Keeping in mind, the need for Smart Cities to meet any future exigencies like COVID-19, Advisory 17 has been issued by Smart Cities Mission on 18 June 2020 allowing flexibility in prioritization of projects to Special Purpose Vehicles (SPVs) in Smart Cities as per emergent needs due to the COVID-19 pandemic. The Advisory contains an illustrative list of innovations/interventions that could be taken up by them when faced by similar exigencies.

Annexure-I in reply to parts (a) & (b) of Rajya Sabha Unstarred Question No. 1038 for answer on 28th July, 2021 regarding Status of SCM in Tamil Nadu

Status of projects of Smart Cities of Tamil Nadu

(Amount in ₹ crore)

Smart City	Round	Tender stage		Work Order stage		Work Completed		Total Projects	Total Amount
		No. of Projects	Amount	No. of Projects	Amount	No. of Projects	Amount		
Chennai	1	1	41.92	7	317.44	37	599.64	45	959.00
Coimbatore	1	0	0	17	819.58	56	322.62	73	1142.20
Erode	4	0	0	27	695.13	16	616.81	43	1311.94
Madurai	2	0	0	12	1850.13	2	42.25	14	1892.38
Salem	2	0	0	35	737.30	55	1336.68	90	2073.98
Thanjavur	2	3	29.72	71	896.01	16	86.69	90	1012.42
Thoothukudi	3	1	120.53	50	913.71	16	13.57	67	1047.81
Tiruchirappalli	3	6	74.81	57	1365.30	11	70.21	74	1510.32
Tirunelveli	3	0	0	52	1349.57	14	317.18	66	1666.75
Tiruppur	3	0	0	19	2500.60	7	379.38	26	2879.98
Vellore	2	2	65.80	25	1669.39	9	358.27	36	2093.46

Year-wise details of funds released by Central Government under SCM for Smart Cities of Tamil Nadu

(Amount in ₹ crore)

Smart City	During 2015-16	During 2016-17	During 2017-18	During 2018-19	During 2019-20	During 2020-21	During 2021-22	Total Central funds released under SCM
Chennai	2.00	188.00	6.00	0	105.62	98.00	0	399.62
Coimbatore	2.00	188.00	6	0	98.00	98.00	0	392.00
Erode	2.00	0	0	194.00	0	98.00	0	294.00
Madurai	2.00	0	109.00	85.00	0	98.00	49.00	343.00
Salem	2.00	0	109.00	85.00	0	98.00	49.00	343.00
Thanjavur	2.00	0	109.00	85.00	0	98.00	0	294.00
Thoothukudi	2.00	0	18.00	176.00	0	0	0	196.00
Tiruchirappalli	2.00	0	18.00	176.00	0	56.33	41.67	294.00
Tirunelveli	2.00	0	18.00	176.00	0	0	49.00	245.00
Tiruppur	2.00	0	18.00	176.00	98.00	49.00	0	343.00
Vellore	2.00	0	109.00	85.00	0	98.00	0	294.00
Total	22.00	376.00	520.00	1238.00	301.62	791.33	188.67	3437.62

(source: SCM Geo-spatial Information Management System, 9 July 2021)

Annexure-II in reply to part (c) of Rajya Sabha Unstarred Question No. 1038 for answer on 28th July, 2021 regarding Status of SCM in Tamil Nadu

Status of sewerage projects of Smart Cities in Tamil Nadu

(Amount in ₹ crore)

S. No	Smart City	Details of Sewerage projects	Project Cost	Physical Progress (%)	Expected date of completion
1	Coimbatore	Under Ground Sewerage Scheme (UGSS) House Service Connections and Tank Construction	32.73	81	September,2021
2	Coimbatore	UGSS Sivaram Nagar- Phase -1	9.54	100	Completed
3	Coimbatore	UGSS Sivaram Nagar- Phase -2	16.33	100	Completed
4	Erode	Providing UGSS in uncovered ABD areas of Erode City Municipal Corporation.	94.50	31	January, 2022
5	Erode	UGSS	53.50	18	June, 2022
6	Erode	UGSS House Service Connections	38.30	100	Completed
7	Madurai	UGSS in newly added area	275.80	30	February, 2022
8	Salem	UGSS – Phase III	14.86	15	February, 2022
9	Salem	UGSS Phase II	92.02	22	December, 2022
10	Thanjavur	UGSS	99.86	89	December, 2021
11	Thoothukudi	Construction of 28 MLD STP	35.84	80	December, 2021
12	Thoothukudi	UGSS House Service Connections	12.10	38	December, 2021
13	Thoothukudi	UGSS – ABD area	120.53	0	At tender stage
14	Tiruchirappalli	Sewerage	65.61	45	January, 2022
15	Tiruchirappalli	Revamping of existing Sewerage network in the ABD area in Block 1, 2 & 2A – Package 1A	70.76	1	December, 2022
16	Tiruchirappalli	Revamping of existing Sewerage network in the ABD area in Block 3 & 4 – Package 1B	62.03	3	December, 2022
17	Tiruchirappalli	Revamping of existing Sewerage network in the ABD area in Block 5 & 6 – Package 1C	77.51	2	December, 2022
18	Tiruchirappalli	Construction of Sewerage Treatment Plant with 7.5 MLD capacity on DBOT basis at Panjapur	13.28	0	At tender stage
19	Tirunelveli	UGSS	44.02	62	December, 2021
20	Tiruppur	UGSS to left out area	60.41	57	June, 2023
21	Vellore	UGSS Phase -III	131.20	51	December, 2021
22	Vellore	UGSS Phase –II	154.50	49	December, 2021
		Total	1575.23		