Ongoing power projects
3318. SHRI N.R. GOVINDARAJAR: Will the Minister of POWER be pleased to state:

(a) the details of the Public Sector Power Projects under construction at present in the

country, to meet the growing demand;

(b) the estimated cost, the power generation capacity and by when these projects are

likely to be completed;
(c) the expenditure incurred on each project; and
(d) the strategy adopted by Government to complete these projects in time?

THE MINISTER OF STATE IN THE MINISTRY OF POWER (SHRI BHARATSINH SOLANKI):
(a) to (c) The details of public sector projects under construction in the country at present
containing project-wise capacity (MW), estimated cost, expenditure incurred and likely
commissioning schedule, are at Statement-I, Il and Il respectively (See below) for thermal,

hydro and nuclear projects.

(d) Following steps have been taken to ensure timely completion of the projects in the

Eleventh Plan.

. Rigorous monitoring of the projects by Central Electricity Authority and the Ministry of
Power at the highest level besides monitoring through the Power Projects Monitoring

Panel.
¢ All clearances obtained and fuel linkages accorded for the entire capacity.

. Enhancement of main plant equipment manufacturing capacity by Bharat Heavy

Electricals Limited (BHEL).
*  Widening of the vendor base by BHEL through outsourcing.

. Formation of Joint Venture company by NTPC Ltd. and BHEL, M/s L&T and MHI,
Japan, M/s JSW and Toshiba, M/s Bharat Forge and Alstom and M/s BB Engineering

and Ansaldo for manufacture of various power plants equipments.

¢ All stakeholders have been sensitized towards enlarging the vendor base so as to meet

the Balance of Plants (BoP) requirements.

. To overcome the shortage of skilled manpower, ‘Adopt an ITI” initiative has been taken

up.
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Statement-/
Details of expenditure and latest project cost of under construction thermal power projects

(Cost in Rs. Lakhs)

State Project Name Sector ¥ Impl Unit Cap. Expt. Latest Total Total
Agency No Mw) Date of Proj. Expenditure  Expenditure
Comm Cost incurred incurred
upto
1 2 3 4 5 6 7 8 9 10

Thermal power Units under construction

AP
Simhadri STPP Extn. c NTPC u-3 500 02/2011 503853 160088 Apr-09
u-4 500 09/2011
Kakatiya TPP S APGENCO u-1 500 05/2010 205900 129161 Sep-08
Kothagudem TPP Extn. S APGENCO u-1 500 12/2010 220300 62898 Sep-08
Rayalaseema St-Ill TPS S APGENCO u-5 210 09/2010 99800 25662 Sep-08
Dr. NT Rao (Vijayawada) S APGENCO u-1 500 08/2009 195000 141441 Sep-08
TPP-IV
Kakatiya St-Il TPP S u-1 600 06/2012 296864 11500 Apr-09
Krishnapattam S u-1 800 01/2013 905200 92476 Apr-08
u-2 800 07/2013
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1 2 4 5 6 7 8 9 10
Assam
Bongoigaon TPP NTPC u-1 250 02/2011 437535 38660 Mar-09
u-2 250 06/2011
uU-3 250 10/2011
Lakwa Waste Heat Unit APGCL ST 37.2 01/2010 23640 28568 May-09
Tripra
Tripura CCPP U-1 303.3 01/2012 - -
u-2 04/2012
Bihar
Barh STPP-I NTPC U-1 660 11/2012 869297 344063 Apr-09
u-2 660 05/2013
u-3 660 11/2013
Barh STPP-II NTPC U-1 660 03/2013 734104 49363 Apr-09
uU-2 660 01/2014
Kahalgaon St-2, Ph-2 NTPC u-7 500 07/2009 586838 380752 Apr-09
(Incl. Ph-1)
Nabi nagar TPP(JV of NTPC U-1 250 03/2012 535200 53900 Sep-08
NTPC and RLY)
u-2 250 06/2012
u-3 250 09/2012
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1 2 3 4 5 6 7 8 9 10
Chhattisgarh
Bhilai TPP Expn C NSPCL u-2 250 02/2009 269050 127957 Nov-08
Korba STPP C NTPC u-7 500 06/2010 244849 151117 Apr-09
Sipat-I STPP C NTPC u-1 660 08/2010 832339 281078 Apr-09
u-2 660 02/2011
u-3 660 08/2011
Korba West St-Ill. TPP S CSEB U-5 500 10/2012 230934 42307 Sep-08
Marwa TPP S CSEB u-1 500 08/2012 549938 46113 Jun-09
u-2 500 10/2012
Delhi
Pragati CCGT-Ill S PPCL Block-| 750 03/2010 519581 742100 Sep-08
Block-l 750 05/2010
Guijarat
Kutch Lignite S GSECL U-4 75 08/2009 49000 49102 Jun-09
Hazira CCPP Extn. S GSECL GT+ST 351 03/2010 115200 40000 Jun-09
Pipavav CCPP S GSPC Block-1 351 08/2010 249834 36880 Jul-09
Block-2 351 11/2010
Sikka TPP Extn. S GSECL u-3 250 07/2011 228200 42233 Jun-09
U-4 250 11/2011
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1 2 4 5 6 7 8 9 10
Surat Lignite TPP Extn. GIPCL u-3 125 12/2009 118077 88312 May-09
U-4 125 04/2010
Ukai TPP Extn. GSECL u-6 490 02/201 221800 46777 Jun-09
Utran CCPP Extn. GSECL GT+ST 374 09/2009 126300 108670 Jun-09
Haryana
Indira Gandhi TPP APCPL u-1 500 10/2010 789242 275257 Jun-09
u-2 500 01/2011
u-3 500 05/2011
Rajiv Gandhi TPS, Hissar HPGCL u-1 600 11/2009 429700 85908 Jan-09
u-2 600 02/2010
Jharkhand
Bokaro TPS “A” Exp. DVC u-1 500 02/2012 231300 28925 Mar-09
Chandrapura TPS Extn. DVC u-7 250 09/2009 206645 200858 Mar-09
u-8 250 11/2009
Koderma TPP DVC u-1 500 09/2010 431300 120086 Mar-09
u-2 500 12/2010
Maithon RBC TPP DVC-Tata Power u-1 525 10/2010 445500 133150 Jun-09
u-2 525 05/2011
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Karnataka
Bellary TPP St-II KPCL u-2 500 04/20M 217000 54725 May-09
Raichur U-8 TPS KPCL u-8 250 04/2010 10600 81699 May-09
Maharashtra
Mauda TPP NTPC U-1 500 06/2012 545928 45070 Feb-09
uU-2 500 12/2012
Chandrapur TPP MSPGCL U-1 500 01/2012 550000 - -
uU-2 500 04/2012
Bhusawal TPS Expn. MSPGCL u-4 500 01/20M 412400 41656 Jul-08
U-5 500 05/2011
Khaperkheda TPS Expn. MSPGCL U-1 500 01/2010 217000 46739 Jul-08
New Parli TPP MSPGCL u-2 250 10/2009 109100 49931 Jul-08
Paras TPS Extn. MSPGCL u-2 250 01/2010 122400 44950 Jul-08
MP
Vindhyachal STPP NTPC U-1 500 08/2012 - -
u-12 500 02/2013
Amarkantak Extn. MPPGCL uU-5 210 06/2008(A) 110400 76626 Jun-09
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Malwa TPP MPGENCO u-1 600 06/2012 405300 22000 Apr-08
u-2 600 10/2012
Satpura TPP Extn. MPPGCL U-1 250 01/2012 263700 15230 Apr-09
u-2 250 05/2012
Rajasthan
Barsingsar Lignite TPP NLC u-1 125 09/2009 111418 124651 Jun-09
u-2 125 12/2009
Chhabra TPP RRVUNL U-1 250 08/2009 235000 150769 Sep-08
U-2 250 03/2010
Chhabra Ext TPS RRVUNL U-1 250 12/2011 220000 7421 Sep-08
uU-2 250 03/2012
Giral Lignite-Il TPS U-2 125 08/2009 75000 62595 Sep-08
Kota TPP u-7 195 08/2009 88000 56024 Apr-09
Suratgarh TPP u-6 250 08/2009 111700 76512 Sep-08
Kalisindh TPP U-1 600 03/2012 460000 24261 Sep-08
uU-2 600 06/2012
TN
Neyveli TPS-Il Exp. NCL u-1 250 03/2010 245357 173151 May-09
U-2 250 07/2010
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Tuticorin TPP NLC U-1 500 02/2012 490954 - -
u-2 500 07/2012
Vallur (Ennore) TPP NTECL u-1 500 04/20M 5565278 130368 Jun-09
u-2 500 09/2011
Mettur TPP St-llI TNEB U-1 600 11/2011 355004 13600 Jun-09
North Chennai Extn TPP TNEB u-1 600 07/2011 309529 - -
North Chennai Extn TPP TNEB u-2 600 01/2012 271875 35970 Sep-08
Tripura
Tripura Gas CCPP ONGC Module-1 363.3 05/2012 400000 6000 Dec-08
Module-2 363.3 07/2012
UP
National Capital Power NTPC U-5 490 12/2009 513533 433032 Apr-09
Project St-lI,
u-6 490 05/2010
Rihand STPP St-IlI NTPC uU-5 500 07/2012 - - -
u-6 500 11/2012
Anpara D TPP UPRVUNL U-1 500 06/2011 535879 57152.4 Jun-09
u-2 500 10/2011
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1 2 4 5 6 7 8 9 10
Harduaganj Ext TPS UPRVUNL u-8 250 07/2010 260500 102290.6 May-09
u-9 250 11/2010
Parichha Extn TPS UPRVUNL U-5 250 05/2010 235600 122295 May-09
u-6 250 07/2010
WB
Durgapur Steel TPS DVC U-1 500 11/2010 445700 145764 Mar-09
uU-2 500 01/20Mm
Farakka STPS St-llI NTPC U-6 500 12/2010 257044 120430 Apr-09
Mejia Extn TPS DvC u-1 500 02/2010 467689 247068 Mar-09
uU-2 500 05/2010
Raghunathpur TPP, Ph-| DVC U-1 600 02/2011 412200 53661 Mar-09
u-2 600 05/2011
Santaldih TPP Extn WBPDCL u-6 250 04/2010 100000 25500 Sep-08

C=Central

S=State
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Statement-I/

Hydrro Electric Projects-Under Execution in the Country in Public Sector ( Excluding projects under
Ministry of New and Renewable Energy)

Sl. Name of Scheme State [.C. Cap. Comm. Latest Expenditure

No. (No. x MW) Under Latest Cost upto 3/09
Execution (Rs. Crores) (Rs. Crores)

(Mw)
1 2 3 4 5 6 7 8
CENTRAL SECTOR

1. Parbati St. Il (NHPC) H.P. 4x200 800.00 2012-13 3525.25 2351.81

2. Chamera-lll (NHPC) H.P. 3Ix77 231.00 2010-11 1632.52 748.50

3. Parabati-Ill (NHPC) H.P. 4x130 520.00 2010-1 2129.89 698.12

4. Kol Dam (NTPC) H.P. 4x200 800.00 2011-12 4527.25 2673.64

5. Rampur (SJVNL) H.P. 6x68.67 412.00 2011-12 2047.03 534.96

6. Uri-Il (NHPC) Jammu and Kashmir 4x60 240.00 2010-M 1351.88 755.01

7. Sewa-ll (NHPC) Jammu and Kashmir 3x40 120.00 2009-10 849.98 785.56

8. Chutak (NHPC) Jammu and Kashmir 4xN 44.00 2011-12 747.10 238.31

9. Nimoo Bazgo (NHPC) Jammu and Kashmir 3x15 45.00 2011-12 723.99 265.94

10. Kishanganga (NHPC) Jammu and Kashmir 3x110 330.00 2016-17 3642.04 174.69
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1 2 3 4 5 6 7 8
1. Koteshwar (THDC) Uttarakhand 4x100 400.00 2010-11 1301.56 1219.44
2. Loharinagpala (NTPC) Uttarakhand 4x150 600.00 2012-13 2895.10 495.51
13. Tapovan Vishnugad Uttarakhand 4x130 520.00 2012-13 2978.48 543.00
(NTPC)
4. Teesta Low Dam-lll W.B 4x33 132.00 2010-11 1073.29 898.82
(NHPC)
15. Teesta Low Dam-IV W.B 4x40 160.00 2011-12 1061.38 461.46
(NHPC)
16. Subansiri Lower (NHPC) Ar.Pr. 8x250 2000.00 2012-13 7451.99 2963.81
7. Kameng (NEEPCO) Ar.Pr. 4%x150 600.00 201112 2496.90 870.06
SuB-TOTAL: (Central Sector): 7954.00
STATE SECTOR
8. Uhi-Ill H.P. 3x33.33 100.00 2011-12 431.56 337.58
19. Swara Kuddu H.P. 3x%36.6 110.00 2012-13 648.00 27.43
20. Kashang-I H.P. 65.00 Twelfth Plan N.A. N.A.
21. Priyadarshni Jurala A.P. 6x39.1 117.00 2009-1 547.00 474.98
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1 2 3 4 5 6 7 8
22. Nagarujana Sagar TR A.P. 2x25 50.00 2010-11 464.70 132.20
23. Pulichintala A.P. 4x30 120.00 2011-12 380.00 5.89
24. Lower Jurala A.P. 6x40 240.00 2011-13 908.34 145.65
25. Kuttiyadi Addl. Ext. Kerala 2x50 100.00 2009-10 168.28 133.81
26. Pallivasal Kerala 3x20 60.00 2011-12 268.02 45.92
27.  Thottiyar 40.00 Twelfth Plan N.A. N.A.
28. Bhawani Barrage I Tamil Nadu 2x15 30.00 2011-12 400.59 111.69
29. Bhawani Barrage Il Tamil Nadu 2x15 30.00 2011-12 398.60 96.60
30. Myntdu Meghalaya 2x42 84.00 2009-10 671.29 656.40
31. New Umtru Meghalaya 2x20 40.00 2011-12 194.30 59.28

SuB-TOTAL: (State Sector) 1186.00

TOTAL: 9140.00
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Statement-Ill

Details regarding nuclear projects

State/ Project Name Cap. Expected Approved Expenditure
Sl.No. (MW) Commercial Cost till June, 09
operation (Rs. Crore) (Rs. Crore)

Karnataka

1. Kaiga APP U3* 2x220 Unit 4-2010 3282 2424
and 4 (incl U-3)

Rajasthan

2. Rajasthan APP 2x220 Unit 5-2009 3072 2028
Unit 5and 6 Unit 6-2009

Tamil Nadu

3. Kudankulam APP 2x1000 Unit 1-2009 13717 12016
Unit 1and 2 Unit 2-2010

4. Kalpakam Proto type 500 201 3492 1752

fast breeder reactor

3380

Kaiga-3 commenced commercial operation on 06.05.2007
Theft and pilferage of electricity
3319. DR. K. MALAISAMY : Will the Minister of POWER be pleased to state:

(a) the approximate quantum of electricity stolen, pilfered and the transmission losses,
State-wise;

(b) the States that have done well to prevent these kinds of malpractices and the varied
measures taken in this regard; and

(c) the initiatives taken at the apex level to deal with this problem and the corresponding
outcome of it?

THE MINISTER OF STATE IN THE MINISTRY OF POWER (SHRI BHARATSINH SOLANKI):
(a) to (c) At present, the Aggregate Technical and Commercial (AT and C) losses are 33.07%
at national level which include Technical loss, Commercial loss and theft.

The State-wise AT and C losses details are placed at Statement. (See below).

The Electricity Act, 2003 provides a legal framework for making theft of electricity a
cognizable offence. Under Section 135 of the Electricity Act, 2003, Whoever dishonestly taps
lines or cables or service wires, tampers, damages or destroys metres etc. shall be punishable
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