on EPC. For the projects where NHAI is not able to get bids, the process of preparation of
detailed project report may be initiated immediately to save time in case such projects are

required to be taken up on EPC.

(xi) Empowering the Board of NHAI to accept single bids after examining the reasonableness

of the same.

(xi) Raising of overall VGF cap of 5% to 10% for the entire six-laning programme, and
consideration of individual projects in low traffic GO stretches with VGF up to 20%6 within
an overall cap of 500 Km out of the 5080 Km of the Phase-V programme vyet to be

awarded.

(xii) Funding of the NHDP Projects under SARDP-ME and in Jammu and Kashmir with
Additional Budgetary Support (ABS) over and above the cess that the Government

provides to MHAI on a yearly basis.

(xiv) “In Principle’ approval of the Government Support to the NHA| for:-

a. Issuance of Tax exempted bonds.
b. Guarantee cover to the Borrowing Plan of NHAI.
c. Out of the borrowing approval of Rs.30,000 crores earlier provided to

Indian Infrastructure Finance Company Limited (IFCL), Rs.10,000 crores under the
fiscal stimulus package wil be transferred to NHAI, as per its borrowing

requirement.

d. Agsistance in negotiating non-sovereign multilateral loans from World Bank, 2ADB,

JBIC etc. by providing back to back support, if necessary.

e. Providing a Letter of Comfort from Ministry of Finance confirming the availahility of
Cess at least till 2030-31.

Toll taxes from road users

1718. SHRIRAVI SHANKAR PRASAD:
SHRI SHIVANAND TRARL:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) whether it is a fact that after handing over the construction work of the National
Highways to the private sector in the country, a levy is being charged in terms of toll taxes from

the road users;

(b) if so, the details thereof and whether Government has entrusted the responsibility of

charging toll taxes with these private players;

tOriginal notice of the question was received in Hindi.
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(c) if so, the place-wise details of the country where toll taxes is being collected by the

private sector and Government sector; and

(d) whether Govemment has put in place any system to remove the problem bheing faced
by the public using these roads while paving the toll taxes, and if so, the details of the system

put in place?

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS
(SHRI R.P.N. SINGH) : (a) and (b) Yes, Sir. The projects are being handed over by the
Government to BOT concessionaire for six-laning. The BOT concessionaire are authorised to
collect the toll from the road users with effect from the date of taking over the project stretch.
The user fee/toll tax is to be charged from the road users as per the Garette Notification
published hy the Government of India. The details regarding such sections handed over to the

BOT concessionaire for six-laning are given in Statement-1 ( See below ).

(c) The details of Toll Plaza where the user fee/toll tax is being collected by BOT/private
concessionaire and by the Government/Mational Highways Authority of India (NHAI) are that

given in Statement-Il and Il respectively (See below).

(d) The Govemment has adopted the following mechanism/system for redressal of the

problem, it any faced by the road users while paying the toll taxes:-

(i) The complaint registers are being provided on extreme lanes both sides (up and

down) of the plaza.

(ii) The complaints so received are addressed by Collection agency/SuperviSion
consultant on daily basis and to be sent to Project Director for redressal, if need be,
on weekly basis. Provision has bheen made for directly placing the complaint on the
wehsite of NHAI f.e. www.nhai.org and a mechanism is in place to divert that

complaint to the concerned department/division.

(i) The address of the Project Director concerned is also provided on the back of the
user fee receipts being issued to the road users for complaints and suggestions, if

any.

(iv) The signboard consisting of the address, telephone number of the Project Director is

provided at the toll plazas.
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Statement-f

List of Plazas/section transferred for 6 fanning to BOT concessionaire

Sl Section Kms. of Tollable Reach NH Length in Plaza Location Date of start

Mo. Kms. of Fee
collection

1 2 3 4 5 o} 7

1. Gurgaon-Kotputli Km. 42.0-Km. 162.5 8 119.800 Km. 115 03.04.09

Shahjahanpur
2.  Kotputli-Chandwazi Km.162.5 - Km. 220 8 57.500 Km. 211 03.04.09
Manoharpur
3. Jaipur Bypass Phase Phase | taking off at Km. 8 and 48.400 AtKm. 13.20 from 03.04.00
land Il 246 of NH 11 and Joining 1 Hamara on Jaipur
at Km. 273.50f NH 8 bypass phase |l
length 13.7 Km. and Phase
Il taking off at Km. 220 of
MH 8 and joining at Km.
246.00 of NH 11 length
34.70Km.)
4. Chalthan (Surat)- Km. 263.4-Km. 318.6 8 55.200 Km. 207.360 20.02.00
Waghaldhara Boriach
5. Waghaldhara-Kajali Km. 318.60-Km. 381.60 8 63.000 Km. 356.200 20.02.09
Bhagwada
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6. Kajali-Manor Km. 381.6-Km. 439.0 8 57.400 Km. 420.34 20.02.00
Charoti
7. Manor-Baseen Creek Km. 439.00-Km. 502.00 8 63.000 Km. 474.1 20.02.09
Dahisar Shirshad
8. Cehnnai-Tada Km. 11.00-Km. 54.40 5 43.400 Km. 27.00/Km. 03.04.09
21.625
Q. \ijayawada- Km. 354.775-Km. 5 83.000 Km. 416.8 Kaza 01.05.00
Chilakaluripet 434.150
10. Panipat-Ambala Km. 96-Km. 206 1 110.000 Km. 146.40Km. 11.05.09
(earlier at 132
Karnal)
11.  Ambala-Khanna Km. 206-Km. 272 1 66.000 Km. 213.300 11.05.09
Shambu
12. Khanna-Jalandhar Km. 272-Km. 372 1 115.100 Km. 328.05 11.05.09

Lodowal (earlier at
Km. 206 Doraha)
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Statement-If

List of Plazas with BOT concessionaire where the collection starfed after execution of the
project hy BOT concessionaire

Sl Section Kms. of Tollable NH Length in Plaza Location Date of Fee
MNo. Reach Kms. collection
1 2 3 4 5 (&) 7
1. Jaipur-Kishangarh Km. 273.50-Km. 8 90.385 Km. 286.450 Jaipur 0Q.04.05
363.885 and Km. 360.20
Kishangarh
2. Neelmangla-Tumkur Km. 29.5-Km. 62.0 4 32.5 Km. 30.0 Neelmangla 10.02.04
and Km. 61.0 Tumkur
3. Satara-Kagal Km. 592.240-Km. 4 132.76 Km. 634.5 and 24.10.05 on
725.00 Km. 694,150 70.0 Km. and
from

01.07.06 on

62.76 Km.
4, lind Yivekananda Bridge 2 6.00 04.07.07

and Approach
5. Tada-Nellore Km. 52.8-Km. 163.6 5 110.517 Km. 86.00 Sullurpet, 21.05.04
Km. 124.40
Budhanam and Km.
155.30
Wenkatachalam

6. Panipat Elevated Highway Km. 86.00-Km. @6.00 1 10.000 17.07.08
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1 2 3 4 5 b 7
7. Thondapali-Jedcherla Km. 22.30-Km. 80.50 7 58.006 Km. 54.00 12.02.09
8. Jatcherla-Kotakatta Km. 80.05-Km. 135.469 7 55.740 Km. 114.087 14.03.09
Q. Krishnagiri-Thopurghat Km. ¢4.00-Km. 163.400 7 69,400 Km. 154.440 07.02.00
10. Omallur-Namakkal Km. 207.05-Km. 248.625 7 40,425 Km. 191.800 06.08.00
11. Nammakal -Karur Km. 248.625-Km. 292.600 7 41.370 Km. 24.08.00
12. Dindigul Bypass- Km. 373.725-Km. 426.5600 7 53.049 Km. 308.500 28.00.09
Samyanallore {(Project Chainage Km. 368,147

Km. 421.196)

13. Kumarapalayam- Km. 53.00-Km. 100 47 48.510 Km. 88.287 27.08.09
Chengalpalli {(newchainage Km.

53.525-Km. 102.035)
14. Durg Bypass Starting at Km. 308.6 b 18.00 15.12.00

of NH 6 and rejoining

at Km. 323.6
15. MNandigama-Vijayawada Km. 217.00-Km. 265.00 Q 48.00 Km. 226.40 Keesara 12.09.04
16. Delhi-Gurgoan Km. 14.30-Km. 42.00 8 27.70 Km. 24.0, Km. 42.00 and 25.01.08

side plaza at Km.
19.10

1/7. Tindivanam-Ulundurpet Km. 121.00-Km. 192.25 45 72.90 24.07.00
18. Ulundurpet-Padalur Km. 192.25-Km. 285.00 45 03.804 Km. 192.750 and Km.

244.00
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19. Gondal-Rajkot Km. 117.00-Km. 8B 67127 Km. 120.50 Pithadia 28.10.06 and
185.00 and Km. 156.80 on full length
Bharudi from
16.05.08
20. Agra-Bharatpur Km. 17.756-Km. 63.000 1 44.50 Km. 30.300 Korai 09.07.09
21. Bharatpur-Mahua Km. 63.000-Km. 11 57.000 Km. 64.570 and Km. 08.05.00
120.000 98.500
22. Jaipur-Mahua Km. 119.567-Km. 11 100.088 Km. 156.60 and Km. 31.03.08
174,296 204.70
23. Kondhali-Talegaon Km. 50.00-Km. 100.00 [¢] 40,527 Km. 76.00 (Karanja) 24.04.08
24. GunaBypass Km. 319.700-Km. 332.100 3 14.000 19.07.08
25. Ambala-Zirakpur Km. 5.735-Km. 39.960 22 and 33.01M Km. 23.100 Dappar 10.12.08
of NH 22 and Km. 0.00- 21
Km. 0.871 of NH 21
26. Indore-Khalghat Km. 12.60-Km. 84.70 3 77.550 Km. 82.800 21.08.00
27. Pimpalgoan-Dhule Km. 380.00-Km. 3 Q0.000 Km. 356.715 25.10.09
265.00 Chandwal and Km.
268.632 Dhule
28. Vadodara-Bharuch Km. 108.7-Km. 192 8 83.300 Km. 157.20 03.06.09
20, Bharuch-Surat 198.00-Km. 263.00 8 65.000 Choriyasi at kKm. 25.00.00

245.750
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Statement-ilf

List of public funded project where the collection is done by NHAI departmentaly and amount of

colfection is retained by NHAI

Sl Section Kms. of Tollable Reach NH Length in Plaza Location Date of start
MNo. Kms. of Fee
collection
1 2 3 4 5 o} 7
PUBLIC FUNDED PROJECTS
A.  Delhi-Mumbai
1. Kishangarh-Village Km. 0.00-Km. 35.00 and /9 and 101.000 Km. 80.800 Kavalias 21.02.05
Kavalias Km. 15.00-Km. 81.00 7oA
2. Bbhilwara-Chittorgarh Km. 81.00-Km. 163.200 70 82.200 Km. 163.650 Jojro 21.02.05
KakKheda
3. Village Rithola-Udaipur Km. 213-Km. 113.830 76 90.170 Km. 166.00 01.08.05
MNarayanpura
4. Udaipur-Kherwara Km. 278.00-Km. 348.00 8 70.000 Km.311.100 06.05.05
Paduna Village
5.  Kherwara-Ratanpur Km. 348.00-Km. 388.180 8 40.180 Km.348.450 09.05.05
{Khandi Obri Upla
Falla Village)
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1 2 3 4 5 b 7
6. Ratanpur-Himatnagar Km. 388.180-Km. 443.00 8 54.820 Km. 416.00 Vantada 09.07.04
Distt Sabarkantha
7. Himmatnagar-Chiloda Km.443.00-Km. 495.00 8 52.000 Km. 472.035 28.12.05
Kathpura

B. Mumbai-Chennai

8. ‘Westerly Diversion, Katraj Km. 2.80-Km. 30.0 and 4 80.70 Km. 819.240 05.05.07
Realignment and Katraj- Km. 834.50-Km. 781.00 Ax:oam:_/\mccﬁ Wil
Sarole Distt Pune)

Q. Khandala-Satara Km. 772.00-Km. 725.00 4 47.000 Km. 748.600 23.03.05

Anewadi Village

10. Maharashtra Border- Km. 502.24-Km. 537 4 55.240 Km. 591.24 Kognoli 05.03.05
Belgaum

11. Hattargi-Hirebagewadi Km. 537.00-Km. 483.60 4 51.60 Km. 533.77 Hattargi 28.04.07

12. Hirebagewadi-Dharwad Km. 483.60-Km. 433.10 4 50.50 Km. 483.600 07.07.07

Hirebagewadi
13. Gabbur-Devgiri Km. 404.00-Km. 340.00 4 64.00 Km. 352.550 03.03.08
Bankapur

14. Doddasiddavanahally- Km. 189.00-Km. 132.00 4 57.00 Km. 172.767 26.03.08
Tacarakere Guilalu

15. Tavarakere- Km. 132.00-Km. 72.00 4 60.00 Km. 104.530, 15.12.07

Anthrasanahally

Karajeevanahally
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1 2 3 4 5 b 7
16. Hosur-Krishnagiri Km. 34.00-Km. 82.00 7 55.000 Km. 88.481 04.07.05
Krishnagiri
17.  Krishnagiri-Ambur 89.00 10 ©2.380 and Km. 7 and 46 73.380 Km. 46.850 01.07.06
0.00to 70.00 Timmampet
18. Ambur-Walajahpet Km. 70.00-Km. 145.352 46 78.201 Km. 78.201 20.08.06
Pallikonda Distt
Vellore
19, Walajahpet- Km. 107.200-Km. 4 4716 Km. 104.90 16.11.05
Kanchipuram 60.100 Chennasamudram
20. Kanchipuram-Chennai Km. 60.10-Km. 13.80 4 46.300 Km. 37.80 01.07.07
Sriperumpudur
C. Delhi-Kolkatta
21. Badarpur-Kosi Km. 18.8-Km. 108.9 2 20.100 Km. 72 Srinagar 10.06.02
22, Kosi-Agra Km. 108.9-Km. 199 2 20.100 Km. 164.55 Mahuvan 10.06.02
23. Tundla-Makhanpur Km. 219.00-Km. 250.00 2 31.500 Tundla 11.04.09
24. Shikohabad-Etawah and Km. 250.50-Km. 321.10 2 72.240 Km. 285.0 Semra, 10.10.08
Etawah Bypass Atikabad
25. FEtawah-Sikandara Km. 321.10-Km. 393.00 2 72.825 Km. 351.50 8.30 Pm
Anantram 31.03.08
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1 2 3 4 5 &) 7
26. Sikandara-Bhaunti Km. 393.0-Km. 470.00 2 61.000 Km. 2.80 from Km. 22.08.07
393.00 Sikandara
27. Bhaunti-Fatehpur Km. 457.377-Km. 508.87/ 2 51.500 Purwameer 04.04.00
28. Fatehpur-Khokharaj Km. 100.00-Km. 158.00 2 58.000 Km. 120.50 18.07.07
Katoghan
29, Allahabad-Handia- Km. 245.00-Km. 317.00 2 72.000 Km. 270.12, 10.04.08
Varanasi Lalanagar
30. Varanasi-UP/Bihar Km. 317.0-Km. 46.00 2 57.000 Km. 12.00 of YR 18.05.08
Border bypass.
31. Mohania-Barun Km. 65.00-Km. 140.00 2 75.000 Km. 111.00, 1.0/7/.08 at 8
Sasaram A
32. Barun-Barachetti Km. 140.00-Km. 240.00 2 100.000 Km. 200.100 Vil. 05.11.07
Sawkala
33. Barachetti-Gorhar Km. 240.00-Km. 320.00 2 80.000 Km. 279,425 16.03.08
Rasaiya Dhamna,
Distt Hazarihagh
34. Barwa adda-Panagarh Km. 398.75-Km. 515.236 2 116.486 Km. 454.8 Garui 10.06.02
35. Budbud-Palsit Km. 525.853-Km. 2 62.000 Km. 585.692 Palsit 22.08.05
587.853 Distt Bardvan
36. Palsit-Dhankuni Km. 587.853-Km. 2 63.749 Km. 646.005 01.10.05
651.602 Dhankuni
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D. Kolkatta-Chennai
37. Dhankuni-Kolaghat Km. 18.50-Km. 72.00 6 53.500 Km. 35.250 in 13.10.06
Jaladhulagori.
38. Kolaghat-Kharagpur Km. 74.10-Km. 129.61 [¢] 55.510 Km. 112.695, 17.10.08
Debra.
39. Kharagpur-Dantan Km. 62.450-Km. 60 50.287 Km. 103.490 05.10.06
119.737 Rampura,
40. Dantan-Balasore Km. 69.450-Km. 0.00 60 69.450 Km. 35.400 Vill 08.08.07
Santoshpur from 10.00 Ak
41. Bhadrak-Chetia Km. 53.124-123.124 5 70.000 Km. 88.435 (Km. 16.07.08
(New chainage Km. 191.698 (New)
227.00-Km. 157.00) Panikholi,
42. Bhubaneshwar-Chetia Km. 402.010-Km. 5 70.000 Km. 34.624 (Km. 1.06.02
53.124 (Mew chainage 245.50 New)
207.00-227.00) Manguli
43. Sunakhala- Km. 337.01-Km. 402.01 5 65.000 Km. 398.85 02.02.09
Bhubaneshwar Gangapada
44, lcchapuram-MNandigam Km. 226.15-Km. 160.00 5 66.150 Km. 172.80 (Palsa 01.02.06

{(New Chainage
Km. 477.054-543.204)

Village district
Srikakulam)
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45. Nandigama-Srikakulam Km. 160.00-Km. 97.00 5 63.000 Km. 113.650 01.01.06
(New Chainage Km. Madapam Village
543.204-Km. 606.204 Dist. Srikakulam
46. Srikakulam-Champavati Km. 97.00-Km. 49.500 5 48.000 Km. 85.50 11.08.07
Chilakaplem 0.00 Hr.
47. Champavati/Kopperla- Km. 42.00-Km. 2.837 5 46.340 Km.46.5 06.05.05
Visakhapatnam AZm<< chainage from Km. MNathavalasa, Dist.
700.544-Km. 654.204) Vizianagaram
48. Vishakhapatnam- Km. 2.837-Km. 0.00 and 5 40.707 Km. 371.2 01.12.01
Ankapalli Km. 395.870-Km. Agnampudi w.e.f.
358.00 04.02.04 at
revised rates
49, Ankapalli-Tuni Km. 358.00-Km. 272.00 5 89.270 Km. 304.500 06.05.05
(New chainage from Km. ‘Yemapadu, Distt
830.535-Km. E,_.m@@v Vishakapatnam
50. Tuni-Rajamundary Km. 272.000-Km. 5 84.400 Km. 236.200 near 25.05.05
(Bummuru) 187.600 (new chainage Krishnavaram
from Km. 914.883-Km.
830.525)
51. Bommuru-Gundugolanu Km. 187 .6-Km. 81.6 5 107.611 Km. 139.483, 12.05.05
Tanuku
52, Gundugolanu- Km. 81.60-Km. 42.5 5 39.100 Km. 53.300 10.02.04

Vijayawada- Including
Eluru bypass

(Kalaparru Village.)
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53. Gundugolanu- Km. 42.50-Km. 3.4 5 32.100 Km. 31.85 12.02.04
Vijayawada- Including (Pattipadu Village)
Eluru bypass
54. Chilakaluripet-Ongole Km. 358.00-Km. 201.00 5 &67.664 Km. 341.00 Vil 01.02.07
Bollapally, Distt
Prakasam
55. Ongole-Kavali Km. 201.00-Km. 222.00 5 72.059 Km. 277.850 Vill 01.02.07
Tangutur Distt
Prakasam
56. Kavali-Mellore Km. 222.000-Km. 5 60.963 Km. 200.270 27.08.05
161.034 Sunambathi Village
E. North-South Corridor
57. Agra-Dholpur Km. 8.00-Km. 51 3 43.000 Km. 20 Baratha 01.04.05
58. Morana-Gwalior Km. 61.00-Km. 103.00 3 42.000 Km. 85.870 Village 15.02.06
Choundha, Distt.
hMorana
59. Adloor Yellareddy-Gundla Km. 368.255-Km. 7 103.076 Km. 443.713 20.04.09
Pochampally 471.331 Manoharabad
60. Kadtal-Armur Km. 278.00-Km. 308.00 7 30.200 Gamial 21.08.00
F. Prot Connectivity Projects
61, Samakhiyali-Gandhidham Km. 306-Km. 362.16 84 56.160 Km. 300 10.06.03
Samakhiyali
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G. Other Projects
62. Ghaziabad-Hapur and Km. 27.643-Km. 48.638 24 32.245 Km. 20.30 Dasna 03.10.02
Hapur Bypass and Bypass of 11.250 Km.

63. Amrawati Bypass Km. 149.747-Km. 166.0 o) 17.500 Km. 1.3 and Km. 16.550 15.02.04
64, Chennai Bypass Km. 0.00 to Km. 19.17 45 19.170 Km. 16 04.06.03

Phase-| (taking off at Km.

28.00 of NH MNo .45 and

joining at Km. 13.80

NH 4)
65. Tambaram-Tindivanam Km. 28.00-Km. 74.50 45 46.500 Km. 52.820 (Paranur) 01.04.05
66. Tambaram- Tindivanam Km. 74.50-Km. 121.00 45 46.500 Km. 103.500 QE::O 01.04.05
H. East-West Corridor Phase Il
67. Porbander-Bhiladi Km. 2.00-Km. 52.50 8B 50.500 Km. 10.755 Yanana Town 01.08.07
68, Bhiladi-Jetpur Km. 52.50-Km. 117.60 8B 64.550 Km. 82.215 Dumiyani 30.01.00
6@, Garamote-Bamanbore Km. 182.60-Km. 254.00 84 71.937 Km. 213.100 Vaghasia 19.02.00
/0. Radhanpur-Adesar Km. 138.80-Km. 21/.00 15 78.200 Km. 160.0 Varahi 17.07.08
/1. Adesar-Samakhayali Km. 217.00-Km. 281.30 15 64.300 At Km. 226 Makhel 06.07.00
72. Palanpur-Radhanpur Km. 348.00-Km. 458.00 1| 110.000 Km. 403.00 Bhiladi 01.11.08
73. Palanpur/Khemana- Km. 340.00-Km. 295.00 14 45.000 Km. 338.23 01.06.00

Ahuroad Khemana
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/4. Aburoad-Pindwara Km. 205.00-Km. 248.70 14 46.30 Km. 270.25, 01.06.00
Undvariya Distt
Sirohi
/5. Pindwara-Jaswantgarh Km. 0.0000-Km. 57.000 76 57.000 Km. 11.200 09.05.00
Pindwara
76. Chittoregarh-Bichhore Km. 213.00-Km. 26%2.00 76 53.00 Km. 237.629, Bassi 31.03.09
{Mew chainage Km. Vil
100.020-Km. 252,020
77. Bichhore-Bijoliva Km. 269.00-325.00 76 54.00 Km. 204.469, Aroli 31.03.09
{Mew chainage Km. Vil
252.920-Km. 306.929)
78. Bijoliya-Kota Km. 325.00-Km. 381.0 76 53.50 Km. 340.979, 31.03.09
{(Chainage Km. 306.920- Dhaneshar Vil.
Km. 360.429)
7Q@. Kota Bypass-Derumata Km. 406.00-Km. 76 42.68 27.000 Simliva/Bara 09.09.2009
Temple 442.150 (new chainage
388.263-Km. 430.943)
80. Derumata Temple- Km. 4492.150-Km. 76 60.779 Km. 479 Sambalpur 12.10.2009
Gadawali River 509.00 (new chainage
Km. 430.943-Km.
491.722)
81. Gadawali River-Raj/MP Km. 491.722-Km. 76 67.492 Km. 525.07 26.04.00
Boarder 550.214 Mundiyar
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82. Raj/MP Boarder-Amola Km. 579.00 to Km. 610.00 76 and 68.00 Km. 607.325 21.04.09
vill (Shivpuri Bypass) of NH-76, Shivpuri 25 Ramnagar
bypass taking off at Km.
610.00 of NH-76 and
merging at Km. 15.00 of
NH-25 and Km. 15.00-
Km. 30.00 of NH-25
including 22.00 Km. of
shivpuri bypass
83. Amola-Jhansi Bypass Km. 30.000-Km. ©0.000 25 60.00 At Km. 80.000 Raksa 21.07.09
84. Lucknow-Kanpur Km. 11.00-Km. 59.00 25 48.00 Km. 39.00 Mawabgan] 31.03.09
Bridges
1.  Shastri Bridge Km. 214.000-Km. 216.000 2 Km. 213.350
2. ROB Kishangarh 367.320 to 368.483 5 Km. 368.02 27.04.03
3. Cable Stayed Bridge at Km. 0.00-Km. 5.410 27 5.410 Km. 1.600 15.02.05
MNaini and its approach
4, Kali Nadi Bridge 24 Km. 60
5. Ghagraghat Bridge 28C Km. 61.000
6. Khooni Bridge 7 Km. 150.00 05.02.08
7.  Gosaghat Bridge 57 Km. 7 07.02.08
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8. Wagadhi Nallah Bridge 7 23.03.08
SPV Projects
1. AV Expressway Phase | Km. 0.00-Km. 43.4 MNE-1 43.40 Km. 2.616 01.02.04
2. AV Expressway Phase |l Km. 43.40-Km. 93.302 NE-1 49.902 86.1 plus two side 02.10.04
plazas at Km.
43.855 (Nadiad)
and Km. 58.616
{(Anand)
3. Moradabad Bypass Starting at Km. 148.43 of 24 18.22 21.06.01
MNH 24 and rejoining at
Km. 166.65
4. Jawahar Lal Nehru Port Km.5.000 to Km.26.987 4B and 4 30.000 Km. 13.050 (Chirle) 11.08.05
Connectivity Project Qﬁ-m m.wo:o:u and and another at Km.
(Phase-1) (on SPY bhasis) Km.0.00 to Km.4.400 (D- 23.250 (Karanjade)
G Section ) and from Km.
106.000 to Km.109.500
5. \ishakhapatnam Port SR 12.000 15.12.06
Connectivity Project
6. Ahemdabad Yadodara 8 88.850 Yasad 01.02.07
7. Chandikhol-Paradip Km. 0.000-Km. 76.588 54 76.588 Km. 4 Srirampur 04.07.09
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