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<SHRI YOGENDRA MAKWANA): (a) and 
(b) Due to widespread drought conditions 
prevailing in many States as well as floods in 
gome Eastern States during the Kharif 
season, production of various crops in 1987-
88 is likely to be effected. Firm estimates of 
Kharif production are not yet due from the 
States. Sowings of Rabi crops are still in 
progress. It is, therefore, to0 early to quantify 
the likely shortfall in production of various 
crops during the year 1987-88. 

Yamuna  bridge at Delhi, I. S. B. T. 

828. SHRI SURA J PRASAD: 

SHRI SHANTI TYAGI: 

Will the Minister of URBAN DE-
VELOPMENT be pleased to state: 

(a) whether it is a fact that construction 
of Yamuna Bridge at Delhi Inter State Bus 
Terminal is being delayed; 

(b) if so, by when it was scheduled to be 
completed initially and how many times the 
date has since been extended and by when it 
is likely to be completed now; 

(c) what are the reasons for the delay; 

(d)' whether the LT. "Governor of Delhi in 
his letter to tho Minister of Urban 
Development had suggested monthly 
monitorings on the N. B. C. C. regarding the 
progress made; and 

(e) if so, what are the details thereof and 
action taken thereon? 

THE MINISTER OF STATE IN THE 
MINISTRY OF URBAN DEVELOPMENT 
(SHRI DALBIR SINGH): (a) to (c) The 
project was scheduled to be completed by 
December, 1937. However, the target date of 
completion has been revised to Dec., 1988, 
on account of following reasons. 

1.   Delay in the removal of en-
croachments coming in the layout of the 
bridge and connected flyovovs. 

2.   Shifting of Services like Sewer-

lines, electric cables, P&T Cables etc. 

3.  Change in designs to accommo 

date, underground services- 

 

4.   Time taken in Soil exploration and 
delay in submission of designs (by the 
contractors) and time required for their 
checking and approval due to its very com-
plicated nature. 

5.   Slow progress by contractors. 

(d) and (e) Yes Sir. The Lt. Governor 
(Delhi) has been informed that progress of 
the Project is already being monitored in the 
quarterly performance review meetings of the 
NBCC held under the Chairmanship of 
Secretary (U. D. ). 

Import  of Rice 

829. SHRI KAPIL VERMA: 
SHRI DHARAM CHANDER 

PRASHANT: SHRI 
SURAJ PRASAD: SHRI N. E. 
BALARAM: 

Will the Minister of FOOD AND CIVIL 
SUPPLIES be pleased to  state: 

(a) whether Government's attention has. 
been drawn into the  forecast made by the UN 
Food and Agriculture Organisation (FAO) 
that India might need to import some quantity 
of rice because of a a substantial reduction in 
the Kharif crop this year; 

(b) if so, the details thereof and 
Government's reaction     thereto; and 

(c) what does the report forecast about 
wheat? 

THE MINISTER OF PARLIAMENTARY 
AFFATRS AND THE MINISTER OF FOOD 
AND CIVIL SUPPLIES (SHRI H. K. L. 
BHAGAT): (a) and (b) Yes, Sir; the FAO's 
report that India may need to import some 
rice has come to the notice of the 
Government. 

There Is reasonable quantity of stocks of 
rice with the public agencies at present. 
However, the Government keeps open the 
option to import foodgrains as and when 
considered necessary. 

(c) About wheat, FAO's Report has forecast 

production at 480 million tonnes for W. 


