vehicles owned by any person as it would amount to infringement on one's right to own

property.
20 km. of National Highway per day

410. DR. JANARDHAN WAGHMARE: Will the Minister of ROAD TRANSPORT AND
HIGHWAYS be pleased to state:

(a) whether the National Highways Authority of India has since achieved the target of

-constructing 20 km. of National Highway per day;
(b) ifso, the details thereof;
(c) whether there have been slippages in achieving the targets;
(d) ifso, the reasons for such shortfall; and
(e) the steps taken by Government to achieve the target 7

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS
(SHRI JITIN PRASADA): (a) and (b) The target achieved on an average from April, 2010 to
December, 2010 is 9.90 km. per day. In order to meet the target of constructing 20 km of
Highways per day, it is essential that at any given point of time approximately 20,000 km. of
works are under way. The pace of award of contracts is being increased to bring more projects
under implementation. Since highway projects have a gestation period of 4 to 5 years from

inception, the rate of completion of construction will increase only progressively.

(c) to (&) Shortfall in achieving the targets are due to problems in land acquisition, shifting
of utilities, environment and forest clearance, approval for Road Over Bridges as well as
shortage of skilled/semi-skilled manpower and economic slowdown. In order to revamp National
Highways Development Projects and to expedite award of projects, the Government
implemented the recommendations of B.K. Chaturvedi Committee report, wherein a number of
measures were suggested relating to changes in bidding process, documentation, mode of
delivery, etc. these measures are expected to generate increased investor interest. In order to
expedite implementation of projects regional offices have been set up by NHAI headed by Chief
General Managers. Powers have been delegated to the Chief General Managers who will
expedite forest/environment clearance and monitor land acquisiton matters as well as
implementation of projects. Special land acquisition units are also set up to expedite land
acquisition. State Governments have been requested to appoint MNodal officers for NHDP

projects. Projects are also closely and periodically reviewed at HQ as well as field units.
Pending proposals of inter-State roads

A1. SHRI BAGHUNANDAN SHARMA: Wil the Minister of ROAD TRANSPORT AND
HIGHWAYS be pleased to state:
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