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(by to {(d) Do not arise.
Widening of NH-8D and NH-8E

3353. SHRI DILIPBHAI PANDYA: Will the Minister of ROAD TRANSPORT
AND HIGHWAYS be pleased to state:

(a)  whether it is a fact that millions of devotees across the country visit holy

places of Somnath and Dwarka located on National Highway No. 8 E; and

(b if so, the plan of Government for widening of NH-8E and NH-8D to

six lane standard?

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND
HIGHWAYS (SHRI TUSHARBHAI CHAUDHARY): (a) Yes, Sir.

(by  As per the present estimated traffic at different sections of homogeneous
stretches of NH-8D and NH-8E, the above National Highways do not qualify for

six laning.
Target of construction of 20 kms. road in a day

3354, SHRI DEVENDER GOUD T.: Will the Minister of ROAD TRANSPORT
AND HIGHWAYS be pleased to state:

(a)  when the Ministry proposed to construct 20 kms. of road a day;

(by  whether it is a fact that the Ministry has not been able to achieve this
target of 20 kms. a day;

(¢) if so, the reasons for not achieving the same;

(dy the reasons that the pace of construction was dwindled from 13.72 kms.
on 2009-10 to 10.15 kms. m 2011-12; and

(e)  the bottlenecks that the Ministry 1s facing and how it is planning to address

the same?

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND
HIGHWAYS (SHRI TUSHARBHAI CHAUDHARY): (a) to (&) This Ministry
contemplated construction of 20 km roads a day in the year 2009-10. The targeted

and completed length under various schemes including Special Accelerated Road
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Development Programme for North Hastern region (SARDP-NE) and Left Wing
Extremism (LWE) affected areas, since 2009-10 are as under:

(in kms)
Year Target Achievement Length constructed
per day

2009-10 5830 5145 14.10

2010-11 5534 4439 12.16

2011-12 5824 5013 13.73

2012-13 6092 5726% 15.69%

*Provisional.

The progress of construction of National Highways (NHs) has been slow due
to several problems such as land acquisition, shifting of utilities, environmental and
forest clearance, approval for rail over bridges as well as shortage of skilled/semi-
skilled manpower and economic slowdown. In order to expedite implementation of
the Projects, Regional Offices have been set up by National Highways Authority
of India (NHAI) headed by Chief General Manager. Powers have been delegated
to the Chief General Managers. Special land acquisition units are also set up to
expedite land acquisition. Chief Secretaries of State Government have also been
nominated as Nodal officers to expedite construction of highway projects. Projects
are also closely and periodically reviewed at Headquarter as well as field units.
Recently, environmental clearance has been delinked from forest clearance. Further,
Reserve Bank of India has given dispensation to treat the loan to the toll projects

as secured loan.
Reconstruction of bridge

3355. SHRI SANJAY RAUT: Will the Mimister of ROAD TRANSPORT AND
HIGHWAYS be pleased to state:

(a)  whether Mumbai-Goa highway is prone to accidents;
(by  whether a private tourist bus fell off from the bridge recently;

(¢) if so, the reasons therefor; and



