

JNNURM in Odisha

3927. SHRI A.U. SINGH DEO: Will the Minister of URBAN DEVELOPMENT be pleased to state:

(a) whether Government is running any project under Jawaharlal Nehru National Urban Renewal Mission (JNNURM) for the Kalahandi Bolangir Koraput (KBK) region of Odisha, if so, the details thereof;

(b) if not, whether Government has any plans to start new JNNURM projects for the districts in KBK region; and

(c) whether Government has provided additional Central assistance for the JNNURM projects running in Odisha, if so, the details thereof, and if not, the reasons therefor?

THE MINISTER OF URBAN DEVELOPMENT (SHRI M. VENKAIAH NAIDU): (a) to (c) JNNURM was programme for a reform driven, fast track, planned development of identified cities and not regions. In Odisha, under Urban Infrastructure Governance (UIG), Sub-Mission of JNNURM, 4 projects are under implementation and under Urban Infrastructure Development Scheme for Small and Medium Towns (UIDSSMT), 23 projects are under implementation. Details are given in Statement-I to III (*See below*). No new project can now be sanctioned as JNNURM has ended on 31.03.2014.

Statement – I*Projects Implementation status under UIG: Odisha*(Amount ₹ in lakhs)
Data as on 13.08.2014

Sl. No.	Name of the City	Project Title	Approved Cost	Date of CSMC / CCEA/ CCI Meeting/ Project Approval	Total ACA Commitment (Central Share)	Date of Last ACA Released	Installment Numbers	As per MoF Release Order – ACA Released till date	Utilisation as per March '14 QPR	% of Amount Utilised against Approved Cost	% of work completed (Physical Progress)	Date of Completion as per latest QPR
1.	Bhubaneswar	Conservation of the Heritage Tank of Bindusagar in Bhubaneswar city	601.31	9-Feb-07	481.05	28-Aug-12	4	432.94	716.06	119%	Completed	Completed
2.	Bhubaneswar	Integrated Sewerage Project	49,891.35	22-Feb-07	39,913.08	18-Dec-12	3	25,943.50	23,175.56	46%	10%	Mar-16
3.	Bhubaneswar	Storm water drainage for Bhuvneswar	6,833.00	26-Feb-09	5,466.40	27-Jan-12	2	2,186.56	2,966.83	43%	23%	Feb-15
	Bhubaneswar		57,325.66		45,860.53			28,563.00	26,858.45	47%		1
4.	Puri	24x7 Piped Water Supply to Puri Town	16,690.00	18-Jul-08	13,352.00	23-Feb-09	1	3,338.00	6,835.59	41%	19%	Jun-14
	Puri		16,690.00		13,352.00			3,338.00	6,835.59	41%		0
		TOTAL	74,015.66		59,212.53			31,901.00	33,694.04	46%		1

Statement - II

*Urban Infrastructure Development Scheme for Small and Medium Towns (UIDSSMT)
Project-wise status as on 31.03.2014 (Phase - I)*

Overall Allocation (₹ in crore)	181.79
Total ACA committed so far (including incentive) (₹. in crore)	207.28
Total Release (₹ in crore)	141.82
2nd Installment released for projects	2
Total funds release as second installment	5.76

(₹ in lakhs)

Sl. No.	Name of towns/cities	Scheme/ Name of component	Cost approved by SLSC	Total eligible Central Share (80%)	Ist installment of the eligible Central Share (50%)	Incentive @ 1.5% for DPR preparation	2nd Installment of ACA	ACA released during 2006-07	ACA released during 2007-08	ACA released during 2008-09	ACA released in 2010-11	ACA released in 2012-13	ACA released in 2013-14	Total release
Odisha														
1.	Berhampur	Preservation of Water Bodies	1665.89	1332.71	666.36	24.99		691.35	0.00	0.00				691.35
2.	Cuttack	Water Body	533.66	426.93	213.47	8.00	185.78	114.73	106.73	0.00			185.78	407.24
		Road Up-gradation	5074.12	4059.3	2029.65	76.11		1090.96	1014.85	0.00				2105.81
3.	Sambalpur	Water Supply	976.00	780.8	390.40	14.64	390.35	209.84	195.20	0.00			390.35	795.39
		Sanitation	593.23	474.58	237.29	8.90		127.55	118.65	0.00				246.20

4.	Berhampur	Water Supply	520.15	416.12	208.06	7.80		0.00	215.86	0.00			215.86	
5.	Koraput	Water Supply	87.50	70.00	35.00	1.31	35.00	0.00	36.31	0.00		35.00	71.31	
6.	Paralakhemundi	Water Supply	527.74	422.19	211.10	7.92		0.00	219.01	0.00			219.01	
7.	Angul	Water Supply	1273.32	1018.66	509.33	19.10		0.00	528.43	0.00			528.43	
8.	Vyasanagar	Water Supply	1429.87	1143.90	571.95	0.00	571.95	0.00	0.00	571.95		571.95	1143.90	
9.	Gadakhai (Cuttack)	Conservation of heritage building	1724.98	1379.98	689.99	0.00		0.00	0.00	689.99			689.99	
10.	Phulbani	Water Supply	748.45	598.76	299.38	0.00		0.00	0.00	299.38			299.38	
11.	Nayagarh	Water Supply	2048.66	1638.93	819.46	0.00	819.47	0.00	0.00	819.46		819.47	1638.93	
12.	Bargarh	Water Supply	3033.00	2426.40	1213.20	0.00	1213.20	0.00	0.00	1213.20		1213.20	2426.40	
13.	Talcher	Water Supply	1069.00	855.20	427.60	0.00	427.60	0.00	0.00	427.60		427.60	855.20	
14.	Bhawanipatana	Water Supply	972.00	777.60	388.80	0.00		0.00	0.00	388.80			388.80	
15.	Jajpur	Conservation of Water Bodies	225.92	180.74	90.37		90.37				90.37	90.37	180.74	
16.	Jharsuguda	Water Supply	3196.11	2556.89	1278.44						1278.44		1278.44	
TOTAL 14		18	25699.60	20559.68	10279.84	168.77	3643.35	2234.43	2435.04	4410.38	90.37	1278.44	3733.72	14182.39

Statement – III*Urban Infrastructure Development Scheme for Small and Medium Towns (UIDSSMT)**Project-wise status as on 31.03.2014 (Transition Phase)*

Overall Allocation (₹ in crore)

Total ACA committed so far (including incentive) (₹ in crore) 198.57

Total Release (₹ in crore) 99.28

2nd Installment released for projects

Total funds release as second installment

No. of Project Completed

(₹ in lakhs)

Sl. No.	Name of towns/cities	Scheme/ Name of component	Cost approved by SLSC	Total eligible Central Share (80%)	Ist installment of the eligible Central Share (50%)	Incentive @ 1.5% for DPR preparation	ACA released in 2013-14	Total release
Odisha								
1.	Cuttack Ph – I	Water Supply	6865.00	5492.00	2746.00		2746.00	2746.00
2.	Choudwar Ph – I	Water Supply	990.87	792.70	396.35		396.34	396.34
3.	Rourkela	Water Supply	7705.57	6164.46	3082.23		308.23	3082.23
4.	Baripada	Water Supply	5378.00	4302.40	2151.20		2151.20	2151.20
5.	Sambalpur Ph-I	Water Supply	3881.49	3105.19	1552.60		1552.60	1552.60
TOTAL			24820.93	19856.74	9928.37		9928.37	9928.37