Delivery obligations by power equipment suppliers
2892, SHRI A. ELAVARASAN : Will the Minister of POWER be pleased to state:

(a) whether it is a fact that a study of the Ministry shows that foreign companies including
Shanghai Electric Corporation, Dongfang Electric, Sepco Electric Power met 85 per cent of their

delivery obligations as compared to BHEL s 51 per cent;

(b) it so, the details thereof and whether the power equipments for about 33 per cent of

power projects in the country are imported from China; and
(c) ifso, the details thereof?

THE MINISTER OF STATE IN THE MINISTRY OF POWER (SHRI K.C. VENUGOPAL): {(a) to
(C) As per capacity addition targets of 58994 MW for thermal and hydro projects for 11th Plan under
the Mid-Term Appraisal, CEA has reported that a capacity of 32600 MW (55 .25%) is given in
Statement-1 and |l (See below). Sourcing equipment from BHEL has been planned during 11th Plan
out of which 20,626 MY (63.2%) have been commissioned. It is further reported that a capacity of
16492 My (27.9%) given in Statement-Ill and IV (‘See below). sourcing equipment from Chinese
companies has been planned during 11th Plan out of which 13422 MWY (81.3%) have been

commissioned.
Statement-/

List of 17th Plan thermal projects in which BTG supplied by BHEL

Sl. Mo. Project Name Impl. Agency Unit Mo Cap. (M)

1 2 3 4 5

A. Commissioned

1 Amarkantak TPP MPPGCL U=5: 210
2 Bakereshwar TPS WBPDCL 4 210
3 U=& 210
4 Barsingsar Lignite NLG -9 125
5 u-2 125
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1 2 3 4 5
é Beifary TPP KPCL -1 500
7 Bhilai TPP Expn NSPCL Y 250
8 g 250
9 Budge-Budge- Il CESC u-g, 250
10 Chandrapura TPS Extn. DVC W7 250
1 U-& 250
12 Chhabra TPS RRVUNL -1 250
13 Usg 250
14 Dholpur GCGT RRVUNL GT-2 110
1B BT 110
16 Dhuvaran CCPP Extn. GSECL 8T 40
17 Durgapur Steel TPS DVG 1= 500
18 Farakka STPS- IIl NTPC U= 500
19 Giral Lignite-Il RRVUNL U-3 125
20 Guru Har Govind TPS-II PSEB U= 250
21 Usa 250
22 Harduaganj Ext UPRVUNL -8 250
23 Indira Gandhi TPP APGPL Y 500
24 -2 500
25 Kahalgaon St-2,Ph-1 NTPC L& 500
2 Kahalgaon St-2,Ph-2 NTPC U=7 500
27 Kakatiya TPP APGENCO U= 500
28 Khaperkheda TPS Expn. MSPGCL u-s 500
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1 2 3 4 5
2 Kodarma TPP DVC - 500
30 Korba East TPP St-V CSEB -7 250
31 Korba STPP NTPC U7 500
32 Kota TPP RRWUNL Ur7y 195
33 Kothagudem TPP -Vl APGENGO -9 500

Kutch Lignite TPS Extn GSEGL -3 75

Maithon RB TPP DVG -1 525

Msjia TPS DVC Usé 250
37 Mejia TPS Extn DVC L= 500
38 e 500
39 NCP Project St-ll NTPC & 490
40 NCP Project St-ll, U-5 NTPC Urs 490
41 New Parli TPP MSPGCL M2 250
42 0.P. Jindal STPP Jindal Power Ltd. -4 250
43 U=2 250
44 U=3 250
45 U-a 250
46 Paras TPS Expn. U-1 MSPGCL -1 250
a7 Paras TPS Expn. U-2 MSPGCL g 250
48 Pragati CCGT - lll PPCL GT-1 250
49 T 250
50 Raichur U-8 KPCL L8 250
51 Rayalseemna TPP St-I| APGENCO U-4 210
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1 2 3 4 5
52 Rayalseema TPP St-llI APGENCO J-5 210
53 Sanjay Gandhi MPPGCL =5 500
TPP Extn.-lll
54 Santaldih TPP Extn WBPDCL Urs 250
Ph-I
55 Santaldih TPP WBPDGL L& 250
Extn Ph-Il
56 Simhadri STPP Extn. NTPG U-3 500
57 Sipat-Il NTPG U4 500
58 =5 500
59 Surat Lignite TPP Exin. GIPCL -3 125
60 =4 125
61 Suratgarh TPP RRYUNL U-4 250
62 Trombay TPS Extn Tata Power Company u-8 250
63 Vijayawada TPP -V APGENGO U-1 500
Total BHEL Commissioned 19710
B Expected to be Commissioned during balance period of 11th Plan
1 Bellary TPP St-ll KPCL Usz 500
2 Bhusawal TPS Expn. MSPGCL - 500
3 =5 500
4 Durgapur Steel TPS DVG L 500
5 Harduaganj Ext UPRVUNL U-g 250
i) Hazira CGPP Extn. GSECL GT+ST 351
7 Lakwa Waste Heat Unit APGCL ST 37.2
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1 2 3 4 5
8 Maithon BB TPP DvC U-2. 525
9 Neyveli TPS-1I Exp. NLC BEEy| 250
10 Parichha Extn UPRVUNL U=& 250
1 Pipavav CCPP GSECL Block-1 351
12 Pragati CCGT - Il PPCL GT-3 250
13 BI-1 250
14 Vallur TPP Ph | NTECL U-1 500
TCTAL (to be commissioned ) 5014.2
C Slipping from 11th plan to 12th Plan
1 Bongaigaon TPP NTPC U+l 250
2 -2 250
3 Indira Gandhi TPP APCPL U3 500
4 Kodarma TPP DvG -2 500
5 Meyveli TPS-Il Exp. MNLC -2 250
6 North Chennai Extn. U-1 TNEB -1 600
7 MNorth Ghennai Extn. U-2 TMEB U2 600
8 Parichha Extn UPRVUNL U=6 250
9 Pipavav CCPP GSECL Block -2 351
10 Pragati CCGT - Il PPCL GT-4 250
11 8T 250
12 Simhadri STPP Extn. NTPC pus> ] 500
13 Ukai TPP Extn. GSECL Li-é 490
14 Vallur TPP Ph | NTECL -2 500
ToTaL slipping to 12th Plan 5541
ToTaL BHEL in 11th Plan 30265
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Statement-If

List of TH#h Plan Hydro Electric Projects it which E&M

aquipment supplied by BHEL

Sl. No. Project name/ State Region Scope of works and
Exec. Agency brief details
Capacity (MW)

1 2 3 4

1 Sewa-l JEK Design, Manufacture,
NHPC NR Supply, Erection, Testing
3x40 = 120 MW and commng
Commissioned

2 Koteshwar Uttarakhand All works of E&M
THDC ME equipment
4100 = 400
200 MvY Commissioned

3 Maneri Bhali ll Uttaranchal Hydro-Generating
UJVNL MR Equipment and Auxiliaries
4x76 =304
Commissioned

4 Kuttivadi Adl. Ext. Kerala Hydro-Generating
KSEB SR Equipment and Auxiliaries
2x50 = 100 MWV
Commissioned

5 Allain Duhangan H.P. Supply, erection and
AD Hydro Power Ltd. NR Commissioning of TG set
2296 — 192
Commissioned

&} Parbati-lll H.P. Design, Manufacture,
NHPC NE Supply, Erection, Testing
4x130 =520 MW and commyg.

Hydro-kechanical
Packages

7 Chutak JE&K Generating units, and

NHPGC NB Auxl.

4x11 = 44 MWY
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8 Nimoo Bazgo J&K Design, Manufacture,
NHPG ‘NE Generating units, and
3x15 = 45 MW auxiliaries

Q Teesta Low Dam-I W.B. Supply, erection, testing
NHPG 4x40 = 160 MW/ ER and commissngof TG unit

10 Nagarujana Sagar TR AP Design, manf. testing and
APGENCO SH commissioning of TG
2x25=50 unit and Auxl.

1 Maheshwar, M. P. Manuf., Supply, erection
SMHPCL WR and commng. of TG units
10x40= 400

Statement-iif

List of 1ith Plan thermal projecis in which BTG

Ssupplied by Chinese cormpanies

SlL.No.  Project Name Impl. Agency Unit Cap.
No (M)
1 2 3 4 5
A. Commissioned
1 Anpara-C Lanco Anpara Power Pvt. Ltd. u-1 600
2 uU-2 a00
3 Durgapur TPS Extn. DPL u-7 300
4 Jallipa-Kapurdi TPP Raj West Power Ltd.(JSW) U-1 135
5 u-2 135
4] U-3 135
7 uU-4 135
8 JSW Ratnagiri TPP JSW Energy (Ratnagiri) Ltd u-1 300
9 uU-2 300
m U-3 300
8 U-4 300
12 Lanco Amarkantak TPS Lanco Amarkantak Power Pvt. U-1 300
Ph-1, U-1 Ltd.




1 2 3 4 5
13 Lanco Amarkantak TPS Lanco Amarkantak Power Pvt. uU-2 300
Ph-1, U-2 Ltds:
14 Lanco Kondapalli Lanco Kondapalli ST 133
Ph-Il (ST)
15 tMundra TPP Ph-I Adani Power Ltd. U-1 330
(U-1and 2)
16 u-2 330
17 tMundra TPP Ph-I Adani Power Ltd. U-3 330
(U-3and 4)
18 uU-4 330
19 Mundra TPP Ph-II Adani Power Ltd. U-1 660
20 U-2 460
21 Mundra TPP Ph-Ill Adani Power Ltd U-1 660
22 Rajiv Gandhi TPS, HPGCL U-1 &00
Hissar
23 U-2 600
24 Rosa TPP Ph-| Rosa Power Supply u-1 300
Co.lLtd. - Reliance Energy
2% U-2 300
26 Sagardighi TPP WBPDCL U-1 300
27 U-2 300
28 Sterlite TPP Sterlite Energy Ltd. u-1 400
x U-2 600
30 Toranagallu TPP JSW Energy (Vijayanagar) Lid. U-1 300
31 uU-2 300
32 Udupi TPP URCL U-1 507.5
33 u-2 507.5
3 Yamuna MNagar TPP HPGCL U-1 300
35 uU-2 300
ToTaL Chinese Commissioned 13088
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B. Expected to be Commissioned during balance period of 11th Plan

1 Jallipa-Kapurdi TPP Raj West Power Ltd.(JSW/) u-5 135
2 hMettur TPP Ext. TNEB U-1 600
3 Tirora TPP Ph-I Adani Power Ltd. U-1 660
TCTAL {to be commissioned ) 1395
C Slipping from 11th Plan to 12th Plan
1 Jallipa-Kapurdi TPP Raj West Power Ltd.(JSW/) U-6 135
2 u-7 135
3 u-8 135
4 Raghunathpur TPP, Ph-I DvGC U-1 600
5 u-2 600
ToTaL Slipping to 12th Plan 1605
ToTAL Imported from Chinese in 11th Plan 16088
Statement-IV
List of 17th Plan Hydro Electric Projects in which E&M
equioment supplied by Chinese companies
Sl.  Project name/ State Region Scope of works Contracting Agency
No Exec. Agency and brief details (Name and Location)
Gapacity (M)
1 Privadarshini AP, Complete E& M /s China National
Jurala SR works including Machinery
APGENCO transformers, EOT, Equipment Import
6x39 = 234 Switchyard and Export
Commissioned Corporation, China
2 hMalana-Il H.P. Entire EM works TG Set-M/s Dong-
Everest Power MR including TG sets fang Electric
Pvt. Ltd. Corporation, Ltd.
2x50 = 100 MWV
Commissioned
3 Budhil H.P. Supply of TG sets M/s Dongfang
Lanco Green Power MR Electric Corporation

PvtLtd. 2x35=70 MWW

limited
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