252 Written Answers to [RATYA SABHA] Unstarred Questions

Projects running behind schedule

449. SHRI A.D. SINGH DEO :
SHRI RAVI PRAKASH VERMA:
Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION be

pleased to state:
(a) whether over 300 infrastructure projects are running behind schedule;

(b) if so, whether the Government has reviewed these projects recently, if so, the

findings thereof;

(c) whether Government has prioritise the infrastructure projects, if so, the details

thereof; and

(d) the action plan prepared by the Government to complete the infrastructure
project without any further delay?

THE MINISTER OF STATE OF THE MINISTRY OF STATISTICS AND
PROGRAMME IMPLEMENTATION [GENERAL (RETD.) VK. SINGH]: (a) to (c)
Government through the Ministry of Statistics and Programme Implementation monitors
on-going Central Sector Infrastructure Projects costing T 150 crore and above on time and
cost overruns, on the basis of information provided by the project implementing agencies.
As on 01.05.2015 a total of 758 projects were on the monitor of this Ministry, of which
323 were showing time overruns against their original dates of commissioning. Details

are given in Statement (See below).

Review of implementation of projects for cost-effective and timely completion is
regularly undertaken on a continuing basis. Every project is given the specific attention

that it requires.

(d) The major steps undertaken to ensure completion of Central Sector
Infrastructure Projects without time and cost overruns include: rigorous project appraisal;
On-line Computerized Monitoring System (OCMS) for better monitoring; setting up of
Standing Committees in the Ministries for fixation of responsibility for time and cost
overruns; regular review of infrastructure projects by the concerned administrative
Ministries; and setting up of Central Sector Projects Coordination Committees (CSPCCs)
in the States under the Chief Secretaries for removal of bottlenecks and for facilitating the

speedy implementation of major projects.



Statement

Details of Central Sector Projects Showing Time Overruns (4s on 01.05.2015)

S1. No. Project Implementing Date of Original  Anticipated Cost Cost Reported Cost Time
Agency Approval Date of Date of Original ~ Anticipated Cumulative  Overrun Overrun
(Month/ Commiss- Commiss- (?. in (? In Expenditure (%)  (Months)
Year) ioning ioning crore) Crore) (? In
(Month/ (Month/ Crore)
Year) Year)
1 2 3 4 5 6 7 8 9 10 11
1. Kudankulam APP (NPCIL) NPCIL 12/2001 12/2008 06/2015 13171.00 17270.00 18271.00 31.12 78
2. Kakrapar Atomic Power Project - 3 and 4 NPCIL 10/2009 12/2015 10/2017 11459.00 11459.00 6297.00 0.00 22
3. Rajasthan Atomic Power Project -7 and 8 NPCIL 10/2009 12/2016 04/2018 12320.00 12320.00 4059.00 0.00 16
(2x700 MW)
4. Development of Chandigarh International AAI 02/2011 03/2015 04/2015 452.00 489.00 410.25 8.19 1
Airport (Mohali) Ph-1I
5. Establishment of Airport Operations AAI 02/2010 03/2014 05/2015 344.28 344.28 58.50 0.00 14
Control Centres at 10 Airports
6. Supply of 56 Nos Airfield Fire Tenders AAI 10/2012 03/2015 09/2015 217.60 244.10 0.04 12.18 6
at Various Airports
7. C/O New Airport at Pakyong (Sikkim) Airport AAI 01/2009 01/2011 06/2017 309.46 309.46 338.82 0.00 77
8 Muraidih UG Turn-Key Project BCCL 02/2011 04/2014 03/2016 339.88 339.88 0.00 0.00 23

0 SUdNSU U1

[c10T “Anf €Tl

suosan(y pa4ivisuy)

€6C



1 2 3 4 5 6 7 8 9 10 11
9. Moonidih XV Seam UG BCCL 08/2011 04/2015 04/2019 1230.27 1230.27 84.78 0.00 48
10.  Magadh OC 20 Mty (CCL) CCL 08/2008 07/2012 03/2016 469.78 706.40 55.30 50.37 44
11.  Tapin OCP (2.5 MTY) CCL 08/2008 03/2012 03/2016 264.68 264.68 149.41 0.00 48
12. Churi Benti UG (0.81 MTY) CCL 08/2007 03/2011 03/2016 163.51 163.51 35.68 0.00 60
13.  Karma OCP (1.0 MTY) CCL 06/2009 03/2014 03/2017 162.46 162.46 69.64 0.00 36
14.  Purnadih OCP (3.0 MTY) CCL 07/2008 03/2013 03/2017 210.98 210.98 186.69 0.00 48
15.  North Urimari OCP (3.0 MTY) CCL 12/2007 03/2012 03/2017 179.87 179.87 83.27 0.00 60
16.  Ashok Expn. OCP CCL (10 MTY) CCL 12/2007 03/2011 03/2017 471.66 341.63 117.84 -27.57 72
17.  Rajmahal OC Exp. ECL 09/2009 03/2014 03/2016 153.82 153.82 55.48 0.00 24
18.  Jhanjra R-VI Seam PSLW ECL 11/2006 03/2011 03/2017 287.18 287.17 142.59 0.00 72
19.  Kaniha OCP, MCL, (10.0 MTY) MCL 12/2007 03/2013 03/2017 457.77 457.77 162.21 0.00 48
20.  Hingula OC-II Exp. Ph-III (15 MTY) MCL 11/2008 03/2013 03/2017 479.53 479.53 118.94 0.00 48
21.  Ananta OC Expansion Ph-IIT (15.0 MTY) MCL 08/2008 03/2012 03/2017 207.28 207.28 172.80 0.00 60
22.  Kulda OCP (Mahanadi Coalfields Ltd) MCL 01/2005 3/2010 03/2017 302.96 302.96 132.68 0.00 84
23.  Balram OCP Extension, MCL 8.00 MTY MCL 12/2007 03/2010 03/2017 172.08 172.08 148.02 0.00 84
24.  Talabira OCP MCL 03/2008 03/2016 03/2020 447.72 447.72 52.36 0.00 48
25.  Gopal Prasad OCP (15 MTY) MCL 02/2008 03/2015 03/2021 395.87 395.87 76.74 0.00 72
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26.

27.

28.

29.

30.

31.

32.

33.

34,

35.

36.

37.

38.

39.

40.

41.

42.

43.

Block-B OCP NCL (3.5 MTY)
Krishnashila (NCL) (4 MTY)

Nigahi OC Expansion Project 10 MTY to
15 MTY, Singrauli

Tuticorin Thermal Power Project- 2x500 MW
Wind Power Project, Kazhuneerkulam, Tamil Nadu
TPS-II Expansion (1470 MW to 1970 MW) (NLC)
Neyveli New Thermal Power Project (2x500 MW)
RCE of Indaram OCP (1.20 Mtpa)

Adriyala Shaft Project

Ramagundam OC-II Extension

Manuguru OC-II Extension Phase-II

RKP OCP Phase-I

Kalyanikhani Opencast Project

RG OC -III Extension (Phase -II) Project

Kakatiya Longwall

Jalagam Vengala Rao OCP-II

Kistaram OCP

Manikpur OC Expansion (3.5 MTY)

NCL

NCL

NCL

NLC

NLC

NLC

NLC

SCCL

SCCL

SCCL

SCCL

SCCL

SCCL

SCCL

SCCL

SCCL

SCCL

SECL

06/2011

06/2011

10/2007

05/2008

04/2012

10/2004

06/2011

07/2011

12/2009

12/2009

03/2010

03/2010

07/2012

06/2012

12/2008

07/2011

11/2010

12/2009

03/2015

03/2013

03/2012

03/2012

10/2014

06/2009

12/2015

03/2015

03/2013

03/2012

03/2012

03/2015

07/2016

06/2015

12/2012

03/2015

03/2015

03/2014

03/2016

03/2016

03/2016

05/2015

06/2015

06/2015

04/2018

04/2015

09/2015

03/2016

03/2016

04/2016

03/2017

03/2017

03/2017

03/2018

03/2018

03/2016

746.04

789.88

259.40

4904.54

364.75

2030.78

5907.11

162.76

212.34

418.97

181.19

209.78

417.33

365.01

453.63

447.06

242.29

321.50

535.10

741.62

259.40

6602.74

364.75

3477.21

5907.11

162.76

1228.39

418.97

181.19

209.78

417.33

365.01

453.63

447.06

242.29

321.50

367.12

466.94

12.53

6175.16

131.44

3207.92

845.30

2.48

879.85

326.51

36.60

7531

11.41

6.56

104.49

29.03

0.06

211.71

-28.27

-6.11

0.00

34.63

0.00

71.23

0.00

0.00

478.50

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

12

36

48

38

72

28

30

48

48

13

21

51

36

36

24
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1 2 3 4 5 6 7 8 9 10 11
44.  Gevra Expansion OCP (SECL) (25-35) MTY SECL 06/2010 03/2014 03/2016 2675.67 2675.67 1846.08 0.00 24
45.  Dipka Expansion OCP (SECL) (20-25) MTY SECL 12/2009 03/2014 03/2016 1943.66 1943.66 1676.56 0.00 24
46.  Churcha Roug (1.35 MTY) SECL 06/2008 03/2014 03/2016 462.35 462.35 298.60 0.00 24
47.  Jagannathpor OC SECL 09/2008 03/2015 03/2020 152.43 152.43 21.55 0.00 60
48.  Kartali (East) OCP (2.50 MTY) SECL 07/2008 03/2014 03/2020 178.44 178.44 0.00 0.00 72
49.  National Automotive Testing and RD HIPE 042011 09/2011 12/2017 1718.00 3827.30 0.00 122.78 75
Infrastructure Project (NATRIP)
50.  Assam Gas Cracker Project BCPL 04/2006 04/2012 06/2015 5460.61 9833.52 8595.08 80.08 38
51.  Mounded Bullet Project at CPCL CPCL 12/2012 12/2014 07/2015 279.00 279.00 149.03 0.00 7
52.  Resid Upgradation Project CPCL 02/2011 11/2015 07/2016 3110.36 3110.36 561.70 0.00 8
53.  Kochi-Kootanad Bangalore Mangalore GAIL 06/2009 12/2012 06/2015 2915.00 2915.00 1341.30 0.00 30
Pipeline Project
54, VKPL Upgradation and Laying of Spurline GAIL 12/2009 6/2011 03/2016 463.32 463.32 278.85 0.00 57
(To Bhilwara and Chittorgarh)
55.  Jagdishpur-Haldia Pipeline Project Phase-I GAIL 07/2009 01/2013 02/2019 7596.18 3957.00 4.01 -47.91 73
56.  Uran Chakan/Shikrapur LPG Pipeline HPCL 12/2009 10/2014 10/2016 309.81 462.79 222.98 49.38 24
57.  Mangalore Hassan Mysore Solur LPG HPCL 02/2012 11/2015 11/2016 666.00 838.05 446.02 25.83 12

Pipeline (MHMSLPL)
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58.

59.

60.

61.

62.

63.

64.

65.

66.

67.

68.

69.

70.

71.

72.

Marketing Terminal at Paradeep
Paradip Refinery Project

Augmentation of Paradip Haldia Barauni

Pipeline
De-Bottlenecking of SMPL

Resitement of Tata Nagar and Rachi Depots
to Khunti (Jharkhand)

Paradip-Raipur- Ranchi Pipeline

Paradip Haldia Durgapur LPG Pipeline
LPG Terminal at Kochi

Strategic Crude Oil Storage Project at Padur
Strategic Crude Oil Storage Project at Vizag

Strategic Crude Oil Storage Project at

Mangalore
Purchase of 2 Nos. of 2000 HP Drilling RIG

Upgradation of Crude Oil Pump Stations
of Naharkatiya-Barauni Crude Oil Trunk
Pipeline

Pipeline Replacement Project-3

Construction of 23 Immediate Supply

I0CL

I0CL

I0CL

I0CL

I0CL

I0CL

I0CL

I0CL

ISPRL

ISPRL

ISPRL

OIL

OIL

ONGC

07/2009

02/2009

08/2011

12/2009

04/2011

08/2009

02/2011

12/2012

01/2006

01/2006

01/2006

04/2010

09/2012

04/2012

07/2013

11/2012

08/2015

08/2015

05/2015

09/2012

08/2015

01/2016

01/2012

10/2011

10/2011

06/2012

03/2015

05/2014

07/2015

10/2015

12/2015

12/2015

12/2015

03/2016

06/2016

07/2017

10/2015

10/2015

10/2015

11/2015

02/2016

05/2015

199.75

29777.00

586.00

1584.00

191.96

1793.00

913.00

607.06

993.00

672.00

732.00

270.00

871.35

2547.26

239.73

34555.00

586.00

1584.00

191.96

1793.00

913.00

607.06

1693.00

1178.35

1227.00

215.66

1200.00

1417.00

183.48

28946.07

297.42

1210.15

82.71

1102.33

390.21

57.81

1398.50

1099.88

944.84

0.00

219.71

1410.50

20.02

16.05

0.00

0.00

0.00

0.00

0.00

0.00

70.49

75.35

67.62

-20.13

37.72

-44.37

24

35

42

10

18

45

48

48

41

11

12

0 SUdNSU U1

[c10T “Anf €Tl

suosan(y pa4ivisuy)

LST



1 2 3 4 5 6 7 8 9 10 11
Vessels (ISV) ONGC 11/2010 08/2013 05/2015 331.20 269.10 190.04 -18.75 21
73.  Development of Cluster-7 Fields ONGC 03/2010 03/2013 05/2015 4550.40 6638.94 2306.51 45.90 26
74.  Development of B-193 Cluster Fields ONGC 06/2007 08/2010 05/2015 3248.78 6100.00 5925.40 87.76 57
75.  Up-gradation of Konaban GGS and Pipeline ONGC 07/2008 08/2012 06/2015 288.04 253.66 220.84 -11.94 34
Grid Project, Tripura
76.  Dev. of G1 and GS-15 (ONGCL) ONGC 04/2003 04/2006 06/2015 429.82 3955.21 3439.38 820.20 110
77. 102 MW Wind Power Project ONGC 07/2010 06/2012 09/2015 1106.00 678.02 405.00 -38.70 39
78.  Development Plan for Lower Pays in NBP-14 ONGC 10/2013 10/2014 10/2015 429.06 429.06 0.00 0.00 12
Block of NBP Field (D-1)
79.  Reconstruction of BPA and BPB Platforms ONGC 03/2013 04/2015 12/2015 1138.50 686.58 393.72 -39.69 8
80.  Development of WO-16 Cluster Fields ONGC 06/2010 01/2014 12/2015 2523.00 2523.00 1020.25 0.00 23
81.  Construction of 6 Etps ONGC 03/2009 09/2012 12/2015 317.64 240.95 111.38 -24.14 39
82.  Construction of 12 Offshore Supply ONGC 06/2007 09/2011 12/2015 736.65 736.65 472.29 0.00 51
Vessels (OSV)
83.  Assam Renewal Project for Group A ONGC 03/2009 03/2013 03/2016 2465.15 2378.89 1768.09 -3.50 36
84.  Integrated Development of B-127 Fields ONGC 12/2011 03/2015 052016 2059.63 2665.65 854.50 29.42 14
85.  Development of Western Periphery of ONGC 04/2012 12/2014 05/2016 600.17 600.17 249.17 0.00 17

MH South Field
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86.

87.

88.

89.

90.

91.

92.

93.

94.

95,

96.

97.

98.

99.

100.

Development of C-26 Cluster Fields
Improved Oil Recovery of B-173A Field
IOR of B-173A Field

Construction of One Multipurpose Support
Vessel (MSV)

Integrated Development of Bassein Field

Development of Shallow Water Wells
in Eastern Offshore

Construction of One ETP and Three ETPS
Cum Water Injection Plants (WIP)

Mehesana Redevelopment Project
Ahmedabad Redevelopment Project

Revamp of Unmanned Platforms

PH- II in MH and NH Assets
Ankleswar Redevelopment

Agartala Gas Turbine Plant Combined
Cycle Extension Project (51 MW)

Tripura Gas Based Power Project
Pare Hydro Electric Project

Tuirial Hydro Electric Project (60MW)

ONGC

ONGC

ONGC

ONGC

ONGC

ONGC

ONGC

ONGC

ONGC

ONGC

ONGC

NEEPCO

NEEPCO

NEEPCO

NEEPCO

03/2012

01/2012

01/2012

01/2010

12/2012

04/2013

06/2010

11/2010

11/2010

03/2013

11/2010

07/2012

07/2009

12/2008

07/1998

05/2014

03/2014

03/2014

03/2013

02/2016

04/2015

01/2014

04/2015

12/2014

05/2016

12/2014

12/2014

07/2013

08/2013

07/2006

05/2016

05/2016

05/2016

06/2016

04/2017

05/2017

112017

12/2017

12/2017

04/2018

12/2018

05/2015

08/2015

03/2016

10/2016

2592.17

352.49

352.49

723.64

3513.07

284.82

202.94

3823.00

1916.10

2913.10

2189.63

296.87

421.01

573.99

368.72

2592.17

352.49

352.49

723.64

4619.94

284.82

188.89

3823.00

1916.10

2913.10

2189.63

363.73

1007.68

1487.49

1381.71

536.91

115.81

115.81

0.00

0.47

0.00

2.00

1076.57

1161.74

13.86

1035.48

311.69

911.74

1007.25

805.32

0.00

0.00

0.00

0.00

31.51

0.00

-6.92

0.00

0.00

0.00

0.00

22.52

139.35

159.15

274.73

24

26

26

39

14

25

46

32

36

23

48

25

31
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1 2 3 4 5 6 7 8 9 10 11
101. Kameng Hydroelectric Project (NEEPCO) NEEPCO 12/2004 12/2009 03/2017 2496.90 6476.34 3862.64 159.38 87
102. Teesta Low Dam HEP, Stage-IV (4x40 MW) NHPC 09/2005 09/2009 06/2016 1061.38 1929.15 1742.55 81.76 81
(NHPC)
103. Kishanganga HEP (3x110 MW) NHPC 01/2009 01/2016 11/2016 3642.04 5497.72 3934.97 50.95 10
104.  Parbati Hep (4x200 MW) (NHPC) II NHPC 09/2002 09/2009 12/2018 3919.59 7531.72 5040.21 92.16 111
105. Koldam Hep (NTPC) NTPC 10/2002 04/2009 06/2015 4527.15 7220.00 6584.00 59.48 74
106. Kbunl-Muzaffarpur TPP Stage-II- NTPC
Subsidiary (2x195 MW) 03/2010 01/2013 03/2016 3984.03 3984.03 0.00 0.00 38
107. Bongaigaon Thermal Power Project NTPC 01/2008 09/2011 03/2017 4375.35 6749.18 5186.00 54.25 66
108.  Solapur STPP NTPC 03/2012 11/2016 08/2017 9395.18 9395.18 4728.00 0.00 9
109.  Munpl-Meja TPP - JV (2x660 MW) NTPC 04/2012 12/2016 09/2017 9750.89 9750.89 0.00 0.00 9
110.  Barh Stpp (3x660MW) NTPC NTPC 02/2005 12/2009 03/2018 8692.97 15095.67 10792.00 73.65 99
111.  Tapovan-Vishnugad HEP (4x130MW) NTPC 11/2006 03/2013 12/2018 2978.48 3846.30 2434.00 29.14 69
112.  Northern Region System Strengthening PGCIL 09/2012 03/2015 05/2015 803.34 803.34 589.89 0.00 2
Scheme-XXVI
113.  System Strengthening Common For WR PGCIL 03/2012 03/2014 05/2015 213.78 213.78 195.44 0.00 14
and NR (Line Bays and Reactor Provision)
114. Immediate Evacuation System With PGCIL 12/2011 08/2014 06/2015 901.77 1025.28 926.80 13.70 10

Barh-II TPS
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115.

116.

117.

118.

119.

120.

121.

122.

123.

124.

125.

Transmission System for IPP Generation

Projects in MP and Chhattisgarh

Transmission System for Transfer of Power

from Gen.Proj in Sikkim to NR/WR Part-A

Transmission System of Vindhuachal -1V

and Rihand -III Gen. Proj.

Transmission System for Phase-I Gen.

Proj. in Odisha Part-C

Northern Region System Strengthening
Scheme-XXVIII

System Strengthening - XVII in Southern
Regional Grid

System Strengthening-X VIII in Southern
Region Grid
Transmission System Associat ed with

Krishnapatnam UMPP-Part B

TR System for Phase-I Generation Projects
in Jharkhand and West Bengal-Part-A2

Transmission System for Connectivity of

Essar Power Gujarat Limited

Transmission System for Phase-I

Generation Projects in Odisha-Part B

PGCIL

PGCIL

PGCIL

PGCIL

PGCIL

PGCIL

PGCIL

PGCIL

PGCIL

PGCIL

PGCIL

09/2011

05/2010

03/2010

03/2011

09/2012

09/2012

06/2012

02/2012

12/2011

12/2011

12/2010

12/2013

01/2013

11/2012

03/2014

04/2015

03/2015

11/2014

10/2014

08/2014

02/2014

12/2013

06/2015

06/2015

07/2015

08/2015

09/2015

09/2015

09/2015

09/2015

09/2015

09/2015

09/2015

1366.34

250.03

4672.99

2569.25

524.40

1508.74

1263.26

1927.16

2422.66

552.44

2743.19

1606.38

250.03

4672.99

3105.51

524.40

1508.74

1263.26

1927.16

2422.66

552.44

2743.19

1294.66

117.10

3680.97

2767.47

178.92

657.18

1010.48

1495.27

1856.76

501.60

2701.80

17.57

0.00

0.00

20.87

0.00

0.00

0.00

0.00

0.00

0.00

0.00

18

29

32

17

10

11

13

19

21
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1 2 3 4 5 6 7 8 9 10 11

126. Common Tr. Sys. Associated with East PGCIL 03/2013 06/2015 12/2015 514.20 514.20 105.00 0.00 6
Coast and NCC Power Projects in Srikakulam
Area A.P. Part- C

127.  Common System Associated with East Coast PGCIL 06/2012 06/2015 12/2015 1909.24 1909.24 678.43 0.00 6
Energy Pvt. Ltd. and NCC Power Projects Ltd.
LTOA Generati

128.  Northern Region System Strengthening PGCIL 11/2011 11/2014 12/2015 723.63 723.63 501.22 0.00 13
Scheme-XXIV

129.  Sytem Strengthening of Southern PGCIL 12/2011 08/2014 12/2015 297.33 346.79 274.57 16.63 16
Region - XIV

130. Transmission System for Phase-1 Generation PGCIL 10/2011 11/2013 12/2015 558.26 558.26 429.81 0.00 25
Projects in Jharkhand and West Bengal-Part-A1

131. Transmission System for Transfer of Power PGCIL 03/2011 11/2013 12/2015 1585.12 1585.12 1452.46 0.00 25
from Gen.Proj in Sikkim to NR/WR Part-B

132.  Northern Region System Strenghening PGCIL 07/2010 07/2013 12/2015 752.64 752.64 479.82 0.00 29
Scheme XVI

133. Transmission System for Phase-I Gen PGCIL 09/2010 03/2013 12/2015 2074.86 2348.37 1823.24 13.18 33
Project in Odisha- Part-A

134. Kaiga 3 and 4 Transmission System (PGCIL) PGCIL 03/2005 12/2007 12/2015 1007.16 1007.16 989.31 0.00 96

135.  Common Sys. Associated With East Coast PGCIL 03/2013 12/2015 03/2016 2514.88 2514.88 559.65 0.00 3

Energy Pvt Ltd and NCC Power Projects Ltd.
LTOA Gen Part- B
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136.

137.

138.

139.

140.

141.

142.

143.

144,

145.

WR-NR HVDC Interconnector for IPP
Projects in Chhattisgarh

System Strenthening in Raipur- Wardha
Corridor for IPP Projects in Chhattisgarh

Transm System for Development of Pooling
Stn. in Nr Part of West Bengal and Transfer

of Power From B

TR. SYS. For Phase-I Proj. in Jharkhan and
West Bengal Part-B

System Strengthening in North/West Part of
WR for IPP Projects in Chattisgarh

Transmission System Strengthening in
Western Part of WR for IPPS Generation
Projects in Chhattisgarh

Sytem Strengthening XIII of SR Grid

Establishment of Pooling Stations at
Champa and Raigarh for IPP Generation
Project in Chhattisgarh

North- East North Western

Interconnector I Project

Northern Region System Strengthening
Scheme-XXI

PGCIL

PGCIL

PGCIL

PGCIL

PGCIL

PGCIL

PGCIL

PGCIL

PGCIL

PGCIL

03/2012

01/2012

04/2010

02/2012

12/2011

11/2011

10/2011

05/2011

02/2009

08/2010

06/2015

01/2015

01/2015

10/2014

08/2014

07/2014

06/2014

05/2014

08/2013

04/2013

03/2016

03/2016

03/2016

03/2016

03/2016

03/2016

03/2016

03/2016

03/2016

03/2016

9569.76

1422.85

4404.57

3201.44

1746.65

2127.51

487.49

1961.87

11130.19

1677.57

9569.76

1422.85

4404.57

3201.44

2228.70

2127.51

487.49

1961.87

11130.19

1677.57

4122.59

1043.12

1306.75

2246.41

950.63

217233

355.42

1688.45

10373.80

1244.02

0.00

0.00

0.00

0.00

27.60

0.00

0.00

0.00

0.00

0.00

14

14

17

20

21

22

31

35
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1 2 3 4 5 6 7 8 9 10 11

146.  Trans. System Associated with PGCIL 02/2010 12/2012 03/2016 2144.00 2144.00 2111.00 0.00 39
Pallatana GBPP and BPTS.

147.  Northern Region Transmission PGCIL 03/2010 11/2012 03/2016 965.58 965.58 725.74 0.00 40
Strengthening Scheme

148. TR. System Associated with Mundra PGCIL 10/2008 10/2012 03/2016 4824.12 4824.12 4075.48 0.00 41
Ultra Mega Power Project

149.  System Strengthening in NR for PGCIL 12/2009 08/2012 03/2016 1216.83 1216.83 1051.29 0.00 43
Sasan and Mundra (UMPP)

150. Northern Region System Strenghtening PGCIL 02/2009 02/2012 03/2016 410.29 410.29 318.27 0.00 49
Scheme-XIX

151. Northern Region System Strenghtening PGCIL 02/2009 11/2011 03/2016 509.66 509.66 461.76 0.00 52
Scheme-X VIII

152.  Western Region Strengthening Scheme-V PGCIL 12/2007 09/2010 03/2016 477.69 721.81 519.79 51.10 66

153.  Kunadankulam APP Trans System (PGCIL) PGCIL 05/2005 09/2008 03/2016 1779.29 2159.07 1891.15 21.34 90

154.  Establishment of Fiber Optic Communication PGCIL 03/2012 09/2014 06/2016 198.63 198.63 28.00 0.00 21
System in Northern Region

155.  Common System Associated with Coastal PGCIL 09/2011 09/2014 06/2016 1940.13 1940.13 1757.36 0.00 21
Energen Private Limited and Ind-Barath
Power (Madras) Limited

156. Eastern Region Strengthening Scheme-III PGCIL 07/2010 11/2012 12/2016 1272.80 1272.80 987.23 0.00 49
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157.

158.

159.

160.

161.

162.

163.

164.

165.

166.

167.

168.

169.

170.

Dhukwan Small Hydro Project

Tehri Pumped Storage Plant(1000mw)
Vishnugad Pipalkoti Hydro Electric Project
Patna Ganga Bridge (NL), ECR

Bandel-Naihati New Rail Bridge in
Replacement of Jubilee Bridge No.8 (ER)

Belapur-Seawood-Uran Electrified Double
Line(MTP)

Running of 12 Car Trains On Harbour Line
Mumbai Urban Transport Project Phase-II

Agra-Etawah via Fatehabad and Bah
(NL) NCR

Etawah-Mainpuri (NL), NCR
Katakhal to Bhairabi

Lumding-Silchar Jiribam, Badarpur-

Baraigram Kumarghat National Project

Construction of NL From Kumarghat-
Agartala

Bputra Bridge at Bogibil and Link
Lines NEFR

THDCIL

THDCIL

THDCIL

ECR

ER

MRTP

MRTP

MRTP

NCR

NCR

NFR

NFR

NFR

NFR

05/2011

07/2006

08/2008

04/2001

04/1999

03/1996

04/2012

04/2008

04/1999

04/1997

04/1998

04/1996

04/1999

09/1997

02/2014

07/2010

07/2014

10/2007

12/2012

03/2004

04/2016

03/2014

12/2009

12/2008

12/2012

03/2009

03/2007

04/2008

09/2017

05/2018

11/2018

12/2015

09/2015

03/2016

03/2017

03/2019

06/2015

10/2015

03/2016

03/2016

03/2016

06/2017

195.42

1657.00

2491.58

624.47

207.52

495.44

714.10

5300.00

108.00

120.00

227.90

1676.31

895.00

1500.00

195.42

2978.86

3745.08

2921.00

207.52

1781.98

714.10

6821.29

432.72

245.39

331.40

5500.00

1242.25

4996.19

24.10

1198.84

619.75

2339.60

223.44

433.72

65.24

2421.26

436.85

249.33

182.22

4734.45

1005.81

3410.06

0.00

79.77

50.31

367.76

0.00

259.68

0.00

28.70

300.67

104.49

45.41

228.10

38.80

233.08

43

94

52

98

33

144

11

60

66

82

39

84

108

110
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1 2 3 4 5 6 7 8 9 10 11
171. Bhairabi Sairong, NL, NEFR NFR 04/2008 04/2014 03/2018 619.34 2820.25 199.31 355.36 47
172.  Agartala Sabroom, NL, NEFR NFR 04/2008 03/2014 03/2018 813.34 2876.00 823.83 253.60 48
173.  Katihar - Jogbani (GC) (NEFR) NFR 09/2001 12/2010 03/2018 492.98 1727.27 743.74 250.37 87
174.  New Maynaguri To Jogighopa via NFR 04/2000 12/2008 03/2018 733.00 2531.34 1732.43 24534 111
Changrabandha (NL), NEFR
175.  Jiribam To Imphal (Tupui)(NL)NEFR) NFR 04/2003 03/2011 03/2019 727.56 6570.75 2787.99 803.12 96
176.  Sevok Rangpo, NEFR NFR 04/2008 12/2015 03/2020 1339.48 4190.00 88.56 212.81 51
177.  New Line From Dimapur to Zubza NFR 04/2006 03/2015 03/2020 850.00 2973.42 10.44 249.81 60
(Kohima) National Project (NEFR)
178.  Utratia-Zafrabad, NR (Line Doubling) NR 04/2006 03/2010 03/2017 325.00 1564.54 420.71 381.40 84
179.  Udhampur-Srinagar-Baramulla (Ni), NR NR 03/1995 11/2002 12/2018 2500.00 19565.00 10658.34 682.60 193
180. Electrification of Khurja-Meerut- RE 02/2008 03/2012 03/2016 171.10 272.39 141.55 59.20 48
Saharanpur and G’bad-Meerut
181. Bhopal Bina 3rd Line Doubling RVNL 09/2007 03/2010 12/2015 687.20 800.00 793.71 16.41 69
182. New Work for Construction of Metro RVNL 04/2010 03/2014 03/2016 2298.42 2069.60 35.44 -9.96 24
Railway from Baranagar to Barrackpore and
Dakshineshwar (MTP)
183.  New Work for Construction of Metro Railway RVNL 04/2010 03/2016 06/2016 2397.72 2397.72 197.10 0.00 3

from Noapara- Barasai via Bimanbander (MTP)
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184.

185.

186.

187.

188.

189.

190.

191.

192.

193.

194.

195.

196.

197.

198.

199.

Gondia-Jabalpur(GC), (SECR)
Ranchi-Lohardaga (GC), SER
Dangoaposi-Rajkharswan 3rd Line Doubling
Goelkera-Manoharpur, (LD) (SER)
Champajharan-Bimalgarh Doubling Extension
Tamluk Digha,Line Doubling (SER)

Bankura - Damodar (GC) (SER)

Ramanagram-Mysore Doubling with

Electrification of Kengesii- Musore (SWR)
Nalbari to Bijni (AS-6)
2 Lanning of Muzaffarpur - Sonbarsa

Development of Adiquate Road Connectivity

to Chennai- Ennore Port Connectivity

Two Laning of Trichy - Karaikudi and
Trychi Bypass

2 Lanning of Mokama-Munger
Hazaribagh-Ranchi
Jaipur-Tonk-Deoli

Dharamtul to Sonapur (AS-19)

SECR

SER

SER

SER

SER

SER

SER

SWR

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

02/1997

04/1997

04/2010

03/1997

04/2010

03/1984

03/1998

04/2007

12/2003

05/2011

06/2011

05/2010

05/2011

08/2010

06/2010

12/2003

03/1998

06/2004

12/2015

02/2006

03/2015

06/2005

03/2005

03/2013

06/2008

11/2013

06/2013

05/2013

05/2013

01/2013

12/2012

06/2008

12/2019

12/2015

03/2016

03/2016

12/2016

12/2019

12/2019

09/2015

04/2015

05/2015

05/2015

05/2015

05/2015

05/2015

05/2015

05/2015

386.30

194.07

309.44

261.70

149.90

293.97

111.90

482.00

225.00

511.54

600.00

374.00

351.54

625.07

792.06

200.00

1544.40

335.00

583.00

259.82

230.00

1428.00

2371.85

874.57

225.00

511.54

600.00

374.00

351.54

625.07

792.06

200.00

590.26

230.67

144.66

177.01

68.67

466.36

486.25

703.56

276.70

1179.00

75.85

148.80

396.60

995.90

1983.00

289.50

299.79

72.62

88.40

-0.72

53.44

385.76

2019.62

81.45

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

261

138

121

21

174

177

30

82

18

23

24

24

28

29

83
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1 2 3 4 5 6 7 8 9 10 11
200. Guwahati to Nalbari (AS-4) NHAI 12/2003 04/2008 05/2015 175.96 175.96 290.20 0.00 85
201. Reengus Sikar NHAI 03/2012 09/2014 06/2015 333.51 333.51 271.60 0.00 9
202. Sambalpur-Bargarh- Chhatisgarh/ NHAI 11/2011 05/2014 06/2015 909.00 909.00 982.90 0.00 13
Odisha Border
203. Ghaziabad-Aligarh Nh-91 NHAI 02/2011 08/2013 06/2015 1141.00 1141.00 2445.00 0.00 22
204. Bhubaneswar to Puri NHAI 03/2011 08/2013 06/2015 500.29 500.29 633.30 0.00 22
205. Kandla - Mundra Port NHAI 01/2011 07/2013 06/2015 953.88 953.88 953.88 0.00 23
206. 4 Lanning of Ahmedabad to'Godhara NHAI 12/2010 06/2013 06/2015 1008.50 1008.50 1392.00 0.00 24
207. Muradabad-Bareily NHAI 04/2010 06/2013 06/2015 1267.00 1267.00 2425.00 0.00 24
208. Jaipur-Reengus NHAI 08/2010 02/2013 06/2015 267.81 267.81 699.60 0.00 28
209. Panipat-Jalandhar 6 Lane(Km 96 to 387.1 Km) NHAI 05/2009 11/2011 06/2015 1108.00 2288.00 3466.00 106.50 43
210. Chilkaluripet-Vijaywada 6 Lane (Km 355 NHAI 05/2009 10/2011 06/2015 572.30 572.30 886.90 0.00 44
to Km 434.15)
211.  Forbesganj to Simrahi (NH-57) (NHAI) NHAI 12/2003 09/2008 06/2015 332.94 332.94 550.30 0.00 81
212. Ganga Bridge to Ramdevi Crossing Ph.II NHAI 12/2003 09/2008 06/2015 155.00 201.66 191.80 30.10 81
Nh-25, Km.75-80.06
213.  Nagaon to Dharamtul (AS-2) NHAI 12/2003 06/2008 06/2015 264.72 264.72 315.90 0.00 84
214.  Sonapur to Guwahti (AS-3) NHAI 12/2003 03/2008 06/2015 245.00 245.00 491.20 0.00 87
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215.

216.

217.

218.

219.

220.

221.

222.

223.

224.

225.

226.

227.

228.

Agra Bypass (NS-1/UP-1), NH-2,3
4 Laning of Nagpur-Betul

2-Laning with Paved Shoulder of

Muzaffarpur-Barauni
Delhi/ Haryana Border to Rohtak

NH Connectivity to ICTT Vallarpadacu
NH - SH

Kota Bypass, RJ-4, NH-76 (NHAI)
Kishangarh-Ajmer-Beawer
Harangajo to Maibang, NH-54
4-Laning of Barhi-Hazaribagh

Six Lanning of Hosur- Krishnagri
NH-7 Km.33.130 To Km.93.00

Bijni to Assam WB Border
(NH- 31.C)(1)(NHAID)

Dharamtul to Sonapur,

Km 205-183 (AS-20)

2-Lanning with PS Khagaria-Purnea

Maibang to Lumding (As-24), Km.111.000

to Km.126.450

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

12/2003

02/2011

07/2012

04/2007

03/2005

12/2003

11/2009

12/2003

02/2012

06/2011

12/2003

12/2003

05/2011

12/2003

09/2007

08/2014

07/2014

05/2010

02/2010

10/2008

05/2012

07/2009

02/2014

12/2013

06/2008

05/2008

02/2014

11/2008

06/2015

07/2015

07/2015

07/2015

07/2015

07/2015

08/2015

08/2015

09/2015

09/2015

09/2015

09/2015

10/2015

10/2015

348.16

2498.76

356.40

486.00

557.00

275.00

795.00

196.00

398.00

535.00

195.00

160.00

664.00

155.04

465.50

2498.76

356.40

486.00

557.00

250.39

795.00

363.74

398.00

535.00

195.00

160.00

664.00

280.13

322.70

2786.00

276.30

667.10

1125.00

185.30

1133.00

242.10

344.40

52.80

280.30

211.80

776.40

173.80

33.70

0.00

0.00

0.00

0.00

-8.95

0.00

85.58

0.00

0.00

0.00

0.00

0.00

80.68

11

12

62

65

81

39

73

19

21

87

88

20

83
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229. 4 Laning of Jetpur Somnath Section NHAI 03/2012 09/2014 11/2015 828.00 828.00 780.40 0.00 14
of NH 8D Length Km 127.6

230. Beawar-Pali-Pindwara NHAI 12/2011 06/2014 11/2015 2388.00 2388.00 2301.00 0.00 17

231. Patna-Baktzarpur Km.181.3 to Km.231.95 NHAI 09/2011 03/2014 11/2015 574.00 574.00 991.70 0.00 20

232.  Pune-Sholapur,Pkg-II NHAI 09/2011 01/2014 11/2015 835.00 835.00 476.40 0.00 22

233.  6-Laning of Dhankuni-Kharagpur-Section NHAI 04/2012 09/2014 12/2015 1396.18 1396.18 636.20 0.00 15

234.  Srinagar to Banihal NHAI 06/2011 06/2014 12/2015 1100.70 1100.70 323.00 0.00 18

235.  Panvel-Indapur NHAI 12/2011 06/2014 12/2015 942.69 942.69 286.80 0.00 18

236.  Six Lamning of Nellore- Chilkaluripet NHAI 11/2011 05/2014 12/2015 1535.00 1535.00 2188.00 0.00 19
Km.1182.802 to Km.1366.547

237. Haridwar-Dehradun (Approved Length 69) NHAI 11/2011 10/2013 12/2015 478.00 478.00 328.70 0.00 26

238. 2 Laning of Dindigul - Perigulam NHAI 09/2011 08/2013 12/2015 485.00 485.00 363.00 0.00 28
Theni- Kumili

239.  Jammu-Udhampur Km.27.5 To Km.67.00 NHAI 07/2010 07/2013 12/2015 1813.76 1813.76 1173.00 0.00 29

240.  4-Lanning of Chapra-Hajipur NHAI 01/2011 07/2013 12/2015 575.00 575.00 835.60 0.00 29

241. Cuddapah-Mydukur-Kurnool NHAI 11/2010 05/2013 12/2015 1585.00 1585.00 996.80 0.00 31
Km-167.750-356.502 Km

242. Indore-Dewas (NH-3) NHAI 11/2010 05/2013 12/2015 325.00 325.00 611.80 0.00 31
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243.

244,

245.

246.

247.

248.

249.

250.

251.

252.

233.

254.

255,

256.

Indore-Jhabua-Gujrat/MP
Samaikhiali - Gandhidham

Chengapalli to Coimbatore Bypass
Km-102.035-144.740 Km

Pune-Satara (NH-4)
Muzaffarnagar-Haridwar
Bhopal-Sanchi

Surat- Dahisar (Six Lane) Km 263 to
Km 502

Brahmputra Bridge,NH No-31
Gwalior-Jhansi, NH-75

Maibang to Lumding (As-27),
Km. 40.000 to Km.60.500

Maibang to Lumding (As-25),
Km.83.400 to Km.111.000

Harangajo to Maibang (As-23),
Km.126.450 to Km.140.700

Maibang to Lumding (AS-26), Km.60.500
to Km.83.400, Nh-54

Nalbari to Bijni (AS-7)

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

10/2010

09/2010

09/2010

10/2010

09/2011

10/2011

02/2009

12/2003

12/2003

12/2003

12/2003

12/2003

12/2003

12/2003

04/2013

03/2013

03/2013

03/2013

03/2013

01/2013

08/2011

04/2010

12/2009

04/2009

04/2009

02/2009

11/2008

04/2008

12/2015

12/2015

12/2015

12/2015

12/2015

12/2015

12/2015

12/2015

12/2015

12/2015

12/2015

12/2015

12/2015

12/2015

1175.00

805.39

852.00

1724.55

754.00

209.00

1693.75

217.61

604.00

200.00

199.81

280.00

167.64

208.00

1175.00

805.39

852.00

1724.55

754.00

209.00

1693.75

309.56

604.00

200.00

385.13

361.00

167.64

208.00

138.70

842.20

901.60

1292.00

593.50

11.28

2762.00

457.70

495.40

207.60

159.20

366.80

138.80

334.10

0.00

0.00

0.00

0.00

0.00

0.00

0.00

42.25

0.00

0.00

92.75

28.93

0.00

0.00

32

33

33

33

33

35

52

68

72

80

85

92
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1 2 3 4 5 6 7 8 9 10 11
257. Bijni to Assam/WB Border Ph.II,
Km.30.00 to 0.00, NH-31 C NHAI 12/2003 06/2005 12/2015 230.00 230.00 251.50 0.00 126
258. Four Laning of Odisha Chattishgarh Border NHAI 02/2013 08/2015 02/2016 1232.00 1232.00 590.90 0.00 6
259. Nagpur-Wainganga Bridge NHAI 04/2012 10/2014 03/2016 484.19 484.19 285.50 0.00 17
260.  Six Laning of Chandikhol-Jagatpur- NHAI 12/2011 06/2014 03/2016 1047.00 1047.00 295.70 0.00 21
Bhubaneswar
261. 2-Lanning with PS Motihari-Raxaul NHAI 10/2011 04/2014 03/2016 375.09 375.09 408.10 0.00 23
262. 2-Laning of Krishnagiri-Tindivanam NHAI 04/2012 04/2014 03/2016 624.00 624.00 441.80 0.00 23
(Approved Lenhth 170 Km)
263. Rohtak-Bawal NHAI 05/2011 11/2013 03/2016 650.00 650.00 1178.00 0.00 28
264. Tirupati - Tiruthani - Chennai NHAI 042011 10/2013 03/2016 571.00 571.00 0.00 0.00 29
265. Patna-Muzzaffarpur NHAI 08/2010 02/2013 03/2016 671.30 671.30 632.70 0.00 37
266. Six Lamning of Vadakkancherry NHAI 02/2010 08/2012 03/2016 617.00 617.00 156.90 0.00 43
Thrissure section (Km 240-270km)
267. Delhi Agra Approved Length 180.0 Km NHAI 10/2012 04/2015 042016 1928.22 1928.22 647.40 0.00 12
268. Deoli-Kota NHAI 01/2011 07/2013 042016 593.00 593.00 761.30 0.00 33
269. Dholpur - Morena Section (Including NHAI 12/2003 09/2010 042016 232.45 232.45 317.50 0.00 67
Chambol Bridge) NH-3
270. Harangajo to Maibang,Km 164.08- NHAI 12/2003 09/2007 042016 212.00 386.10 127.10 82.12 103

190.587 NH-54
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271.

272.

273.

274.

275.

276.

277.

278.

279.

280.

281.

282.

283.

284.

285.

286.

287.

Nashri- Chanani

Bijni to Assam /WB.Border (NH- 31C)(NHAI)
Quazigund-Banihal Km.220.00 To Km.188.00
Panikholi-Rimoli

Chennai-Tada(Six Lane)

Widening of Khed-Sinnar Stretch of
Pune Nashik Section of NH-50

4-Laning of Faraka-Raiganj
Ranchi-Rarga-Jamsethpur
Niroli-Roxy-Rajamunda

Six Lanning of Krishnagiri- Walajhapet
Section Km.0.00 to Km.148.3 Nh-46

Bareily-Sitapur (Nh-24)

4 Lanning of Belgum-Khanpur Section
and 2 Laning of Khanpur- KNT/Goa Border

Wadner-Devdhari (Ns-60/MH)(Km 94-123 Km)
Krishnanagar-Berhampur

Chambal Bridge, Nh-76 (RJ-5)

Walajapet Poonamalee Km 106.8 to Km 13.8

Varanasi-Aurangabad Km.786 to Km.978.40

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

NHAI

05/2011

12/2003

07/2010

03/2012

04/2009

05/2013

02/2011

12/2012

07/2011

09/2011

03/2011

03/2011

02/2011

02/2012

12/2003

06/2013

09/2011

06/2015

06/2008

07/2015

09/2014

10/2011

02/2014

08/2013

06/2015

01/2014

12/2013

09/2013

09/2013

11/2012

07/2014

02/2010

11/2015

03/2014

05/2016

05/2016

06/2016

06/2016

06/2016

08/2016

08/2016

12/2016

12/2016

12/2016

12/2016

12/2016

12/2016

02/2017

02/2017

03/2017

04/2017

2159.00

237.80

1987.00

1410.00

353.37

1348.20

1078.84

1479.00

586.00

1250.00

1046.00

359.00

193.45

702.16

275.00

1287.95

2848.00

2159.00

237.80

1987.00

1410.00

353.37

1348.20

1078.84

1479.00

586.00

1250.00

1046.00

359.00

193.45

702.16

281.31

1287.95

2848.00

622.70

328.60

1170.00

929.60

446.20

588.40

1922.00

368.60

237.60

1374.00

403.00

39.55

66.11

726.40

180.10

540.40

1138.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2.29

0.00

0.00

11

95

11

21

56

30

36

18

35

36

39

39

49

31

84

16

37
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1 2 3 4 5 6 7 8 9 10 11

288.  4-Laning of Raiganj-Dalkola NHAI 02/2011 08/2013 05/2017 580.43 580.43 450.70 0.00 45

289.  4-Laning of Brahampore-Faraka NHAI 02/2011 08/2013 07/2017 998.79 998.79 1610.00 0.00 47

290. Barsat-Krishnanagar NHAI 08/2012 02/2015 12/2017 867.00 867.00 598.60 0.00 34

291. 1.2 Mtpa Pellet Plant Project,Donimalai NMDC 042011 04/2013 06/2015 572.00 572.00 457.14 0.00 26
(NMDC)

292. 7.0 MTPA Kumaraswamy Iron Ore Mine NMDC 02/2011 05/2013 08/2015 898.55 898.55 379.89 0.00 27
Project (NMDC)

293. NMDC Integrated Steel Plant NMDC 01/2010 05/2015 12/2016 15525.00 15525.00 6807.44 0.00 19

294. Captive Power Plant - 2 RINL 02/2011 09/2013 05/2015 677.00 677.00 512.18 0.00 20

295.  Expansion of Liquid Steel Capacity from RINL 10/2005 10/2009 05/2015 8692.00 12291.00 11301.23 41.41 67
3mt to 6.3mt (RINL)

296. Augmentation of Iron Ore Storage in RMHP RINL 07/2007 09/2009 06/2015 480.00 450.00 377.33 -6.25 69

297. Blast Furnace-2 Category-1 Capital Repairs RINL 07/2011 07/2015 03/2016 877.73 877.73 175.54 0.00 8

298.  Sms-1 Converters Revamping RINL 05/2012 07/2015 03/2017 404.16 404.16 149.34 0.00 20

299. Expansion of Durgapur Steel Plant SAIL 08/2010 12/2012 05/2015 2875.00 2875.00 2585.10 0.00 29

300. Expansion of Bokaro Steel Plant SAIL 05/2010 12/2011 05/2015 6325.00 6325.00 5111.95 0.00 41

301. Installation of Additional Heat Treatment SAIL 10/2012 09/2014 06/2015 160.48 160.48 120.73 0.00 9
Facilities in Spp at RSP

302. Enhancement of Production Capacity at SAIL 11/2011 11/2013 06/2015 254.55 254.55 125.27 0.00 19

Bolani Iron Ore Mines
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303.

304.

305.

306.

307.

308.

309.

310.

311

312.

313.

314.

Rebuilding of Coke Oven Battery-3 at RSP,
Rourkela, Odisha

Installation of 43MVA Saft with Other

Associated Facilities
Expansion of Bhilai Steel Plant

Cold Repair of Coke Oven Battery-9
at BSP, Bhilai, Chhattisgarh

ERP Implementation in BSNL on
Turnkey Basis

Chennai Metro Rail Ltd. (Phase 1)

Upgradation of National Fire Services
College at Nagpur Maharastra

Academic Cum Residential Campus

at Haringhanta Kalyani WB For LISER
Kolkata

C/O NISM Campus at Patalganga Rasayani
Distt Raigadh Maharashtra

Construction of Main Building School of
Infrastructure including TWI NOS Lab

Different Buildings Under Phase 1
North for IIT Mandi at Kamand

Construction of Extension Building to
Parliament House Annexe Parliament House

Complex New Delhi

SAIL

SAIL

SAIL

SAIL

BSNL

CMRL

CPWD

CPWD

CPWD

CPWD

CPWD

CPWD

06/2012

12/2011

08/2010

07/2012

10/2009

02/2009
06/2010

01/2009

12/2012

11/2012

11/2012

05/2009

12/2014

10/2013

03/2013

08/2014

10/2010

12/2015
03/2012

06/2012

06/2015

02/2015

11/2014

05/2013

08/2015

08/2015

09/2015

11/2015

09/2015

08/2016
04/2015

06/2015

08/2015

08/2015

10/2015

11/2015

237.09

187.33

17265.00

332.65

384.00

14600.00

205.00

225.81

315.00

238.43

270.83

261.85

237.09

187.33

17265.00

332.65

384.00

14600.00:

205.00

225.81

315.00

238.43

270.83

261.85

164.00

151.10

14389.17

174.36

55.22

10603.80

0.00

0.00

0.00

0.00

6.26

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

22

30

15

59

37

36

11

30
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1 2 3 4 5 6 7 8 9 10 11
315. Construction of Head Office Building of CPWD 05/2012 12/2014 04/2016 405.01 405.01 0.00 0.00 16
PNB on Plot No-4 Sector 10 Dwarka
New Delhi
316. 2000 Boys Hostel (1000 Double CPWD 09/2012 03/2016 05/2016 171.86 171.86 0.00 0.00 2
Bedded Room) at ISM Dhanbad
317. Construction of Permanent Campus CPWD 02/2014 09/2015 07/2016 156.57 156.57 0.00 0.00 10
of liser Kolkata at Haringhanta
Kalyani Nadia
318. Stage I of Phase C/O Permanent CPWD 04/2014 09/2016 12/2016 332.72 332.72 0.00 0.00 3
Campus for IIM
319. Construction of Central Academy for CPWD 12/2012 12/2014 12/2016 188.87 188.87 5.79 0.00 24
Police Training (CAPT) Bhopal
320. Construction OD Additional Complex CPWD 07/2012 08/2014 06/2017 884.30 884.30 0.00 0.00 34
for The Suprem Court of India at Land
adjoining Pragati Maidan
321. Faridabad Extension DMRCL 09/2011 09/2014 05/2015 2494.00 2494.00 639.78 0.00 8
322.  Delhi MRTS Phase-III DMRCL 09/2011 03/2016 12/2016 38585.00 38585.00 8110.85 0.00 9
323.  Mumbai Metro Line 3 (Colaba- Bandra- MMRCL
Seepz) 07/2013 01/2015 12/2015 23136.00 23136.00 0.00 0.00 11
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